

2017-11-06 Retrospective sprint 5

Date	06 Nov 2017
Participants	Michael Lando Idan Amit Yuli Shlosberg Tal Gitelman

Retrospective

What did we do well?

- the team collaborates well.

What should we have done better?

- we need better equipment.
- missing information regarding documentation guide lines for ONAP.
- LF accessibility is limited to US time while we are on the side.
- release schedule and plans for the future.
- the vagrant need to be optimized from easier use.
- development content and part of the internal team process.

Actions

- ☐ Michael Lando create user stories to improve docker memory consumption and deployment over view.
- ☐ Michael Lando create user stories to review deployment flow.
- ☐ Michael Lando create user stories to review and optimize import normative flow trigger the data type cache.
- ☐ Michael Lando ONAP help desk SLA.