

# CCSDK: Deliverables for Release Sign-Off Milestone

## DRAFT PROPOSAL FOR COMMENTS

The following items are expected to be completed for the project to Pass Release Sign-Off Milestone.

[Release Sign-Off Milestone overview is available in wiki.](#)

### Usage

1. Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.
2. Fill out the Yes/No column
3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes /No	Evidences									
Product Management	Are committed Product Backlog Stories been coded and marked as "Done" in Jira?	Yes	Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status
			CCSDK-130	Create a script to import mutiple dgs into DGBuilder		Oct 25, 2017	Aug 08, 2018		Unassigned	None		<span>CLOSED</span>
			CCSDK-106	Improve CCSDK Sonar coverage		Sep 25, 2017	Aug 08, 2018		Unassigned	None		<span>CLOSED</span>
			CCSDK-90	Functional test case : validate SLI docker container		Sep 13, 2017	Jul 10, 2019		Dan Timoney	Dan Timoney		<span>CLOSED</span>
			CCSDK-80	Independent Versioning and Release Process		Sep 06, 2017	Aug 08, 2018		Unassigned	None		<span>CLOSED</span>
			CCSDK-71	Add current directed graph and node to standard log		Aug 29, 2017	Aug 08, 2018		Unassigned	Dan Timoney		<span>CLOSED</span>
			CCSDK-67	Fix CCSDK Sonar Reporting		Aug 23, 2017	Aug 08, 2018		Unassigned	None		<span>CLOSED</span>
			CCSDK-66	Seed code for dnsdesignate Cloudify Plugin		Aug 22, 2017	Aug 08, 2018		Unassigned	None		<span>CLOSED</span>
			CCSDK-65	Seed code for sshkeyshare Cloudify plugin		Aug 22, 2017	Aug 08, 2018		Unassigned	None		<span>CLOSED</span>
			CCSDK-61	Upload seed code for dashboard		Aug 16, 2017	Aug 08, 2018		Unassigned	None		<span>CLOSED</span>
			CCSDK-44	CLONE - Update AAI schema in SDNC Adaptors/aa-service to use the latest version of XSD Model Document		Jul 27, 2017	Aug 08, 2018		Unassigned	None		<span>CLOSED</span>
			CCSDK-43	Update POM to inherit from oparent		Jul 27, 2017	Aug 08, 2018		Dan Timoney	None		<span>CLOSED</span>

CCSDK-40	Support the implementation of DCAEGEN2 with CCSDK components		Jul 26, 2017	Aug 08, 2018	Unassigned	None		CLOSED
CCSDK-38	Use the CCSDK components to support APPC and SDNC		Jul 26, 2017	Aug 08, 2018	Unassigned	None		CLOSED
CCSDK-36	Upload seed code for common northbound API infrastructure		Jul 26, 2017	Aug 08, 2018	Unassigned	None		CLOSED
CCSDK-35	Upload seed code for common TOSCA orchestration dashboard		Jul 26, 2017	Aug 08, 2018	Unassigned	None		CLOSED
CCSDK-30	Create docker container for mysql database		Jul 25, 2017	Aug 08, 2018	Dan Timoney	Dan Timoney		CLOSED
CCSDK-29	Create docker container for directed graph builder		Jul 25, 2017	Aug 08, 2018	Dan Timoney	Dan Timoney		CLOSED
CCSDK-28	Populate seed code for directed graph builder		Jul 25, 2017	Aug 08, 2018	Dan Timoney	Dan Timoney		CLOSED
CCSDK-27	Create base controller Docker container		Jul 25, 2017	Aug 08, 2018	Dan Timoney	Dan Timoney		CLOSED
CCSDK-26	Port sli /plugins repository to Carbon		Jul 25, 2017	Aug 08, 2018	Dan Timoney	Dan Timoney		CLOSED

Are all tasks associated with committed Product Backlog Stories been marked as "Done" in Jira?	Yes	<table border="1"> <thead> <tr> <th>Key</th><th>Summary</th><th>T</th><th>Created</th><th>Updated</th><th>Due</th><th>Assignee</th><th>Reporter</th><th>P</th><th>Status</th></tr> </thead> <tbody> <tr> <td>CCSDK-166</td><td>Use released version of parent pom</td><td><input checked="" type="checkbox"/></td><td>Jan 04, 2018</td><td>Aug 08, 2018</td><td></td><td>Dan Timoney</td><td>Dan Timoney</td><td></td><td>CLOSED</td></tr> <tr> <td>CCSDK-142</td><td>Add DHCP event handler</td><td><input checked="" type="checkbox"/></td><td>Nov 09, 2017</td><td>Aug 08, 2018</td><td></td><td>Dan Timoney</td><td>Dan Timoney</td><td></td><td>CLOSED</td></tr> <tr> <td>CCSDK-141</td><td>Prepare next snapshot after release</td><td><input checked="" type="checkbox"/></td><td>Nov 08, 2017</td><td>Aug 08, 2018</td><td></td><td>Dan Timoney</td><td>Dan Timoney</td><td></td><td>CLOSED</td></tr> <tr> <td>CCSDK-140</td><td>Reorganize readthedocs by project</td><td><input checked="" type="checkbox"/></td><td>Nov 08, 2017</td><td>Aug 08, 2018</td><td></td><td>Unassigned</td><td>Dan Timoney</td><td></td><td>CLOSED</td></tr> <tr> <td>CCSDK-129</td><td>Add unit test for PrintYangToProp</td><td><input checked="" type="checkbox"/></td><td>Oct 25, 2017</td><td>Aug 08, 2018</td><td></td><td>Dan Timoney</td><td>Dan Timoney</td><td></td><td>CLOSED</td></tr> <tr> <td>CCSDK-127</td><td>Adding Support in aai-service adapter for storing metadata values on AAI service</td><td><input checked="" type="checkbox"/></td><td>Oct 24, 2017</td><td>Aug 08, 2018</td><td></td><td>Unassigned</td><td>None</td><td></td><td>CLOSED</td></tr> <tr> <td>CCSDK-107</td><td>Setup Read The Docs for CCSDK</td><td><input checked="" type="checkbox"/></td><td>Sep 28, 2017</td><td>Aug 08, 2018</td><td></td><td>Dan Timoney</td><td>None</td><td></td><td>CLOSED</td></tr> <tr> <td>CCSDK-98</td><td>Use Junit4 instead of Junit3 in sli/common</td><td><input checked="" type="checkbox"/></td><td>Sep 19, 2017</td><td>Aug 08, 2018</td><td></td><td>Unassigned</td><td>None</td><td></td><td>CLOSED</td></tr> <tr> <td>CCSDK-76</td><td>Add CCSDK docker-compose.yml</td><td><input checked="" type="checkbox"/></td><td>Sep 05, 2017</td><td>Aug 08, 2018</td><td></td><td>Dan Timoney</td><td>Dan Timoney</td><td></td><td>CLOSED</td></tr> <tr> <td>CCSDK-58</td><td>Create additional CCSDK Jenkins jobs</td><td><input checked="" type="checkbox"/></td><td>Aug 09, 2017</td><td>Aug 08, 2018</td><td></td><td>Unassigned</td><td>Dan Timoney</td><td></td><td>CLOSED</td></tr> <tr> <td>CCSDK-31</td><td>Remove MojoHaus Maven plug-in from pom file</td><td><input checked="" type="checkbox"/></td><td>Jul 26, 2017</td><td>Aug 08, 2018</td><td></td><td>Dan Timoney</td><td>None</td><td></td><td>CLOSED</td></tr> <tr> <td colspan="10">11 issues</td></tr> </tbody> </table>	Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	CCSDK-166	Use released version of parent pom	<input checked="" type="checkbox"/>	Jan 04, 2018	Aug 08, 2018		Dan Timoney	Dan Timoney		CLOSED	CCSDK-142	Add DHCP event handler	<input checked="" type="checkbox"/>	Nov 09, 2017	Aug 08, 2018		Dan Timoney	Dan Timoney		CLOSED	CCSDK-141	Prepare next snapshot after release	<input checked="" type="checkbox"/>	Nov 08, 2017	Aug 08, 2018		Dan Timoney	Dan Timoney		CLOSED	CCSDK-140	Reorganize readthedocs by project	<input checked="" type="checkbox"/>	Nov 08, 2017	Aug 08, 2018		Unassigned	Dan Timoney		CLOSED	CCSDK-129	Add unit test for PrintYangToProp	<input checked="" type="checkbox"/>	Oct 25, 2017	Aug 08, 2018		Dan Timoney	Dan Timoney		CLOSED	CCSDK-127	Adding Support in aai-service adapter for storing metadata values on AAI service	<input checked="" type="checkbox"/>	Oct 24, 2017	Aug 08, 2018		Unassigned	None		CLOSED	CCSDK-107	Setup Read The Docs for CCSDK	<input checked="" type="checkbox"/>	Sep 28, 2017	Aug 08, 2018		Dan Timoney	None		CLOSED	CCSDK-98	Use Junit4 instead of Junit3 in sli/common	<input checked="" type="checkbox"/>	Sep 19, 2017	Aug 08, 2018		Unassigned	None		CLOSED	CCSDK-76	Add CCSDK docker-compose.yml	<input checked="" type="checkbox"/>	Sep 05, 2017	Aug 08, 2018		Dan Timoney	Dan Timoney		CLOSED	CCSDK-58	Create additional CCSDK Jenkins jobs	<input checked="" type="checkbox"/>	Aug 09, 2017	Aug 08, 2018		Unassigned	Dan Timoney		CLOSED	CCSDK-31	Remove MojoHaus Maven plug-in from pom file	<input checked="" type="checkbox"/>	Jul 26, 2017	Aug 08, 2018		Dan Timoney	None		CLOSED	11 issues									
Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status																																																																																																																											
CCSDK-166	Use released version of parent pom	<input checked="" type="checkbox"/>	Jan 04, 2018	Aug 08, 2018		Dan Timoney	Dan Timoney		CLOSED																																																																																																																											
CCSDK-142	Add DHCP event handler	<input checked="" type="checkbox"/>	Nov 09, 2017	Aug 08, 2018		Dan Timoney	Dan Timoney		CLOSED																																																																																																																											
CCSDK-141	Prepare next snapshot after release	<input checked="" type="checkbox"/>	Nov 08, 2017	Aug 08, 2018		Dan Timoney	Dan Timoney		CLOSED																																																																																																																											
CCSDK-140	Reorganize readthedocs by project	<input checked="" type="checkbox"/>	Nov 08, 2017	Aug 08, 2018		Unassigned	Dan Timoney		CLOSED																																																																																																																											
CCSDK-129	Add unit test for PrintYangToProp	<input checked="" type="checkbox"/>	Oct 25, 2017	Aug 08, 2018		Dan Timoney	Dan Timoney		CLOSED																																																																																																																											
CCSDK-127	Adding Support in aai-service adapter for storing metadata values on AAI service	<input checked="" type="checkbox"/>	Oct 24, 2017	Aug 08, 2018		Unassigned	None		CLOSED																																																																																																																											
CCSDK-107	Setup Read The Docs for CCSDK	<input checked="" type="checkbox"/>	Sep 28, 2017	Aug 08, 2018		Dan Timoney	None		CLOSED																																																																																																																											
CCSDK-98	Use Junit4 instead of Junit3 in sli/common	<input checked="" type="checkbox"/>	Sep 19, 2017	Aug 08, 2018		Unassigned	None		CLOSED																																																																																																																											
CCSDK-76	Add CCSDK docker-compose.yml	<input checked="" type="checkbox"/>	Sep 05, 2017	Aug 08, 2018		Dan Timoney	Dan Timoney		CLOSED																																																																																																																											
CCSDK-58	Create additional CCSDK Jenkins jobs	<input checked="" type="checkbox"/>	Aug 09, 2017	Aug 08, 2018		Unassigned	Dan Timoney		CLOSED																																																																																																																											
CCSDK-31	Remove MojoHaus Maven plug-in from pom file	<input checked="" type="checkbox"/>	Jul 26, 2017	Aug 08, 2018		Dan Timoney	None		CLOSED																																																																																																																											
11 issues																																																																																																																																				
Provide the project features list under the form of a bulleted list.	The Common Controller SDK provides the following functionality :	<ul style="list-style-type: none"> <li>• Service Logic Interpreter</li> </ul> <p>Taken from <a href="#">CCSDK Release Notes</a></p>																																																																																																																																		

- Data base access library (dblib)
- Service Layer logic test API (similar API)
- Model - Service Layer data query adapter
- SQL query adapter
- Resource allocation adapter
- Service Data Cache interface
- DMAA API interface
- REST API adapter

	Summarize any functionalities that were planned at Release planning and not delivered at Release Sign-Off	OOM and DCASE use of CCSDK deferred to Beijing	
Release Management	Have all issues pertaining to FOSS been addressed?	Yes	
	Have all findings from previous milestones been addressed?	Yes	
Development	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	
	Are all binaries available in Nexus Release repository?	Yes	<a href="https://nexus.onap.org/content/repositories/releases/org/onap/ccsdk/">https://nexus.onap.org/content/repositories/releases/org/onap/ccsdk/</a>
	Are all Docker images available in Nexus?	Yes	<a href="#">dgbuilder image</a> <a href="#">ODL SLI image</a>
	Are the <a href="#">Java and Docker manifest</a> updated with the same version as in Nexus Release repository?	Yes	
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	Yes	<a href="https://jenkins.onap.org/view/CSIT/job/ccsdk-master-csit-healthcheck/">https://jenkins.onap.org/view/CSIT/job/ccsdk-master-csit-healthcheck/</a>
	Has the project code successfully passed the Daily Build process?	Yes	<a href="https://jenkins.onap.org/view/ccsdk/">https://jenkins.onap.org/view/ccsdk/</a>
	Has the project done the integration testing with related dependent projects?	Yes	
Documentation	Has your team contributed and completed work in the following documentations in ReadTheDocs:  1. Release Notes 2. Project Documentation	Yes	<a href="#">Release notes</a> <a href="#">Project documentation</a>