

CCSDK: Deliverables for Release Sign-Off Milestone

DRAFT PROPOSAL FOR COMMENTS

The following items are expected to be completed for the project to Pass Release Sign-Off Milestone.

[Release Sign-Off Milestone overview](#) is available in wiki.



Usage

1. Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.
2. Fill out the Yes/No column
3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes /No	Evidences									
Product Management	Are committed Product Backlog Stories been coded and marked as "Done" in Jira?	Yes	Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status
			CCSDK-130	Create a script to import mutiple dgs into DGBuilder		Oct 25, 2017	Aug 08, 2018		Unassigned	None	=	CLOSED
			CCSDK-106	Improve CCSDK Sonar coverage		Sep 25, 2017	Aug 08, 2018		Unassigned	None	=	CLOSED
			CCSDK-90	Functional test case : validate SLI docker container		Sep 13, 2017	Jul 10, 2019		Dan Timoney	Dan Timoney	=	CLOSED
			CCSDK-80	Independent Versioning and Release Process		Sep 06, 2017	Aug 08, 2018		Unassigned	None	=	CLOSED
			CCSDK-71	Add current directed graph and node to standard log		Aug 29, 2017	Aug 08, 2018		Unassigned	Dan Timoney	=	CLOSED
			CCSDK-67	Fix CCSDK Sonar Reporting		Aug 23, 2017	Aug 08, 2018		Unassigned	None	=	CLOSED
			CCSDK-66	Seed code for dnsdesignate Cloudify Plugin		Aug 22, 2017	Aug 08, 2018		Unassigned	None	>	CLOSED
			CCSDK-65	Seed code for sshkeyshare Cloudify plugin		Aug 22, 2017	Aug 08, 2018		Unassigned	None	>	CLOSED
			CCSDK-61	Upload seed code for dashboard		Aug 16, 2017	Aug 08, 2018		Unassigned	None	=	CLOSED
			CCSDK-44	CLONE - Update AAI schema in SDNC Adaptors/aai-service to use the latest version of XSD Model Document		Jul 27, 2017	Aug 08, 2018		Unassigned	None	=	CLOSED
			CCSDK-43	Update POM to inherit from oparent		Jul 27, 2017	Aug 08, 2018		Dan Timoney	None	=	CLOSED

CCSDK-40	Support the implementation of DCAEGEN2 with CCSDK components		Jul 26, 2017	Aug 08, 2018	Unassigned	None		<button>CLOSED</button>
CCSDK-38	Use the CCSDK components to support APPC and SDNC		Jul 26, 2017	Aug 08, 2018	Unassigned	None		<button>CLOSED</button>
CCSDK-36	Upload seed code for common northbound API infrastructure		Jul 26, 2017	Aug 08, 2018	Unassigned	None		<button>CLOSED</button>
CCSDK-35	Upload seed code for common TOSCA orchestration dashboard		Jul 26, 2017	Aug 08, 2018	Unassigned	None		<button>CLOSED</button>
CCSDK-30	Create docker container for mysql database		Jul 25, 2017	Aug 08, 2018	Dan Timoney	Dan Timoney		<button>CLOSED</button>
CCSDK-29	Create docker container for directed graph builder		Jul 25, 2017	Aug 08, 2018	Dan Timoney	Dan Timoney		<button>CLOSED</button>
CCSDK-28	Populate seed code for directed graph builder		Jul 25, 2017	Aug 08, 2018	Dan Timoney	Dan Timoney		<button>CLOSED</button>
CCSDK-27	Create base controller Docker container		Jul 25, 2017	Aug 08, 2018	Dan Timoney	Dan Timoney		<button>CLOSED</button>
CCSDK-26	Port sli/plugins repository to Carbon		Jul 25, 2017	Aug 08, 2018	Dan Timoney	Dan Timoney		<button>CLOSED</button>

Showing 20 out of 38 issues

Are all tasks associated with committed Product Backlog Stories been marked as "Done" in Jira?

Yes

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status
CCSDK-166	Use released version of parent pom	<input checked="" type="checkbox"/>	Jan 04, 2018	Aug 08, 2018		Dan Timoney	Dan Timoney	=	CLOSED
CCSDK-142	Add DHCP event handler	<input checked="" type="checkbox"/>	Nov 09, 2017	Aug 08, 2018		Dan Timoney	Dan Timoney	^	CLOSED
CCSDK-141	Prepare next snapshot after release	<input checked="" type="checkbox"/>	Nov 08, 2017	Aug 08, 2018		Dan Timoney	Dan Timoney	=	CLOSED
CCSDK-140	Reorganize readthedocs by project	<input checked="" type="checkbox"/>	Nov 08, 2017	Aug 08, 2018		Unassigned	Dan Timoney	=	CLOSED
CCSDK-129	Add unit test for PrintYangToProp	<input checked="" type="checkbox"/>	Oct 25, 2017	Aug 08, 2018		Dan Timoney	Dan Timoney	=	CLOSED
CCSDK-127	Adding Support in aai-service adapter for storing metadata values on AAI service	<input checked="" type="checkbox"/>	Oct 24, 2017	Aug 08, 2018		Unassigned	None	^	CLOSED
CCSDK-107	Setup Read The Docs for CCSDK	<input checked="" type="checkbox"/>	Sep 28, 2017	Aug 08, 2018		Dan Timoney	None	=	CLOSED
CCSDK-98	Use Junit4 instead of Junit3 in sli/common	<input checked="" type="checkbox"/>	Sep 19, 2017	Aug 08, 2018		Unassigned	None	=	CLOSED
CCSDK-76	Add CCSDK docker-compose.yml	<input checked="" type="checkbox"/>	Sep 05, 2017	Aug 08, 2018		Dan Timoney	Dan Timoney	=	CLOSED
CCSDK-58	Create additional CCSDK Jenkins jobs	<input checked="" type="checkbox"/>	Aug 09, 2017	Aug 08, 2018		Unassigned	Dan Timoney	=	CLOSED
CCSDK-31	Remove MojoHaus Maven plug-in from pom file	<input checked="" type="checkbox"/>	Jul 26, 2017	Aug 08, 2018		Dan Timoney	None	=	CLOSED
11 issues									

Provide the project features list under the form of a bulleted list.

The Common Controller SDK provides the following functionality :

- Service Logic Interpreter

Taken from CCSDK Release Notes

- D
at
a
b
a
s
e
a
c
c
e
s
s
i
b
l
e
r
y
(
d
b
i
b)
- S
e
r
v
i
c
e
L
o
g
i
c
t
e
s
t
a
p
i
(s
l
i
a
p
i)
- M
D
-
S
A
L
d
a
t
a
q
u
e
r
y
a
d
a
p
t
o
r
- S
Q
L
q
u
e
r
y
a
d
a
p
t
o
r
- R
e
s
o
u
r
c
e
a
l
l
o
c
a
t
o
r
- S
D
C
i
n
t
e
r
f
a
c
e
- D
M
A
A
P
i
n
t
e
r
f
a
c
e
- R
E
S
T
A
P
i
a
d
a
p
t
o
r

	Summarize any functionalities that were planned at Release planning and not delivered at Release Sign-Off	OOM and DCAE use of CCSDK deferred to Beijing	
Release Management	Have all issues pertaining to FOSS been addressed?	Yes	
	Have all findings from previous milestones been addressed?	Yes	
Development	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	
	Are all binaries available in Nexus Release repository?	Yes	https://nexus.onap.org/content/repositories/releases/org/onap/ccsdk/
	Are all Docker images available In Nexus?	Yes	dgbuilder image ODL SLI image
	Are the Java and Docker manifest updated with the same version as in Nexus Release repository?	Yes	
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	Yes	https://jenkins.onap.org/view/CSIT/job/ccsdk-master-csit-healthcheck/
	Has the project code successfully passed the Daily Build process?	Yes	https://jenkins.onap.org/view/ccsdk/
	Has the project done the integration testing with related dependent projects?	Yes	
Documentation	Has your team contributed and completed work in the following documentations in ReadTheDocs: 1. Release Notes 2. Project Documentation	Yes	Release notes Project documentation