

OOM Meeting Notes - 2023-02-22

Host-List





















- Andreas Geissler (Host)
- Andrew Lamb
- Jack Lucas
- Gareth Roper
- Fiachra Corcoran

Attendee-List:























- Jack Lucas
- Gareth Roper
- Adrian Matthews
- Andrew Lamb
- Byung Woo Jun

Agenda

AAF Removal:

- AAF (TLS) disabled in OOM deployment 
 - Daily Master deployment updated (https://logs.onap.org/onap-integration/daily/onap-daily-dt-oom-master/2023-02/07_06-00/)
 - Gating deployments updated (<https://logs.onap.org/onap-integration/gating/?C=M;O=D>)
- Robot tests updated: 
 - VES Collector 
 - HVVES collector 
- pythonSDK tests updated:
 - basic_cnf_macro 
 - basic_cnf will be removed
- Open testcase fixes:
 - 5GBulkPM  **OOM-3409** - Update 5GBulkPM test to support SM   needs to be cleaned ...
- Updates of Gating Pipelines to SM 
 -  **OOM-3099** - Update Gating pipelines to use SM  
 - Gating pipelines in https://gitlab.com/Orange-OpenSource/lfn/ci_cd/chained-ci 
 - Recreate Gating 3+4 done 
- Pending actions:
 - Chart cleanup  **OOM-2975** - Remove dependencies on AAF 
 - CLI 
 - DMAAP 
 - OOF
 - SO  **OOM-3406** - SO chart cleanup from AAF/TLS options  started

Pending component fixes:

- UI  **OOM-2998** - make UI SM compatible  Fix done 
- A1Policy Management  **OOM-3098** - make A1PolicyManagement SM compatible 
-  **CCSDK-3772** - A1Policy Manager cannot be started in non-HTTPs server mode - A1 Montreal 
- VNFSDK  **OOM-3095** - [VNFSDK] Remove AAF dependency 
- CLI  **OOM-3096** - [CLI] Remove AAF dependency  fix done 
- HOLMES  **OOM-3404** - [HOLMES] Remove AAF dependency and support SM 
- CDS-UI  **CCSDK-3814** - CDS-UI must be able to listen on HTTP  DT /TM has a look
- OOF  **OPTFRA-1099** - AAF cannot be disabled for OSDF  fix done need to be merged
- SO  **SO-4027** - Make SO-Service-Monitor ServiceMesh compatible  Byung mentioned, that E/// team try to resolve the issue (Byung's note: It was assigned to Viresh Navalli, Capgemini. E/// plans to assist Viresh as needed.)
- DCAE (VES-OpenAPI-Manager)  **DCAEGEN2-3335** - dcae-ves-openapi-manager cannot use HTTP interface of SDC 

To be started:

- Ingress template improvements: ☒ **OOM-3108** - Investigate to change to K8S Gateway-API **CLOSED**
- ☐ **OOM-3075** - Extend the Ingress template and add Component ingress configuration **IN PROGRESS**
- Remove unused components: ☐ **OOM-3074** - Remove components and options from charts **CLOSED**
- Cassandra: ☐ **OOM-3073** - Resolve and improve the existing Cassandra templates **CLOSED** DT is working on cass-operator usage
- MariaDB: ☐ **OOM-3072** - Resolve and improve the existing MariaDB-Galera templates **CLOSED** DT (with TM) to investigate
- Remove NodePort in Ingress environments: ☐ **OOM-3012** - Remove NodePort in Service definitions under ServiceMesh **CLOSED**
- UDP Nodeport support in _service-tpl ☒ **OOM-3107** - Allow NodePorts for UDP services **CLOSED**

Deployment scenarios (☐ **OOM-3084** - Specify and maintain the supported ONAP deployment options **CLOSED**):

- "Production"
 - ServiceMesh: enabled
 - TLS via Sidecars
 - Ingress: enabled (Gateway - Istio)
 - No Nodeports (except UDP)
 - MSB: disabled (remove, when all components are compliant to

☐ **REQ-1350** - All component must be able to run without MSB **IN PROGRESS**
 - Tested in:
 - gatings
 - onap-daily-master-sm
- "Development"
 - ServiceMesh: disabled
 - no-TLS
 - Ingress: disabled
 - Nodeports used
 - MSB: enabled **?**
 - Tested in:
 - onap-daily-master
- "Development" + Ingress (not tested)
- We should describe the different configurable setups and state, which options are tested by ONAP