

2017-12-04 Retrospective sprint 7

Date	04 Dec 2017
Participants	Michael Lando Idan Amit Yuli Shlosberg Tal Gitelman

Retrospective

What did we do well?

- the team collaborates well.
- better understandin of the system.
- release beer!

What should we have done better?

- we need better equipment, memory and CPU.
- LF accessibility is limited to US time while we are on the side.
- release schedule and plans for the future.
- the vagrant need to be optimized from easier use.
- development content and part of the internal team process.
- not participating in the demo.
- two dev were limited because of user issues.
- internal review of difrent content.

Actions

- ☐ Michael Lando create user stories to improve docker memory consumption and deployment over view.
- ☐ Michael Lando create user stories to review deployment flow.
- ☐ Michael Lando create user sories to review and optimize import normative flow trigger the data type cache.
- ☐ Michael Lando ONAP help desk SLA.
- ☐ Michael Lando request equipment for team.
- ☐ Yuli Shlosberg Tal Gitelman Idan Amit if you see a problem open a task to the back log.