

2018-1-1 Retrospective sprint 9

Date	18 Dec 2017
Participants	Michael Lando Idan Amit Yuli Shlosberg Tal Gitelman

Retrospective

What did we do well?

- the team is more self sufficient.
- the team collaborates well.
- better understanding of the system.

What should we have done better?

- better communication with onboarding team.
- we need better equipment, memory and CPU.
- LF accessibility is limited to US time while we are on the side.
- LF not available during holiday
- development content and part of the internal team process.
- internal review of different content.
- no update on tasks during sprint.

Actions

- ☐ Michael Lando create user stories to improve docker memory consumption and deployment overview.
- ☐ Michael Lando create user stories to review deployment flow.
- ☐ Michael Lando create user stories to review and optimize import normative flow trigger the data type cache.
- ☐ Michael Lando ONAP help desk SLA.
- ☐ Michael Lando request equipment for team.
- ☐ Michael Lando release schedule and plans for the future.
- ☐ Yuli Shlosberg Tal Gitelman Idan Amit if you see a problem open a task to the back log.
- ☐ Yuli Shlosberg Tal Gitelman Idan Amit Provide info about PC bottle neck.
- ☐ Michael Lando check option to work with ubuntu.