

VNF SDK 02-16-2018 Meeting

Meeting Logistics

| Meeting Day | Meeting Time | Conference Bridge |
|-------------|---|---|
| Fridays | 6:00 AM to 7:00 AM (UTC-08:00) Pacific Time (US & Canada) | https://zoom.us/j/454599760 |

ZOOM Conference Bridge

Join from PC, Mac, Linux, iOS or Android: <https://zoom.us/j/454599760>

Or iPhone one-tap (US Toll): +14086380968,,454599760# or +16465588656,,454599760#

Or Telephone:

Dial: +1 408 638 0968 (US Toll) or +1 646 558 8656 (US Toll)

Meeting ID: 454 599 760

International numbers available: <https://zoom.us/zoomconference?m=viiAlbYha1FHOg4qZy9wY3LoQsy9Ut2P>

Meeting Attendees

1. [Brian Hedstrom](#)
2. [Bruce Thompson](#)
3. [Andrei Kojukhov](#)
4. [Alexander Vul](#)
5. [Tina Tsou](#)
6. [Eddie Arrage](#)
7. [Murali Mohan Murthy Potham](#)
8. ichen(?)

Meeting Agenda & Minutes

| Agenda Items | Notes |
|---|---|
| Logistics <ul style="list-style-type: none">■ Chris unable to attend, Brian will moderate | |
| M2 Checklist Project passed M2 | Alex raised an issue. Modeling meeting, setback on how we model VNF Descriptors. Data model cannot be completely divorced from what's defined in ETSI. To what degree does it need to match ETSI? However ETSI model isn't finished. VNF Suppliers want the ETSI approach. This goes against developing an ONAP centric VNFD with ETSI influence. There will be an upcoming ETSI F2F meeting (starts 2/27/18) that will be discussing SOL001. We need to translate the ETSI spec to derive and VNFD and translate it for a run time model. There is an underlying assumption that TOSCA parsers don't need to fully parse the VNFD. The VNFD should be agnostic to the parser. AT&T (Anatoly) will provide a response in a week (2/28), data models need frozen along with the interfaces. Anatoly's DM provides support for HPA. |
| Sprint 10 Progress & Status | |

- 1. CII badge (Chris Donley)
 - a. We're considering video editing our Blogging post here.
- 2. Model (Andy Mayer)
 - a. Happening
- 3. Dovetail integration (Bruce Thompson)
 - a. New Task created
- 4. Package tools (Lianhao Lu)
- 5. Marketplace (Murali Mohan Murthy Potham)

Chris created a VNF SDK Kanban Board [here](#).

- 1. Badge on home page
- 2. Info Model is still under development. Andy not present on the call.
- 3. Need to check in the code, will record the video.
- 4. No present
- 5. Progress is slow. Fixed the issues for compilation and docker image creation. No blockers.
- 6. Working with Jessica (LF) to resolve merge issues for batch API and HTTPS changes

(Andrei) User Stories have been created for SOL004. New security features. Two new sub-tasks have been created:

 **VNFSDK-208** - Digest Calculation for Manifest file CLOSED (First Priority)

 **VNFSDK-209** - CMS Signature container IN PROGRESS

| | |
|---|--|
| 6. VES Tools (GOKU L SINGA RAJU) | |
| Review open action items from last week | |
| Any new business? | Bruce and Eddy have proposed a session for the ONS Plenary on the dovetail VNF SDK epic. Alex indicates HPA isn't at a state to present at ONS. |

Meeting Recording

- Video Recording:
- Audio Only Recording:
- Slides:

Action Items

☐ Type your task here, using "@" to assign to a user and "/" to select a due date

Meeting Contributions

-