

# [ExtAPI] Beijing-M3-Checklist

The following items are expected to be completed for the project to Pass the M3 API Freeze Milestone.

[M3 Release Architecture Milestone overview is available in wiki.](#)



## Usage

1. Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.
2. Fill out the Yes/No column
3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes /No	Evidences	How to?
Architecture	Has the Project team reviewed the APIs with the Architecture Committee (ARC)?	Yes	Scheduled for 7 March 2018	Architecture walkthrough to understand how each project contributes on Release Use Case. ARC to organize the walkthrough.
	Is there a plan to address the findings the API review?	Yes		The plan could be as simple as a Jira issue to track the implementation of findings or a documented plan within the wiki.
	Does the team clearly understand that no changes in the API definition is allowed without formal TSC review and approval?	Yes		In the case some changes are necessary, bring the request to the TSC for review and approval.
	Is there any changes in the scope, functionalities, deliverable, dependency, resources, API, repositories since M1 milestone?	No		Critical point to understand is that change is inevitable, and that right timing and clear communication to the community will ease the process of accepting changes.
	Provide link to the API Documentation.	Yes	<a href="#">ExtAPI Document</a>	
Release Management	Are committed Sprint Backlog Stories been marked as "Done" in Jira board?	Yes	<a href="#">Link to Project backlog</a>	
	Are all tasks associated with Sprint Backlog Stories been marked as "Done" in Jira?	Yes		
	Have all findings from previous milestones been addressed?	Yes	<a href="#">Link to JIRA findings</a>	
Development	Has the project team reach the Automated Unit Test Code Coverage expectation? (Refer to artifacts available in <a href="#">Sonar</a> )	N/A	For Release 2, EXTAPI is not in the MVP	<a href="#">Guidance on Code Coverage and Static Code Analysis</a> <a href="#">Tools: Sonar</a>
	Is there any pending commit request <a href="#">older than 36 Business hours in Gerrit</a> ?	N/A	For Release 2, EXTAPI is not in the MVP	
	Are all the Jenkins jobs successfully passed ( Merge-Jobs)?	N/A	For Release 2, EXTAPI is not in the MVP	
	Are all binaries available in Nexus?	N/A	For Release 2, EXTAPI is not in the MVP	
Integration and Testing	Have 50 % of System Integration Testing Use Cases been implemented successfully in Jenkins?	N/A	For Release 2, EXTAPI is not in the MVP	
	Has the project code successfully passed the Daily Build process?	N/A	For Release 2, EXTAPI is not in the MVP	Goal is to ensure the latest project commit has not broken the <a href="#">Integration Daily Build</a>