

AAF R2 Beijing Release - M4 Code Freeze Milestone Checklist

The following items are expected to be completed for the project to Pass the M4 Code Freeze Milestone.

[M4 Release Code Freeze Milestone overview](#) is available in wiki.



Usage

1. Use the "Copy" option (available under the ..., top right of this page) to duplicate this template into your project wiki.
2. Fill out the Yes/No column
3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes /No	Evidences	How to?
Product Management	Have all JIRA Stories supporting the release use case been implemented?	Yes	36 issues	For each JIRA story that are implemented in Amsterdam Release, you have to setup in JIRA the JIRA fixVersion="Amsterdam Release"
	List the Stories that will not be implemented in this current Release.	No		For each JIRA story that will not be implemented in Amsterdam Release, you have to setup in JIRA the JIRA fixVersion="Beijing Release"
	Are committed Sprint Backlog Stories been coded and marked as "Done" in Jira?	Yes	Sprint View 24 issues	
	Are all tasks associated with committed Sprint Backlog Stories been marked as "Done" in Jira?	Yes	66 issues	
Release Management	Have all issues pertaining to FOSS been addressed?	Yes		
	Have all findings from previous milestones been addressed?	N/A	List previous milestone issues that have not been addressed.	For M2 and M3 Milestones, ensure all findings have been closed.
	Has the Project Team reviewed and understood the most recent license scan reports from the LF, for both (a) licenses within the codebase and (b) licenses for third-party build time dependencies?	Yes		
	For both (a) and (b), have all high priority non-Project Licenses been either removed or escalated as likely exception requests?	Yes		
Development	Are all Defects of priority Highest and High in status "Done" in Jira?	Yes	40 issues	
	Has the project team reach the Automated Unit Test Code Coverage expectation? (Refer to artifacts available in Sonar)	In Progress	Goal: 50% for Incubation project in Beijing ETA: 04/13/2018	For evidences, provide link(s) to Gerrit repos by providing the URL as shown in this example Example SMS Code Coverage
	Is there any binaries (jar, war, tar, gz, gzip, zip files) in Gerrit project repository?	No		Refer to CI Development Best Practices
	Is there any pending commit request older than 36 hours in Gerrit?	No		
	Provide the "% Achived" on the CII Best Practices program .	98%	https://bestpractices.coreinfrastructure.org/en/projects/1758	As documented in CII Badging Program , teams have to fill out CII Best Practices
	Is there any Critical level security vulnerabilities older than 60 days old in the third party libraries used within your project unaddressed? Nexus-IQ classifies level as the following: <ul style="list-style-type: none">• Critical is level 7 to 10• Severe is level 4 to 6• Moderate is level 1 to 3 which is complaint with CVSS V2.0 rating .	No	In the case critical known vulnerability are still showing in the report, fill out the Security Vulnerability Threat Template - Beijing, Casablanca, Dublin in your project.	Ensure the Nexus-IQ report from " Jenkins CLM " shows 0 critical security vulnerability. Open the Nexus-IQ report for the details on each repo.
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	https://jenkins.onap.org/view/Verify-Jobs/ https://jenkins.onap.org/view/Merge-Jobs/	https://jenkins.onap.org/view/aaf/
	Are all snapshot binaries available in Nexus?	Yes	https://nexus.onap.org/#nexus-search;quick~aaf	
	Do you have a clear plan to implement the Independent Versioning and Release Process by RC0?	Yes	https://jenkins.onap.org/view/aaf/job/aaf-master-verify-csit-aafapi/	Contact the upstream teams to make sure they will release their artifacts (in Nexus Release repo) so you can build by depending on these released artifacts by RC0.
Integration and Testing	Have 100% of Continuous System Integration Testing (CSIT) Use Cases been implemented successfully in Jenkins?	Yes	https://jenkins.onap.org/view/aaf/job/aaf-master-csit-aafapi/193/	

	Is there a Docker images available for your project deliverable?	Yes	https://nexus3.onap.org/#browse/search=keyword%3Daaf	
	Has the project code successfully passed the Daily Build process?	Yes	https://jenkins.onap.org/view/Daily-Jobs/	Goal is to ensure the latest project commit has not broken the Integration Daily Build
Doc	Has the team created a docs folder and Development and Release Notes documentation templates in Readthedocs ?	Yes	http://onap.readthedocs.io/en/latest/submodules/aaf/authz.git/docs/index.html?highlight=aaf	<p>Documentation Team is using Readthedocs for documenting user facing documentation.</p> <p>ReadTheDcos shall be considered as a starting point for someone new within ONAP.</p> <p>The ReadTheDocs is the ONAP Documentation facade visible to users.</p> <p>Link to http://onap.readthedocs.io/en/latest/guides/onap-developer/how-to-use-docs/include-documentation.html#templates-and-examples</p> <p>How to setup the template for my project?</p>
	Is the API documentation section populated?	Yes	AAF API SMS API	Ensure there is at least a direct link toward the API documentation which may be already existing in the wiki.