

# Portal Platform RC0 Milestone Checklist

The following items are expected to be completed for the project to Pass the Release Candidate Milestone.

This template must be filled out for every Release Candidate Milestone (RC0, 1, 2, x)

[RC Release Candidate Milestone overview](#) is available in wiki.

Practice Area	Checkpoint	Yes/No	Evidences
Product Management	Are all tasks associated with the release been marked as "Done" in Jira?	Yes	<a href="#">14 issues</a>
	Have all findings from previous milestones been addressed?	Yes	<a href="#">Link to Project backlog</a>
Development	Have all Defects of priority Highest and High been in status "Done" in Jira?	Yes	<a href="#">5 issues</a>
	Are all JIRA issues used as a reference in a commit in status "Done" in Jira?	Yes	<a href="#">Link to Project backlog</a>
	Is there any pending commit related to Highest and High priority issues <a href="#">older than 36 hours in Gerrit</a> ? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.	No	
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	<a href="https://jenkins.onap.org/view/portal/">https://jenkins.onap.org/view/portal/</a>
	Has the team delivered all their release artifacts in <a href="#">Nexus Release</a> or <a href="#">Nexus Staging</a> repo?  There should be at least ONE version of each artifacts available in <a href="#">Nexus Release</a> or <a href="#">Nexus Staging</a> repo.	Yes	Portal-SDK artifacts version 2.1.0 are released. - <a href="https://nexus.onap.org/#nexus-search;quick-portal-sdk">https://nexus.onap.org/#nexus-search;quick-portal-sdk</a>  <div>INPROGRESS</div> - Planning to release Portal-SDK version 2.1.1 before next RC.

Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	INPROGRESS	Provide link to evidence. As things are moving fast, we want to ensure CSIT are still "green".
	Is there a Docker images available for each repository?	Yes	We use "latest" version for docker images for integration testing.
	Has the project code successfully passed the Daily Build process?	Yes	
	Has the OOM deployment passed?	INPROGRESS	Ensure in <a href="#">Jenkins External Labs</a> all Health Check pass  <b>Portal's Health check failing in OOM due to dependency on MUSIC's Cassandra instance.</b>
	Has the Heat deployment passed?	Yes	Ensure in <a href="#">Jenkins External Labs</a> all Health Check pass  <a href="#">Basic Portal Health Check</a> yes <b>PASS</b> 0:00:00.120(+0:00:00.035)  <a href="https://jenkins.onap.org/view/External%20Labs/job/lab-windriver-beijing-heat-deploy/243/robot/OpenECOMP%20ETE/Robot/Testsuite/">https://jenkins.onap.org/view/External%20Labs/job/lab-windriver-beijing-heat-deploy/243/robot/OpenECOMP%20ETE/Robot/Testsuite/</a>
Documentation	For RC0, for project delivering binaries, has the team populated and validated all the sections of either the <a href="#">Platform Component</a> or <a href="#">SDK template</a> ?	Yes	<a href="http://onap.readthedocs.io/en/latest/submodules/portal.git/docs/index.html">http://onap.readthedocs.io/en/latest/submodules/portal.git/docs/index.html</a>

For RC1, has the team addressed any issue (recorded in JIRA) provided by the Documentation team?		
For RC2, for project delivering binaries, has the team populated and validated all the sections of the Release Notestemplate?		
For RC2, has the Documentation Team provided the final approval for your project documentation?		