

OOM Meeting Notes - 2018-04-11

Notes

- Beijing charts summary
 - all but DCAE, OOF, VNFSDK complete (retest), VVP not MVP - leaving,
 - DCAE collaboration for cloudify manager container links directly to k8s - need base charts
 - OOF good effort - MUSIC related work left
- integration activities
 - **ALL please join m/t/w/f meetings at 11 EDT GMT-4 - <https://lists.onap.org/pipermail/onap-discuss/2018-April/008999.html>**
- OOM team can work directly with component teams
 - Reach out to Roger for any private session for onap components in OOM
- Mike O to talk to Brian F. about the robot tests - are we missing more than the 33 -
 - Q: is AAI HC granular and checking sparkly, gizmo for example
- JIRA board - <https://jira.onap.org/secure/RapidBoard.jspa?rapidView=41&view=planning.nodetail&epics=visible>
 - Borislav - Cloudify mapping to config - TODO: meeting with DCAE PTL and Roger
 - get 852 merged
 - Mike O address config sep - logging and security, 837 - see  **LOG-229** - Investigate sdc-cs logging requirements CLOSED
 - Borislav update  **OOM-779** - OOM APPC ODL (MDSAL) persistent storage CLOSED
 - Meeting on  **OOM-752** - LF support for Helm build job and repository CLOSED was good for tgz repo - 2nd meeting will be setup by LF
 - Aaron appc db issues on - Dan T. looking at shared base between sdnc/appc - update config if any changes - raise review for Borislav,...
 - link defed to closed  **OOM-744** - Add Standardized Configuration to MULTICLOUD CLOSED
 - retest after last merge for portal  **OOM-814** - Portal values.yaml docker changes to shadow PORTAL-217 CLOSED
 - **Heads up: Issues with size of config map - Mandeep details - helm chart has 1MB limit on compressed size (wont deploy past this) - check sql file sizes**
 - Init container will git clone and inject as a workaround - will apply procedure to code reviews
 - **Best Practice: Any app teams that have large config that needs parameterization - reduce by ENV vars, prop file for just essential config is packaged -**
 - push a reduced config that is stored in helm charts
 - review  **OOM-684** - updating docker images/components to latest code CLOSED via manifest yaml work - verify correct docker images - for Beijing - **TODO: bring up in Mon PTL meet - no wrong version of onap components**
 - **TODO post git location of manifest - <https://gerrit.onap.org/r/gitweb?p=integration.git;a=blob;f=version-manifest/src/main/resources/docker-manifest.csv;h=42bb6bb612d34dcd3aab82e4565d85cb7046a970;hb=refs/heads/master>**
- **LAB ENV:** Mike E. SB06 tenant in openlab (intel lab) - available for VM reservation - <http://10.12.25.2/auth/login/?next=/project/instances/>
 - Helm releases + Namespaces = differentiators
 - note: temp just for now - use "onap" namespace in "sudo helm install local/onap -n dev --namespace onap"
- Helm installation notes
- Healthcheck status
- CD robot healthcheck 2h on <http://jenkins.onap.info/job/oom-cd-master/>
- **Pramod Kumar Sharma** consul heathcheck is failing - need chart change - need JIRA - Mike to raise - agent does not come up (consul cluste
- Q: Parvez: Casablanca Q: service mesh arch - plans - TBD - todo post JIRA/wiki - current LB services allow service linking, there is some overlap between MSB and K8S services
 - Call between Roger and Parvez
- Frank Red Hat - how to check openshift issues - how to compare up component list 0/1 , 0/2, 1/2 (even 1/1 and 2/2 may have health issues)
 - onap-discuss is good place to work together

Last Meeting

- OOM Status update - Roger
- Reference to documentation - Roger
- JIRA update - start new integration sprint [David Sauvageau](#)
- followup with integration status - [David Sauvageau](#) and [Roger Maitland](#)
- Add stories for integration sprint - robot, health check, vFW use case. Need to work with the Integration team to identify R&R between the 2 teams.