



# MUSIC Beijing RC0 Milestone Checklist

Practice Area	Checkpoint	Yes /No	Evidences	How to?
Product Management	Are all tasks associated with the release been marked as "Done" in Jira?	No	One pending:  	
	Have all findings from previous milestones been addressed?	Yes		
Development	Have all Defects of priority Highest and High been in status "Done" in Jira?	No	One pending  	
	Are all JIRA issues used as a reference in a commit in status "Done" in Jira?	Yes		We believe our team has marked tasks as Done when the commit is made - not sure how to verify this though.
	Is there any pending commit related to Highest and High priority issues older than 36 hours in Gerrit? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.	No		
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	<a href="https://jenkins.onap.org/view/music/">https://jenkins.onap.org/view/music/</a>	
	Has the team delivered all their release artifacts in Nexus Release or Nexus Staging repo?  There should be at least ONE version of each artifacts available in Nexus Release or Nexus Staging repo.	Yes	<a href="https://nexus.onap.org/content/repositories/staging/org/onap/music/">https://nexus.onap.org/content/repositories/staging/org/onap/music/</a>	Refer to <a href="#">Independent Versioning and Release Process</a> for procedure
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	Yes	<a href="https://jenkins.onap.org/view/music/">https://jenkins.onap.org/view/music/</a>	
	Is there a Docker images available for each repository?	Yes	<a href="https://nexus3.onap.org/#browse/search/docker=attributes.docker.imageName%3Dmusic">https://nexus3.onap.org/#browse/search/docker=attributes.docker.imageName%3Dmusic</a>	
	Has the project code successfully passed the Daily Build process?	Yes	<a href="https://jenkins.onap.org/view/music/">https://jenkins.onap.org/view/music/</a>	Goal is to ensure the latest project commit has not broken the <a href="#">Integration Daily Build</a>
	Has the OOM deployment passed?	NA	Being used internally within OOF and Portal, so no separate OOM deployment.	
	Has the Heat deployment passed?	NA	Being used internally within OOF and Portal, so no separate OOM deployment.	
Documentati on	For RC0, for project delivering binaries, has the team populated and validated all the sections of either the <a href="#">Platform Component</a> or <a href="#">SDK</a> template?	Yes	music.git docs folder exists with templates as shown here.  <a href="http://docs.onap.org/en/latest/guides/onap-developer/developing/index.html#music">http://docs.onap.org/en/latest/guides/onap-developer/developing/index.html#music</a>  Section templates for music are referenced from these in the documentation index  <a href="http://docs.onap.org/en/latest/search.html?q=music&amp;check_keywords=yes&amp;area=default">http://docs.onap.org/en/latest/search.html?q=music&amp;check_keywords=yes&amp;area=default</a>	Most teams have already created the high level file structures in readthedocs, and populated some actual documentation. However, the remaining sections of the appropriate teamplate must be completed.  <b>Platform:</b> A&AI, APP-C, CLAMP, CLI, DCAE, DMaaP, Holmes, MSB, OOM, Policy, Portal, SDN-C SDC, SO, UseCase UI, VFC, VID  <b>SDKs:</b> AAF, CCSDK, External API Framework, Multi VIM /Cloud, VNFSDK
	For RC1, has the team addressed any issue (recorded in JIRA) provided by the Documentation team?	NA		
	For RC2, for project delivering binaries, has the team populated and validated all the sections of the Release Notestemplate?	NA		
	For RC2, has the Documentation Team provided the final approval for your project documentation?	NA		