

Logging Beijing - RC0 Deliverables for RC0 Milestone Checklist Template

DRAFT PROPOSAL FOR COMMENTS









The following items are expected to be completed for the project to Pass the Release Candidate Milestone.

This template must be filled out for every Release Candidate Milestone (RC0, 1, 2, x)


[RC Release Candidate Milestone overview](#) is available in wiki.

Usage

1. Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.
2. Fill out the Yes/No column
3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes /No	Evidences						
Product Management	Are all tasks associated with the release been marked as "Done" in Jira?	No	Link to JIRA https://jira.onap.org/secure/RapidBoard.jspa?rapidView=53&view=planning&selectedIssue=LOG-146						
T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Update
	LOG-350	ONS conference prep - ONAP OOM CD on Amazon /Azure	Unassigned	None	^	CLOSED	Done	Feb 08, 2018	Aug 08, 2018
	LOG-346	ONS OOM presentation proposal for 20180114	Unassigned	None	=	CLOSED	Unresolved	Jan 14, 2018	Aug 08, 2018
	LOG-332	Deployment CI /CD Integration Jenkins job using OOM-K8S - to validate branch	Unassigned	None	^	CLOSED	Done	Aug 18, 2017	Aug 12, 2023
	LOG-301	Azure Resource Manager template for ONAP Kubernetes CD Automation	Unassigned	None	=	CLOSED	Done	Jan 30, 2018	Aug 08, 2018
	LOG-276	F2F: Deploy ONAP/OOM on any Environment	Unassigned	None	=	CLOSED	Done	Nov 04, 2017	Aug 12, 2023
	LOG-266	F2F: ONAP CI /CD using OOM Kubernetes	Unassigned	None	^	CLOSED	Done	Nov 03, 2017	Aug 12, 2023
	LOG-181	Use DaemonSets for logging - Logstash	Unassigned	None	^^	CLOSED	Done	Mar 19, 2018	Aug 12, 2023
	LOG-147	R2 M1 release notes preparation	Unassigned	None	=	CLOSED	Done	Jan 15, 2018	Aug 08, 2018

[illegible]

	Are all JIRA issues used as a reference in a commit in status "Done" in Jira?	Yes																						
	Is there any pending commit related to Highest and High priority issues older than 36 hours in Gerrit? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.	No	https://gerrit.onap.org/r/#/q/status:open+project:logging-analytics																					
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	Provide link to "Merge job" as evidence in Jenkins project tab #6 in https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-master-merge-java/																					
	Has the team delivered all their release artifacts in Nexus Release or Nexus Staging repo? There should be at least ONE version of each artifacts available in Nexus Release or Nexus Staging repo.	N/A	no artifacts beyond the python and java lib jars																					
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	N/A	Provide link to evidence. As things are moving fast, we want to ensure CSIT are still "green". No CSIT yet																					
	Is there a Docker images available for each repository?	N/A	Provide link to evidence No docker images for logging required																					
	Has the project code successfully passed the Daily Build process?	Yes	passing https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-master-merge-java/ not passing because we don't have a test docker yet until casablanca https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-master-docker-version-java-daily/																					
	Has the OOM deployment passed?	No	Ensure in Jenkins External Labs all Health Check pass. see http://jenkins.onap.info/job/oom-cd-master/2710/console 27/34 does not include log yet in <div> CLOSED</div> http://jenkins.onap.info/job/oom-cd-master/2710/console deployment running - HC will pass when 914 is merged <table><tr><td>07:14:54</td><td>onap</td><td>dev-log-elasticsearch-66cdc4f855-65ghj</td><td>1/1</td><td>Running</td><td>0</td><td>1h</td></tr><tr><td>07:14:54</td><td>onap</td><td>dev-log-kibana-567557fb9d-mjh4k</td><td>1/1</td><td>Running</td><td>0</td><td>1h</td></tr><tr><td>07:14:54</td><td>onap</td><td>dev-log-logstash-fcc7d68bd-qxdqj</td><td>1/1</td><td>Running</td><td>0</td><td>1h</td></tr></table>	07:14:54	onap	dev-log-elasticsearch-66cdc4f855-65ghj	1/1	Running	0	1h	07:14:54	onap	dev-log-kibana-567557fb9d-mjh4k	1/1	Running	0	1h	07:14:54	onap	dev-log-logstash-fcc7d68bd-qxdqj	1/1	Running	0	1h
	07:14:54	onap	dev-log-elasticsearch-66cdc4f855-65ghj	1/1	Running	0	1h																	
07:14:54	onap	dev-log-kibana-567557fb9d-mjh4k	1/1	Running	0	1h																		
07:14:54	onap	dev-log-logstash-fcc7d68bd-qxdqj	1/1	Running	0	1h																		
Has the Heat deployment passed?	N/A (no ELK stack in heat)	Ensure in Jenkins External Labs all Health Check pass.																						

Documentation	For RC0, for project delivering binaries, has the team populated and validated all the sections of either the Platform Component or SDK template?	N/A	
	For RC1, has the team addressed any issue (recorded in JIRA) provided by the Documentation team?	N/A	
	For RC2, for project delivering binaries, has the team populated and validated all the sections of the Release Note template?	N/A	
	For RC2, has the Documentation Team provided the final approval for your project documentation?	N/A	