

# OOM Beijing - Deliverables for RC0 Milestone Checklist

## DRAFT PROPOSAL FOR COMMENTS

The following items are expected to be completed for the project to Pass the Release Candidate Milestone.

This template must be filled out for every Release Candidate Milestone (RC0, 1, 2, x)

[RC Release Candidate Milestone overview is available in wiki.](#)

### Usage

1. Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.
2. Fill out the Yes/No column
3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes /No	Evidences	How to?
Product Management	Are all tasks associated with the release been marked as "Done" in Jira?	No	<a href="#">6 Open Stories/Tasks</a> of <a href="#">186 Stories/Tasks</a>	
	Have all findings from previous milestones been addressed?	N/A	Provide link to JIRA findings	
Development	Have all Defects of priority Highest and High been in status "Done" in Jira?	No	<a href="#">7 Open High/Highest Bugs</a>	
	Are all JIRA issues used as a reference in a commit in status "Done" in Jira?			Very often, some JIRA issue remains in status "Todo" in JIRA while the commit they are referenced to is successful.
	Is there any pending commit related to Highest and High priority issues <a href="#">older than 36 hours in Gerrit</a> ? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.		<a href="https://gerrit.onap.org/r/#/q/project:oom+and+status:open+and+age:36h">https://gerrit.onap.org/r/#/q/project:oom+and+status:open+and+age:36h</a>  The OOM team is working with the project teams to get the last of the components integrated (DCAE, OOF and VVP).	
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	No	The LF is creating the repo so hopefully we'll be able to do this soon 😊	
	Has the team delivered all their release artifacts in <a href="#">Nexus Release</a> or <a href="#">Nexus Staging</a> repo?  There should be at least ONE version of each artifacts available in <a href="#">Nexus Release</a> or <a href="#">Nexus Staging</a> repo.	N/A		Refer to <a href="#">Independent Versioning and Release Process</a> for procedure
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	N/A	Provide link to evidence. As things are moving fast, we want to ensure CSIT are still "green".	
	Is there a Docker images available for each repository?	N/A	Provide link to evidence	
	Has the project code successfully passed the Daily Build process?	N/A	Beijing CD System is <a href="#">here</a>	Goal is to ensure the latest project commit has not broken the <a href="#">Integration Daily Build</a>
	Has the OOM deployment passed?	As of April 18th 3:00AM EST 27 /34 Pass	Ensure in <a href="#">Jenkins External Labs</a> all Health Check pass.	
	Has the Heat deployment passed?		Ensure in <a href="#">Jenkins External Labs</a> all Health Check pass.	
Documentation	For RC0, for project delivering binaries, has the team populated and validated all the sections of either the <a href="#">Platform Component</a> or <a href="#">SDK</a> template?	N/A	The OOM Documentation is here: <a href="http://onap.readthedocs.io/en/latest/submodules/oom.git/docs/oom_project_description.html">http://onap.readthedocs.io/en/latest/submodules/oom.git/docs/oom_project_description.html</a>  There are four documents including a User Guide.	Most teams have already created the high level file structures in readthedocs, and populated some actual documentation. However, the remaining sections of the appropriate template must be completed.  <b>Platform:</b> A&AI, APP-C, CLAMP, CLI, DCAE, DMaaP, Holmes, MSB, OOM, Policy, Portal, SDN-C SDC, SO, UseCase UI, VFC, VID  <b>SDKs:</b> AAF, CCSDK, External API Framework, Multi VIM /Cloud, VNFSDK
	For RC1, has the team addressed any issue (recorded in JIRA) provided by the Documentation team?			
	For RC2, for project delivering binaries, has the team populated and validated all the sections of the Release Notestemplate?			
	For RC2, has the Documentation Team provided the final approval for your project documentation?			