

Logging Release Management

- [Logging Release Artifacts plan](#)

Release process is detailed in [How to release CCSDK sli artifacts](#)

Logging Release Artifacts plan

- remove SNAPSHOT tag, ask LF to move built artifact (1.2.2 in Casablanca) to release nexus2, change to new 1.4.0-SNAPSHOT, change dependent projects to use the new 1.4.0-SNAPSHOT
 - All above done in sequence for
 - plan
 - logging-analytics (root) (pom)
 - + logging-reference (pom)
 - + logging-demo
 - + logging-docker-root
 - + logging-kubernetes
 - + logging-library
 - + logging-mock-service
 - + logging-slf4j
 - + logging-slf4j-demo