

Portal R2 Beijing Release Planning

Beijing Release (May 2018)

- [M1 Release Planning](#) 18 Jan 2018
- [M1 Release Planning Checklist](#) 18 Jan 2018
- [M2 Functionality Freeze](#) 12 Feb 2018
- [M3 API/Data Model Freeze](#) 08 Mar 2018
- [M4 Code Freeze](#) 29 Mar 2018
- [RC0 Checklist](#) 19 Apr 2018
- [RC1 Checklist](#) 03 May 2018
- [RC2 Checklist](#) 17 May 2018
- Release Delivery 24 May 2018