

APPC Beijing RC2 Checklist

DRAFT PROPOSAL FOR COMMENTS

The following items are expected to be completed for the project to Pass the Release Candidate Milestone.

This template must be filled out for every Release Candidate Milestone (RC0, 1, 2, x)

[RC Release Candidate Milestone overview](#) is available in wiki.



Usage

1. Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.
2. Fill out the Yes/No column
3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes/No	Evidences	How to?
Product Management	Are all tasks associated with the release been marked as "Done" in Jira?	Yes	Beijing Jira	
	Have all findings from previous milestones been addressed?	Yes		
Development	Have all Defects of priority Highest and High been in status "Done" in Jira?	Yes	Highest and High Jiras	
	Are all JIRA issues used as a reference in a commit in status "Done" in Jira?	Yes		Very often, some JIRA issue remains in status "Todo" in JIRA while the commit they are referenced to is successful.
	Is there any pending commit related to Highest and High priority issues older than 36 hours in Gerrit ? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.	No		
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	Provide link to "Merge job" as evidence in Jenkins project tab	
	Has the team delivered all their release artifacts in Nexus Release or Nexus Staging repo?	Yes		Refer to Independent Versioning and Release Process for procedure
	There should be at least ONE version of each artifacts available in Nexus Release or Nexus Staging repo.			
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	Yes	Provide link to evidence. As things are moving fast, we want to ensure CSIT are still "green".	
	Is there a Docker images available for each repository?	Yes	Provide link to evidence	
	Has the project code successfully passed the Daily Build process?	Yes	APPC-906 - request to LF for more space: https://gerrit.onap.org/r/#/c/47915/ Also addressing AP PC-905	Goal is to ensure the latest project commit has not broken the Integration Daily Build
	Has the OOM deployment passed?	Yes	Ensure in Jenkins External Labs all Health Check pass.	

	Has the Heat deployment passed?	Yes	Ensure in Jenkins External Labs all Health Check pass.	
Documentation	For RC0, for project delivering binaries, has the team populated and validated all the sections of either the Platform Component or SDK template?	N/A		<p>Most teams have already created the high level file structures in readthedocs, and populated some actual documentation. However, the remaining sections of the appropriate template must be completed.</p> <p>Platform: A&AI, APP-C, CLAMP, CLI, DCAE, DMaaP, Holmes, MSB, OOM, Policy, Portal, SDN-C SDC, SO, UseCase UI, VFC, VID</p> <p>SDKs: AAF, CCSDK, External API Framework, Multi VIM/Cloud, VNFSDK</p>
	For RC1, has the team addressed any issue (recorded in JIRA) provided by the Documentation team?	N/A		
	For RC2, for project delivering binaries, has the team populated and validated all the sections of the Release Notestemplate?	Yes		
	For RC2, has the Documentation Team provided the final approval for your project documentation?	N/A - Documentation team does not provide approval for our documentation; I'm not aware of new documentation requirements in Beijing.		