

DMAAP R2 Beijing Release - RC2 Checklist

Practice Area	Checkpoint	Yes /No	Evidences	How to?
Product Management	Are all tasks associated with the release been marked as "Done" in Jira?	Yes	3 issues	
	Have all findings from previous milestones been addressed?	NA		
Development	Have all Defects of priority Highest and High been in status "Done" in Jira?	Yes	7 issues	
	Are all JIRA issues used as a reference in a commit in status "Done" in Jira?	Yes	41 issues	Very often, some JIRA issue remains in status "Todo" in JIRA while the commit they are referenced to is successful.
	Is there any pending commit related to Highest and High priority issues older than 36 hours in Gerrit ? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.	No		Messages are exchanged with the author. Changes will be merged soon
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	https://jenkins.onap.org/view/Merge-Jobs/job/dmaap-messagerouter-dmaapclient-master-merge-java/ https://jenkins.onap.org/view/Merge-Jobs/job/dmaap-messagerouter-docker-master-merge-java/ https://jenkins.onap.org/view/Merge-Jobs/job/dmaap-messagerouter-messageservice-master-merge-java/ https://jenkins.onap.org/view/Merge-Jobs/job/dmaap-messagerouter-mirroragent-master-merge-java/ https://jenkins.onap.org/view/Merge-Jobs/job/dmaap-messagerouter-msgtr-master-merge-java/ https://jenkins.onap.org/view/Verify-Jobs/job/dmaap-messagerouter-dmaapclient-master-verify-java/ https://jenkins.onap.org/view/Verify-Jobs/job/dmaap-messagerouter-docker-master-verify-java/ https://jenkins.onap.org/view/Verify-Jobs/job/dmaap-messagerouter-messageservice-master-verify-java/ https://jenkins.onap.org/view/Verify-Jobs/job/dmaap-messagerouter-mirroragent-master-verify-java/ https://jenkins.onap.org/view/Verify-Jobs/job/dmaap-messagerouter-msgtr-master-verify-java/	
	Has the team delivered all their release artifacts in Nexus Release or Nexus Staging repo?	Yes	https://nexus.onap.org/#nexus-search;quick-org.onap.dmaap.messagerouter	Refer to Independent Versioning and Release Process for procedure
	There should be at least ONE version of each artifacts available in Nexus Release or Nexus Staging repo.			
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	Yes	https://jenkins.onap.org/view/CSIT/job/dmaap-master-csit-mrpubsub/	
	Is there a Docker images available for each repository?	Yes	https://nexus3.onap.org/#browse/search=keyword%3Dmr	

	Has the project code successfully passed the Daily Build process?	Yes	https://jenkins.onap.org/view/Daily-Jobs/job/dmaap-messagerouter-dmaapclient-master-release-version-java-daily/ https://jenkins.onap.org/view/Daily-Jobs/job/dmaap-messagerouter-docker-master-docker-java-daily/ https://jenkins.onap.org/view/Daily-Jobs/job/dmaap-messagerouter-docker-master-docker-version-java-daily/ https://jenkins.onap.org/view/Daily-Jobs/job/dmaap-messagerouter-messageservice-master-release-version-java-daily/ https://jenkins.onap.org/view/Daily-Jobs/job/dmaap-messagerouter-mirroragent-master-release-version-java-daily/ https://jenkins.onap.org/view/Daily-Jobs/job/dmaap-messagerouter-msgtr-master-release-version-java-daily/	Goal is to ensure the latest project commit has not broken the Integration Daily Build
	Has the OOM deployment passed?	Yes	https://jenkins.onap.org/view/External%20Labs/job/lab-windriver-beijing-oom-deploy/	
	Has the Heat deployment passed?	Yes	Deployment in Integration lab tenant is failing due to the issues in pulling the the docker image from the Nexus	
Documentation	For RC0, for project delivering binaries, has the team populated and validated all the sections of either the Platform Component or SDK template ?	Yes	http://onap.readthedocs.io/en/latest/submodules/dmaap/messagerouter/messageservice.git/docs/index.html	<p>Most teams have already created the high level file structures in readthedocs, and populated some actual documentation. However, the remaining sections of the appropriate template must be completed.</p> <p>Platform: A&AI, APP-C, CLAMP, CLI, DCAE, DMaaP, Holmes, MSB, OOM, Policy, Portal, SDN-C SDC, SO, UseCase UI, VFC, VID</p> <p>SDKs: AAF, CCSDK, External API Framework, Multi VIM /Cloud, VNFSDK</p>
	For RC1, has the team addressed any issue (recorded in JIRA) provided by the Documentation team?	NA	No issues Reported	
	For RC2, for project delivering binaries, has the team populated and validated all the sections of the Release Notestemplate?	Yes	Documentation available in Read the docs, No issues reported by the Documentation team	
	For RC2, has the Documentation Team provided the final approval for your project documentation?	Yes	No issues reported by the Documentation team	