

VID R2 Deliverables for Release Sign-Off Milestone Checklist

The following items are expected to be completed for the project to Pass Release Sign-Off Milestone.

[Release Sign-Off Milestone overview is available in wiki.](#)

Practice Area	Checkpoint	Yes/No	Evidences	How to?
Product Management	Are committed Product Backlog Stories been coded and marked as "Done" in Jira?	Yes	Link to JIRA 0 issues	
	Are all tasks associated with committed Product Backlog Stories been marked as "Done" in Jira?	Yes	Link to JIRA 0 issues	
	Provide the project features list under the form of a bulleted list.	<ul style="list-style-type: none"> VoLTE and vCPE service instantiation VNF Scale out and Software upgrade change management operations 	Link to evidence	
	Summarize any functionalities that were planned at Release planning and not delivered at Release Sign-Off	Tenant isolation		
Release Management	Have all issues pertaining to FOSS been addressed?	Yes		
	Have all findings from previous milestones been addressed?	Yes	Provide link to JIRA findings	
Development	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes		
	Are all binaries available in Nexus Release repository?	N/A (no binaries)	Provide link to evidence	
	Are all Docker images available In Nexus?	Yes	Provide link to evidence https://nexus3.onap.org/#browse/search=keyword%3Dvid	
	Are the Java and Docker manifest updated with the same version as in Nexus Release repository?	Yes		
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	No (Due to a problem with Selenium library that runs the test - functionality wasn't broken)	Provide link to evidence https://jenkins.onap.org/view/vid/job/vid-master-csit-healthCheck/	Goal is to increase our confidence the latest commit did not break the major functionality. Jenkins CSIT Jobs
	Has the project code successfully passed the Daily Build process?	Yes	Provide link to evidence https://jenkins.onap.org/view/vid/job/vid-master-docker-version-java-daily/	Goal is to ensure the latest project commit has not broken the Integration Daily Build
	Has the project done the integration testing with related dependent projects?	Yes		
Documentation	Has your team contributed and completed work in the following documentations in ReadTheDocs: 1. Release Notes 2. Project Documentation	Yes	Provide Link to ReadTheDocs Release Notes https://onap.readthedocs.io/en/beijing/submodules/vid.git/docs/release-notes.html Provide Link to ReadTheDocs Project Documentation https://onap.readthedocs.io/en/beijing/submodules/vid.git/docs/index.html	