

OOM Deliverables for Release Sign-Off Milestone Checklist Template

| Practice Area | Checkpoint | Yes/No | Evidences | How to? |
|-------------------------|--|---|--|---|
| Product Management | Are committed Product Backlog Stories been coded and marked as "Done" in Jira? | Yes | Search for: project = "ONAP Operations Manager" AND fixVersion = 10341 AND NOT type = Epic AND NOT type = Bug AND status != Closed AND status != Done AND status != Delivered | |
| | Are all tasks associated with committed Product Backlog Stories been marked as "Done" in Jira? | Yes | Search for: project = "ONAP Operations Manager" AND fixVersion = 10341 AND NOT type = Epic AND NOT type = Bug AND status != Closed AND status != Done AND status != Delivered | |
| | Provide the project features list under the form of a bulleted list. | See release notes | http://onap.readthedocs.io/en/latest/submodules/oom.git/docs/release-notes.html#release-notes-label | |
| | Summarize any functionalities that were planned at Release planning and not delivered at Release Sign-Off | Consul real-time health checks are not complete | Note that not all of the project teams have taken advantage of all of the OOM features yet. | |
| Release Management | Have all issues pertaining to FOSS been addressed? | Yes | There were none | |
| | Have all findings from previous milestones been addressed? | N/A | Provide link to JIRA findings | |
| Development | Are all the Jenkins jobs successfully passed (verify + merge jobs)? | N/A | The LF never did get our repo created 😞 LF Ticket #53102 | |
| | Are all binaries available in Nexus Release repository? | No | Provide link to evidence | |
| | Are all Docker images available In Nexus? | N/A | Provide link to evidence | |
| | Are the Java and Docker manifest updated with the same version as in Nexus Release repository? | N/A | | |
| Integration and Testing | Have all CSIT Use Cases (created by each project team) passed? | N/A | Provide link to evidence | Goal is to increase our confidence the latest commit did not break the major functionality. Jenkins CSIT Jobs |
| | Has the project code successfully passed the Daily Build process? | N/A | Provide link to evidence | Goal is to ensure the latest project commit has not broken the Integration Daily Build |
| | Has the project done the integration testing with related dependent projects? | Yes | The Integration team have tested on both Heat and OOM deployments. | |
| Documentation | Has your team contributed and completed work in the following documentations in ReadTheDocs: 1. Release Notes 2. Project Documentation | Yes | Link to ReadTheDocs Release Notes: http://onap.readthedocs.io/en/latest/submodules/oom.git/docs/release-notes.html#release-notes-label Link to ReadTheDocs Project Documentation (several documents): http://onap.readthedocs.io/en/latest/submodules/oom.git/docs/oom_project_description.html | |