

Modeling Deliverables for Release Sign-Off Milestone Checklist

Practice Area	Checkpoint	Yes /No	Evidences		
Product Management	Are committed Product Backlog Stories been coded and marked as "Done" in Jira?	No			
			KeySummaryTCreatedUpdatedDueAssigneeReporterPStatus		
			MODELING-57Modeling Method and Tool  Jan 15, 2018Aug 08, 2018UnassignedNone  CLOSED		
			MODELING-56Data Modeling spec  Jan 15, 2018Aug 08, 2018UnassignedNone  CLOSED		
			MODELING-55Information Modeling spec  Jan 15, 2018Aug 08, 2018UnassignedNone  CLOSED		
	3 issues				
	Are all tasks associated with committed Product Backlog Stories been marked as "Done" in Jira?	Yes			
			KeySummaryTCreatedUpdatedDueAssigneeReporterPStatus		
			MODELING-80ReadTheDoc  Jun 12, 2018Aug 08, 2018UnassignedNone  CLOSED		
			MODELING-60upload Modeling design principle and guidelines  Jan 22, 2018Aug 08, 2018UnassignedNone  CLOSED		
MODELING-51Run a Papyrus tutorial based on IISOMI guidelines  Dec 14, 2017Aug 08, 2018UnassignedNone  CLOSED					
MODELING-46R2 Resource IM Spec  Nov 27, 2017Aug 08, 2018UnassignedNone  CLOSED					
MODELING-45R2 Design Time Resource DM spec  Nov 27, 2017Aug 08, 2018UnassignedNone  CLOSED					
MODELING-44R2 Design time DM of Basic  Nov 27, 2017Aug 08, 2018UnassignedNone  CLOSED					
MODELING-43R2 modeling service DM spec  Nov 27, 2017Aug 08, 2018UnassignedNone  CLOSED					
MODELING-42R2 Modeling Service IM  Nov 27, 2017Aug 08, 2018UnassignedNone  CLOSED					
8 issues					
Provide the project features list under the form of a bulleted list.	Yes	. toasca parser based on python . toasca parser based on java			
Summarize any functionalities that were planned at Release planning and not delivered at Release Sign-Off	No				
Release Management	Have all issues pertaining to FOSS been addressed?	Yes			

	Have all findings from previous milestones been addressed?	Yes	
Development	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	
	Are all binaries available in Nexus Release repository?	Yes	Javatocachecker: /org/onap/modeling/toscaparsers/Checker/1.2.0-SNAPSHOT/Checker-1.2.0-20180605.124309-60.jar NFVParser: /org/onap/modeling/toscaparsers/nfvparser/modeling-toscaparsers-nfvparser/1.1.0-SNAPSHOT/modeling-toscaparsers-nfvparser-1.1.0-20180329.050338-7.zip
	Are all Docker images available In Nexus?	N/A	
	Are the Java and Docker manifest updated with the same version as in Nexus Release repository?	Yes	
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	N/A	Provide link to evidence
	Has the project code successfully passed the Daily Build process?	Yes	Provide link to evidence
	Has the project done the integration testing with related dependent projects?	Yes	
Documentation	Has your team contributed and completed work in the following documentations in ReadTheDocs: 1. Release Notes 2. Project Documentation	Yes	https://onap.readthedocs.io/en/beijing/submodules/modeling/modelspec.git/docs/ONAP%20release%20%20spec/index.html