

DOC Release Planning and Project Management

- [DOC Project \(M3\) Deliverables for API Freeze Milestone Checklist](#)
 - [M1 Checklist - DOC Amsterdam Release](#)
 - [M2 Checklist - DOC Amsterdam Release](#)
 - [M4 Checklist - Code Freeze Milestone](#)
 - [RC2 Checklist - Documentation Milestones](#)
 - [Release Planning Template - DOC Amsterdam Release](#)
-
- [API Freeze Milestone Checklist Template - Doc project](#)
 - [Beijing \(Release 2\) Doc Work Plan](#)
 - [Code Freeze Milestone Checklist Template - Doc Project](#)
 - [Deliverables for Planning Milestone Checklist - Doc Project](#)
 - [Deliverables for RCx Milestone Checklist Template - Doc Project](#)
 - [Deliverables for Release Sign-Off Milestone Checklist Template - Doc Project](#)
 - [Documentation Deliverables for Functionality Freeze M2 - Beijing](#)
 - [R2 Release Milestone Checklist - Documentation Project](#)
 - [Release Planning Template - Doc Beijing Release \(R2\)](#)
-
- [Casablanca \(R3\) Doc Work Plan](#)
 - [DOC Casablanca M4 Code Freeze Milestone Checklist](#)
 - [DOC Casablanca RC0 Checklist](#)
 - [DOC Casablanca RC1 Checklist](#)
 - [DOC Casablanca Release M1 Project Checklist](#)
 - [DOC Casablanca Release M1 Project Plan](#)
 - [DOC Casablanca Release M2 Project Checklist](#)
 - [DOC Casablanca Release M3 Deliverables for API Freeze Milestone Checklist](#)
-
- [Dublin Release planning](#)