

OOM Meeting Notes - 2018-07-25

Agenda

- M2 checklist draft complete [OOM Casablanca - M2 Deliverables for Functionality Freeze Milestone Checklist](#)
- Review progress of work in current sprint: [Casablanca Sprint](#)
 - ~ 6 weeks development time remaining
- Discuss defect backlog and request help to reduce
- [OOM-1232](#) Backup and Restore demo
- Mandeep and Michael handling OOM PTL responsibilities while [Mike Elliott](#) on vacation:
 - [Mandeep Khinda](#) - Jul 30th – August 3rd
 - [Michael O'Brien](#) - August 6th – 10th