


# Integration Weather Board for Casablanca Release

- This page should be filled by PTLs as "self-grade" check list.
- For Maturity column, please mark it as green when your project met what you have defined in [Casablanca Release Platform Maturity](#)

Project Name	Project Tech. Lead	Health Check (OOM)	Heath Check (Heat)	Pair Wise Testing Checklist	Maturity
A & AI	James Forsyth	PASS	PASS	A&AI Pair Wise Testing	
Application Authorization Framework	Jonathan Gathman		PASS	AAF Pair Wise Testing	
AAF-SMS	Jonathan Gathman			N/A	
APPC	Takamune Cho	PASS	PASS	APPC Pair Wise Testing	
CLAMP	Gervais-Martial Ngueko	PASS		CLAMP Pair Wise Testing	
Common Controller SDK	Dan Timoney			N/A	
DCAE	Vijay Venkatesh Kumar			DCAE Pair Wise Testing	
DMaaP	Ramprasad Koya	PASS		DMaaP Pair Wise Testing	
Documentation	Sofia Wallin	NA	NA	N/A	
External API Framework	Matthieu Geerebaert	PASS	PASS	ExternalAPI Pair Wise Testing	
Holmes	Guangrong Fu	PASS	NA	Holmes Pair Wise Testing	
Integration	Helen Chen			Robot Pair Wise Testing	
Logging Enhancement Project	Michael O'Brien Backup: Prudence Au	6 (3 log, 3 pomba) - PASS 20181017 	n/a pomba or logging are not in heat	Logging Pair Wise Testing results in LOG-770 - Pairwise testing for Casablanca CLOSED  pending work post-so seed code in SO-1110 - Re-add Filebeat sidecars to SO after 2-9 container refactor CLOSED  POMBA Pair Wise Testing for Casablanca Release	met ?
Microservices Bus	HuabingZhao			N/A (Will be covered by other projects)	
Modeling	Hui Deng	NA. Done through VFC	NA. Done through VFC	Modeling Pair Wise Testing	
Multi VIM /Cloud	Bin Yang	PASS		MultiVIM Pair Wise Testing	

Music	Bharath Balasubramanian	PASS. Done through OOF and Portal	PASS. Done through OOF and Portal	N/A	
ONAP CLI	user-67d6f	PASS	PASS	CLI Pair Wise Testing	
ONAP Operations Manager	Mike Elliott	NA	NA	N/A	
ONAP Optimization Framework	Sarat Puthenpura	Pass	Pass	OOF Pair Wise Testing.	
ONAP Usecase UI Project Proposal	Tao Shen			UUI Pair Wise Testing	
Policy Framework Project Proposal	Pamela Dragosh	PASS	PASS	Policy Pair Wise Testing	
Portal Platform Project Proposal	Manoop Talasila	PASS	PASS	Portal Pair Wise Testing	
SDN-C	Dan Timoney	PASS	PASS	SDNC Pair Wise Testing	
Service Design & Creation	Michael Lando	PASS	PASS	SDC Pair Wise Testing	
Service Orchestrator	Seshu Kumar Mudiganti	Pass	Pass	SO Pair Wise Testing	
VF-C: Virtual Function Controller	Yan Yang	PASS	PASS	VFC Pair Wise Testing	
VID project	Ofir Sonsino	PASS	PASS	VID Pair Wise Testing	
VNF SDK	Weitao Gao	PASS	PASS	VNFSDK Pair Wise Testing	
VNF Requirements	Steven Wright	NA (zero code project)	NA (zero code project)	N/A	
VNF Validation (VVP)	Steven Wright	NA (Standalone project)	NA (Standalone project)	N/A	
ONAP Benchmark	Contact: Yan Chen  Approved as Integration Subproject			N/A	