































OOM Meeting Notes - 2018-08-29

Agenda

- [OOM Casablanca - M3 API Freeze Milestone Checklist](#) passed review on Thursday August 23rd
- [OOM Postgres Clustered Deployment Discussion](#)
 - Is DCAE currently using (or interested in using) OOM's common Postgres Helm Chart?
- Dublin Planning
 - some requirements gathered to date - thank you Nicolas!
 - encouraging community to add requirements to [OOM Requirements Gathering for Release Planning](#) before next week
 - Dublin scoping will start next week in parallel with Casablanca development
- Discuss  [OOM-1234](#) - Enable (Anti)Affinity Rules 
- Demo: show current state of database backups in OOM (<https://jira.onap.org/browse/OOM-1232>)
- Demo: how to use LF hosted Helm repository: <https://nexus.onap.org/content/sites/oom-helm-staging>
- Review work in progress for current sprint: [Casablanca-2 \(8/22-09/5\)](#)
 - Code Freeze **September 20**
 - **3 weeks** of development time remaining!!
 - please pick up any stories (and highest priority defects) that are marked for Casablanca and are not currently assigned
 - please help to clear out overdue reviews: <https://gerrit.onap.org/r/#/q/project:oom+and+status:open+and+age:%253E36h+status:draft>

Notes

- DCAE uses Postgres out of common directory (CrunchyData) Are we using common Redis chart?
- Dublin Planning - [Jun Hu](#) has added some items to the [OOM Requirements Gathering for Release Planning](#) page. [Mike Elliott](#) will be adding more items and Dublin planning will begin next week (one week delay).
- Discussion regarding Affinity/anti-affinity, resource limits, node selector and labels user stories. All touch the same area of templates - need to ensure all work together. Demo next week.
- [Vaibhav Chopra](#) requested code review for Resource limits (<https://gerrit.onap.org/r/#/c/60199/>)
- Demo of backup ( [OOM-1232](#) - Provide a Backup and Restore Solution )
 - Risk of in-flight data being out of sync? Only tested when no data transmission occurring so far.
- Story updates
 -  [OOM-1123](#) - Update all source code files with the Apache 2 License header - Casablanca  awaiting merges/reviews
 -  [OOM-1228](#) - GlusterFS configuration for ONAP  changes now in draft - currently testing, Will require additional resource support for testing. Having the ability to configure storage class is the key feature work that needs to get done in Casablanca.
 -  [OOM-1176](#) - Create Charts for common MariaDB-Galera  Pramod will approve code in draft mode for review and will get help from APPC team. Need to time box the effort to fit into timeline.
 -  [OOM-1164](#) - Create common mariadb  Prateek is sending emails to PTL's and will update shortly regarding responses. Need to establish who is taking MariaDB and who is taking Galera in Casablanca
 -  [OOM-1229](#) - Add nodeSelectors to Helm charts  Demo next week
 -  [OOM-1178](#) - Create Charts for common Postres Cluster  Demo posted - followup required regarding clustering strategy
 -  [OOM-1242](#) - Transfer helm chart ownership to remaining teams  Demo postponed to next week. LF repo is now set up
 -  [OOM-1061](#) - ConfigMap size limit exceeded  Made changes to share logback among subcharts and now back under the limit for now.
 -  [OOM-1344](#) - OOM ONAP deployment fails when deploying all components  will share updates regarding potential longer term solution next week
 -  [OOM-1344](#) - OOM ONAP deployment fails when deploying all components  [Aaron Hay](#) working on this currently and will be submitting something soon
 -  [OOM-752](#) - LF support for Helm build job and repository  Complete
 -  [OOM-84](#) - Using TOSCA based approach run use case demo  Code complete. Testing currently. Demo within next two weeks.
 -  [OOM-1349](#) - DMAap Data Router Integration  Near completion.