

OOM Meeting Notes - 2018-09-19

Agenda

- OOM [Casablanca - M4 Deliverable for Code Freeze Milestone Checklist](#) due tomorrow Thursday **September 20**
 - all feature code must be merged and robot **health checks passing**
 - are there any blocking issues that prevent us from delivering on M4?
 - please update status of all JIRA issues assigned to you - need to mark all that are done as "Closed"
 - please help to clear out overdue reviews: <https://gerrit.onap.org/r/#/q/project:oom+and+status:open+and+age:%253E36h+-status:draft>
- Review work in progress for current sprint: [Casablanca-M4 \(09/20\)](#)