

Portal R3 RC0 Milestone Checklist

The following items are expected to be completed for the project to Pass the Release Candidate Milestone.

This template must be filled out for every Release Candidate Milestone (RC0, 1, 2, x)

[RC Release Candidate Milestone overview](#) is available in wiki.

Practice Area	Checkpoint	Yes/No	Evidences	How to?
Product Management	Are all tasks associated with the release been marked as "Done" in Jira?	Yes	9 issues	
	Have all findings from previous milestones been addressed?	Yes	Link to Project backlog	
Development	Have all Defects of priority Highest and High been in status "Done" in Jira?	INPROGRESS	0 issues Team is working on the ETAs and planning close them in next week.	
	Are all JIRA issues used as a reference in a commit in status "Done" in Jira?	Yes	Link to Project backlog	Very often, some JIRA issue remains in status "Todo" in JIRA while the commit they are referenced to is successful.
	Is there any pending commit related to Highest and High priority issues older than 36 hours in Gerrit ? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.	No		
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	https://jenkins.onap.org/view/portal/	
	Has the team delivered all their release artifacts in Nexus Release or Nexus Staging repo? There should be at least ONE version of each artifacts available in Nexus Release or Nexus Staging repo.	Yes	Portal-SDK artifacts version 2.4.0 are released. - https://nexus.onap.org/#nexus-search;quick~portal-sdk	Refer to Independent Versioning and Release Process for procedure
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	Yes	Jenkins External Labs	
	Is there a Docker images available for each repository?	Yes	We use "latest" version for docker images for integration testing.	
	Has the project code successfully passed the Daily Build process?	Yes		Goal is to ensure the latest project commit has not broken the Integration Daily Build
	Has the OOM deployment passed?	Yes	Ensure in Jenkins External Labs all Health Check pass Windriver OOM Health check pass along with 16 new test cases passed - link (as of 07 Oct 2018)	
	Has the Heat deployment passed?	Yes	Ensure in Jenkins External Labs all Health Check pass https://jenkins.onap.org/view/External%20Labs/job/lab-windriver-heat-daily/164/robot/ONAP%20CI/Robot/Testsuites/Health-Check/Basic%20Portal%20Health%20Check/	
Documentation	For RC0, for project delivering binaries, has the team populated and validated all the sections of either the Platform Component or SDK template?	Yes	http://onap.readthedocs.io/en/latest/submodules/portal.git/docs/index.html	Most teams have already created the high level file structures in readthedocs, and populated some actual documentation. However, the remaining sections of the appropriate template must be completed. Platform: A&AI, APP-C, CLAMP, CLI, DCAE, DMaaP, Holmes, MSB, OOM, Policy, Portal, SDN-C SDC, SO, UseCase UI, VFC, VID SDKs: AAF, CCSDK, External API Framework, Multi VIM/Cloud, VNFSDK
	For RC1, has the team addressed any issue (recorded in JIRA) provided by the Documentation team?			
	For RC2, for project delivering binaries, has the team populated and validated all the sections of the Release Notes template?			
	For RC2, has the Documentation Team provided the final approval for your project documentation?			