

DOC Casablanca RC0 Checklist

RC Release Candidate Milestone overview is available in wiki.

Practice Area	Checkpoint	Yes /No	Evidences	How to?																																																																						
Product Management	Are all tasks associated with the release been marked as "Closed" in Jira?	Yes	<p>Link to Jira</p> <table> <thead> <tr> <th>Key</th><th>Summary</th><th>P</th><th>Status</th><th>Resolution</th></tr> </thead> <tbody> <tr> <td>DOC-264</td><td>Before migrating WIKI content into RTD - involve the author(s) and have a migration /maintenance plan</td><td>✓</td><td>CLOSED</td><td>Done</td></tr> <tr> <td>DOC-228</td><td>RTD Feedback</td><td>==</td><td>CLOSED</td><td>Done</td></tr> <tr> <td>DOC-170</td><td>configuration step misconfiguration - must be validated</td><td>✓</td><td>CLOSED</td><td>Done</td></tr> <tr> <td>DOC-169</td><td>Empty installation page</td><td>✓</td><td>CLOSED</td><td>Not a Bug</td></tr> <tr> <td>DOC-168</td><td>Doc reference should be actual links</td><td>✓</td><td>CLOSED</td><td>Not a Bug</td></tr> <tr> <td>DOC-167</td><td>JIRA links not linked</td><td>✓</td><td>CLOSED</td><td>Done</td></tr> <tr> <td>DOC-166</td><td>Figure missing from developer guide VNF requirements</td><td>✓</td><td>CLOSED</td><td>Cannot Reproduce</td></tr> <tr> <td>DOC-162</td><td>Fix TODO in readthedocs developer guide</td><td>✓</td><td>CLOSED</td><td>Cannot Reproduce</td></tr> <tr> <td>DOC-160</td><td>ReadTheDocs links to Confluence fail to adhere to moved pages - require Jenkins link validation job</td><td>✓</td><td>CLOSED</td><td>Done</td></tr> <tr> <td>DOC-268</td><td>Eliminate RST Errors /Warnings and Linkcheck Errors</td><td>==</td><td>CLOSED</td><td>Done</td></tr> <tr> <td>DOC-331</td><td>Create Casablanca Branch</td><td>==</td><td>CLOSED</td><td>Done</td></tr> <tr> <td>DOC-343</td><td>Correct or Replace Broken Links in Casablanca Documentation</td><td>✓</td><td>CLOSED</td><td>Done</td></tr> <tr> <td>DOC-326</td><td>Complete Dmaap Buscontroller documentation</td><td>==</td><td>CLOSED</td><td>Done</td></tr> </tbody> </table>	Key	Summary	P	Status	Resolution	DOC-264	Before migrating WIKI content into RTD - involve the author(s) and have a migration /maintenance plan	✓	CLOSED	Done	DOC-228	RTD Feedback	==	CLOSED	Done	DOC-170	configuration step misconfiguration - must be validated	✓	CLOSED	Done	DOC-169	Empty installation page	✓	CLOSED	Not a Bug	DOC-168	Doc reference should be actual links	✓	CLOSED	Not a Bug	DOC-167	JIRA links not linked	✓	CLOSED	Done	DOC-166	Figure missing from developer guide VNF requirements	✓	CLOSED	Cannot Reproduce	DOC-162	Fix TODO in readthedocs developer guide	✓	CLOSED	Cannot Reproduce	DOC-160	ReadTheDocs links to Confluence fail to adhere to moved pages - require Jenkins link validation job	✓	CLOSED	Done	DOC-268	Eliminate RST Errors /Warnings and Linkcheck Errors	==	CLOSED	Done	DOC-331	Create Casablanca Branch	==	CLOSED	Done	DOC-343	Correct or Replace Broken Links in Casablanca Documentation	✓	CLOSED	Done	DOC-326	Complete Dmaap Buscontroller documentation	==	CLOSED	Done	
Key	Summary	P	Status	Resolution																																																																						
DOC-264	Before migrating WIKI content into RTD - involve the author(s) and have a migration /maintenance plan	✓	CLOSED	Done																																																																						
DOC-228	RTD Feedback	==	CLOSED	Done																																																																						
DOC-170	configuration step misconfiguration - must be validated	✓	CLOSED	Done																																																																						
DOC-169	Empty installation page	✓	CLOSED	Not a Bug																																																																						
DOC-168	Doc reference should be actual links	✓	CLOSED	Not a Bug																																																																						
DOC-167	JIRA links not linked	✓	CLOSED	Done																																																																						
DOC-166	Figure missing from developer guide VNF requirements	✓	CLOSED	Cannot Reproduce																																																																						
DOC-162	Fix TODO in readthedocs developer guide	✓	CLOSED	Cannot Reproduce																																																																						
DOC-160	ReadTheDocs links to Confluence fail to adhere to moved pages - require Jenkins link validation job	✓	CLOSED	Done																																																																						
DOC-268	Eliminate RST Errors /Warnings and Linkcheck Errors	==	CLOSED	Done																																																																						
DOC-331	Create Casablanca Branch	==	CLOSED	Done																																																																						
DOC-343	Correct or Replace Broken Links in Casablanca Documentation	✓	CLOSED	Done																																																																						
DOC-326	Complete Dmaap Buscontroller documentation	==	CLOSED	Done																																																																						

			<div> <div>DOC-334</div> <div>Reduce parallel threads in sphinx-build</div> <div>==</div> <div>CLOSED</div> <div>Done</div> </div> <div> <div>DOC-333</div> <div>Update Casablanca Release Note</div> <div>==</div> <div>CLOSED</div> <div>Done</div> </div> <div> <div>DOC-332</div> <div>Add submodule info when running tox -e doc</div> <div>==</div> <div>CLOSED</div> <div>Done</div> </div> <div> <div>DOC-323</div> <div>Create POMBA docs symlink in repo logging-analytics /pomba /pomba-audit-common/</div> <div>==</div> <div>CLOSED</div> <div>Done</div> </div> <div> <div>DOC-322</div> <div>Verify API references</div> <div>==</div> <div>CLOSED</div> <div>Done</div> </div> <div> <div>DOC-321</div> <div>Documentation Bugs in OPTF</div> <div>==</div> <div>CLOSED</div> <div>Done</div> </div> <div> <div>DOC-337</div> <div>Repeating Words in Architecture Guide</div> <div>▼</div> <div>CLOSED</div> <div>Done</div> </div> <div>Showing 20 out of 41 issues</div>	
	Have all findings from previous milestones been addressed?	Yes		
Development	Have all Defects of priority Highest and High been in status "Closed" in Jira?		<div> <div>Key</div> <div>Summary</div> <div>Reporter</div> <div>P</div> <div>Status</div> </div> <div> <div>DOC-320</div> <div>Add CLI in the user guide section</div> <div>None</div> <div>⬆</div> <div>CLOSED</div> </div> <div>1 issue</div>	
	Are all JIRA issues used as a reference in a commit in status "Closed" in Jira?	Yes		Very often, some JIRA issue remains in status "Todo" in JIRA while the commit they are referenced to is successful.
	Is there any pending commit related to Highest and High priority issues older than 36 hours in Gerrit ? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.	No		
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	Provide link to "Merge job" as evidence in Jenkins project tab	
	Has the team delivered all their release artifacts in Nexus Release repo?	NA		Refer to Independent Versioning and Release Process for procedure
	There should be at least ONE version of each artifacts available in Nexus Release repo.			
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	NA	Provide link to evidence. As things are moving fast, we want to ensure CSIT are still "green".	
	At RC0, has the Pair Wise testing table been filled out?	NA	Casablanca Pair Wise Testing master page	
	At RC0, have all OOM Release Healthcheck related to your project passed?	NA		
	At RC0, is there a Docker image in Nexus Docker-Release repo available for each repository?	NA	Provide link to evidence	
	Has the project code successfully passed the Daily Build process?	NA		Goal is to ensure the latest project commit has not broken the Integration Daily Build
	Has the OOM deployment passed?	NA	Ensure in Jenkins External Labs all Health Check pass.	
	Has the Heat deployment passed?	NA	Ensure in Jenkins External Labs all Health Check pass.	
	(not a gating item for Casablanca)			

Documentation	For RC0, for project delivering binaries, has the team populated and validated all the sections of either the Platform Component or SDK template?	NA		<p>Most teams have already created the high level file structures in readthedocs, and populated some actual documentation. However, the remaining sections of the appropriate template must be completed.</p> <p>Platform: A&AI, APP-C, CLAMP, CLI, DCAE, DMaaP, Holmes, MSB, OOM, Policy, Portal, SDN-C SDC, SO, UseCase UI, VFC, VID</p> <p>SDKs: AAF, CCSDK, External API Framework, Multi VIM /Cloud, VNFSDK</p>
---------------	---	----	--	--