

# SO Casablanca - RC1 Milestone Deliverable Checklist

## DRAFT PROPOSAL FOR COMMENTS

The following items are expected to be completed for the project to Pass the Release Candidate Milestone.

This template must be filled out for every Release Candidate Milestone (RC0, 1, 2, x)

[RC Release Candidate Milestone overview](#) is available in wiki.

### Usage

1. Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.
2. Fill out the Yes/No column
3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes /No	Evidences	How to?
Product Management	Are all tasks associated with the release been marked as "Closed" in Jira?	Yes		
	Have all findings from previous milestones been addressed?		Dynamic cloud owner <a href="#">SO-1128</a>  SO <->SDNC interface over the cloud configuration	
Development	Have all Defects of priority Highest and High been in status "Closed" in Jira?			
	Are all JIRA issues used as a reference in a commit in status "Closed" in Jira?	Yes		Very often, some JIRA issue remains in status "Todo" in JIRA while the commit they are referenced to is successful.
	Is there any pending commit related to Highest and High priority issues <a href="#">older than 36 hours in Gerrit</a> ? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.	No		
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	<a href="https://jenkins.onap.org/view/so/">https://jenkins.onap.org/view/so/</a>	
	Has the team delivered all their release artifacts in <a href="#">Nexus Release</a> repo?  There should be at least ONE version of each artifacts available in <a href="#">Nexus Release</a> repo.	Yes	<a href="https://nexus.onap.org/content/repositories/staging/org/onap/so/">https://nexus.onap.org/content/repositories/staging/org/onap/so/</a>  <a href="https://nexus.onap.org/content/repositories/releases/org/onap/so/">https://nexus.onap.org/content/repositories/releases/org/onap/so/</a>	Refer to <a href="#">Independent Versioning and Release Process</a> for procedure
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	Yes	<a href="https://jenkins.onap.org/view/CSIT/">https://jenkins.onap.org/view/CSIT/</a>	
	At RC0, has the <a href="#">Pair Wise testing table</a> been filled out?	WIP	<a href="#">Casablanca Pair Wise Testing master page</a>	
	At RC0, have all <a href="#">OOM Release Healthcheck</a> related to your project passed?	Yes		
	At RC0, is there a Docker image in Nexus Docker-Release repo available for each repository?	Yes	<a href="https://nexus3.onap.org/#browse/browse:docker.snapshot">https://nexus3.onap.org/#browse/browse:docker.snapshot</a>	
	Has the project code successfully passed the Daily Build process?	Yes		Goal is to ensure the latest project commit has not broken the <a href="#">Integration Daily Build</a>
	Has the OOM deployment passed?	Yes	Ensure in <a href="#">Jenkins External Labs</a> all Health Check pass. since 24th	
	Has the Heat deployment passed?  (not a gating item for Casablanca)	NA	Ensure in <a href="#">Jenkins External Labs</a> all Health Check pass.	
Documentation	For RC0, for project delivering binaries, has the team populated and validated all the sections of either the <a href="#">Platform Component</a> or <a href="#">SDK</a> template?	Yes	See <a href="https://onap.readthedocs.io/en/latest/submodules/vnfsdk/model.git/docs/index.html">https://onap.readthedocs.io/en/latest/submodules/vnfsdk/model.git/docs/index.html</a>  Note that VNFSK fits neither the Platform nor the SDK templates. We have filled out the relevant sections.	Most teams have already created the high level file structures in readthedocs, and populated some actual documentation. However, the remaining sections of the appropriate template must be completed.  <b>Platform:</b> A&AI, APP-C, CLAMP, CLI, DCAE, DMaaP, Holmes, MSB, OOM, Policy, Portal, SDN-C SDC, SO, UseCase UI, VFC, VID  <b>SDKs:</b> AAF, CCSK, External API Framework, Multi VIM /Cloud, VNFSK

For RC1, has the team addressed any issue (recorded in JIRA) provided by the Documentation team?	N/A	No JIRA tickets from Documentation team	
For RC2, for project delivering binaries, has the team populated and validated all the sections of the Release Notestemplate?	NA		
For RC2, has the Documentation Team provided the final approval for your project documentation?	NA		