

# DMaaP R3 - RC2 Milestone Checklist

Practice Area	Checkpoint	Yes /No	Evidences	How to?
Product Management	Are all tasks associated with the release been marked as "Closed" in Jira?	Yes	<a href="#">167 issues</a>	
	Have all findings from previous milestones been addressed?	N/A	Provide link to JIRA findings	
Development	Have all Defects of priority Highest and High been in status "Closed" in Jira?	Yes	<a href="#">0 issues</a>	
	Are all JIRA issues used as a reference in a commit in status "Closed" in Jira?	Yes		Very often, some JIRA issue remains in status "Todo" in JIRA while the commit they are referenced to is successful.
	Is there any pending commit related to Highest and High priority issues <a href="#">older than 36 hours in Gerrit</a> ? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.	No		
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	<a href="https://jenkins.onap.org/view/dmaap/">https://jenkins.onap.org/view/dmaap/</a>	
	Has the team delivered all their release artifacts in <a href="#">Nexus Release</a> repo?	Yes		Refer to <a href="#">Independent Versioning and Release Process</a> for procedure
	There should be at least ONE version of each artifacts available in <a href="#">Nexus Release</a> repo.			
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	Yes	<a href="https://jenkins.onap.org/view/dmaap/">https://jenkins.onap.org/view/dmaap/</a>	
	At RC0, has the <a href="#">Pair Wise testing table</a> been filled out?	Yes	<a href="#">Casablanca Pair Wise Testing master page</a>	
	At RC0, have all <a href="#">OOM Release Healtcheck</a> related to your project passed?	Yes	<a href="https://jenkins.onap.org/view/External%20Labs/">https://jenkins.onap.org/view/External%20Labs/</a>	
	At RC0, is there a Docker image in Nexus Docker-Release repo available for each repository?	Yes	<a href="https://nexus3.onap.org/service/rest/repository/browse/docker.release/v2/onap/dmaap/">https://nexus3.onap.org/service/rest/repository/browse/docker.release/v2/onap/dmaap/</a>	
	Has the project code successfully passed the Daily Build process?	Yes	<a href="https://jenkins.onap.org/view/dmaap/">https://jenkins.onap.org/view/dmaap/</a>	Goal is to ensure the latest project commit has not broken the <a href="#">Integration Daily Build</a>
	Has the OOM deployment passed?	Yes	Ensure in <a href="#">Jenkins External Labs</a> all Health Check pass.	
	Has the Heat deployment passed?	Yes	Ensure in <a href="#">Jenkins External Labs</a> all Health Check pass.	
	(not a gating item for Casablanca)			
Documentation	For RC0, for project delivering binaries, has the team populated and validated all the sections of either the <a href="#">Platform Component</a> or <a href="#">SDK</a> template?	Yes	<a href="#">DataRouter</a> <a href="#">BusController</a> <a href="#">MessageRouter</a>	Most teams have already created the high level file structures in readthedocs, and populated some actual documentation. However, the remaining sections of the appropriate template must be completed.  <b>Platform:</b> A&AI, APP-C, CLAMP, CLI, DCAE, DMaaP, Holmes, MSB, OOM, Policy, Portal, SDN-C SDC, SO, UseCase UI, VFC, VID  <b>SDKs:</b> AAF, CCSDK, External API Framework, Multi VIM/Cloud, VNFS SDK
	For RC1, has the team addressed any issue (recorded in JIRA) provided by the Documentation team?	N/A	No issues reported	
	For RC2, for project delivering binaries, has the team populated and validated all the sections of the Release Notestemplate?			
	For RC2, has the Documentation Team provided the final approval for your project documentation?	Yes	We have not got any comments from the Documentation team. So assuming the Documentation team provide the approval	