








Agenda

- [illegible]

- Capture any changes to the Casablanca spec to be implemented in Dublin [Active Logging Specifications](#) - in the Dublin spec to be implemented in E* [ONAP Application Logging Specification - Post Dublin](#)
- Review new JIRA board
- Review additions to dublin scope -
 -  [LOG-707](#) - Logging EI-Alto (moved from) Dublin Scope CLOSED
 -  [LOG-876](#) - S3P: Logging for Core Service/VNF state and transition model - Deutsche Telekom and Vodafone CLOSED
 -  [LOG-877](#) - S3P: Logging streaming/format alignment for dublin - China Telecom, Deutsche Telekom, Vodafone CLOSED
 -  [TSG-70](#) - ONAP and OPFNV collaboration - specifically ARM based AWS VMs CLOSED
 -  [LOG-889](#) - OOM common logstash overrides - like log-ls:5044 service/port names CLOSED
- casablanca released on friday 30 Nov 2018 - we are now free to work exclusively on dublin
- [Release Planning#DublinReleasePlanning](#)
 - This is the schedule for the MR - we are not required to be in the 3.0.1 release as we have no highest defects currently - the 4.0 M1 milestone is around mid Jan



- We are not in the 3.0.1 MR release - just Dublin



- I will be at a customer site next meeting [LOG Meeting Minutes 2018-12-11 - no meeting - customer demos and devops - and vF2F](#) but I will have status that I will post there
- meeting in 2 weeks is normal - [LOG Meeting Minutes 2018-12-18](#)
- I will implement the meeting format that [James Forsyth](#) of AAI uses - an ongoing grid with dates for "last discussed" column - where we can keep on all issues
 - [2018-11-29 AAI Developers Meeting](#)
 - for example we have cross development issues [AAI-4840](#) - Add option to enable logging for haproxy docker CLOSED

Notes

- pending items