

2018-12-13 (Dec 13)


Agenda

- Status and Stucks
- Technical Discussion
- Making the PTL Happy

Notes



• Status and Stucks

- Current POMBA Dublin Stories (Logging Project) -
 - [Dublin Pomba Stories](#)
- Current Code Inspections
 - <https://gerrit.onap.org/r/#/q/status:open+pomba>
- POMBA hourly healthcheck (CD deployment) - <http://kibana.onap.info:5601/app/kibana#/dashboard/AWAtpS63NTXK5mX2kuS>
 - Status: **RED** – [Michael O'Brien](#) will need to address what looks like some outages in the tool
 - Something broken? Not giving update updates. Still broken as of last night.
- General Status
 - Casablanca
 - Bugs to be verified/closed:



-  [LOG-805](#) - Network Discovery ContextBuilder Error **CLOSED**
 - Pinged Brian (again) for closure

▪ Dublin



- Stories in progress (to be delivered this week):

-  [LOG-404](#) - Post Orchestration Audit – Data Dictionary Interface **CLOSED**
-  [LOG-517](#) - POMBA Reports: https only **CLOSED**






Stories to be formally verified before closure:

-  [LOG-426](#) - As a ONAP user, I would like to deploy the POA-SDNC Context builder in OOM in a Kubernetes environment **CLOSED**
-  [LOG-779](#) - Rules Update for Attribute Comparison (SDNC) **CLOSED**

Bugs in progress:

-  [LOG-852](#) - POMBA: Some pods do not ship with filebeat **CLOSED**
-  [LOG-879](#) - POMBA Network Discovery Context Builder does not log **CLOSED**
 - Waiting for OOM merge

Bugs to be verified:

-  [LOG-803](#) - POMBA: SDNC Context Builder passes lockedBoolean attribute with yes/no instead of the already established true/false **CLOSED**
-  [LOG-807](#) - AAI Context Builder should include SSL auth support so it can connect to AAIs that support it **CLOSED**
-  [LOG-808](#) - SDNC Context Builder should include SSL auth support so it can connect to AAI that supports it **CLOSED**
-  [LOG-814](#) - POMBA SDNC Context Builder should upgrade to springboot to 1.5.17 **CLOSED**
-  [LOG-857](#) - POMBA data router is not setting resources **CLOSED**

• Technical Discussion

- Integration Team discussion
 - When we know the Openstack/network discovery info will work in ONAP, we shall reach out to Brian and the Integration team again.
 - Logs now fixed, finding some additional bugs, but now easier to address. When resolved, can communicate.
 - How to test L2 Fabric
 - Some of that information may not be available in ONAP
 - But the resources will be, even if for other reason.
- Consider demo schedules
 - [David Stangl](#) has identified some timeframes where demos would probably make sense based on current forecast
 - Data Dictionary - end of Dec?
 - Technically that would be Dec 20.
 - Also demo network discovery of VM info using native code as part of end to end flow.
 - This seems on track for next week.

- L2 Network AVPs - beginning of Feb?
 - Set a more specific date in January
 - Network Audit - end of Feb?
- **Making the PTL Happy**
 - ONAP Casablanca Maintenance?
 - Consider porting bugs into maintenance (add label for candidates)
 - Only high and highest ones. Ones that impact other components, prevent POMBA from launching or the audit to even start.
 - Note the following date to submit bug fixes into Casablanca - Dec 10 (M1), Jan 10 (Docker Release Image), Jan 24 (Release Notes)
 - Dublin
 - Should look at milestones and ensure we are in good shape.
 - Feature commitment Jan 17
 - Functionality freeze Feb 14
 - API freeze is March 14th.