

2019-01-03 (Jan 3)

Agenda

- Status and Stucks
- Technical Discussion
- Making the PTL Happy

Notes

- **Status and Stucks**

- Current POMBA Dublin Stories (Logging Project) -


- [Dublin Pomba Stories](#)

- Current Code Inspections

- <https://gerrit.onap.org/r/#/q/status:open+pomba>

- POMBA hourly healthcheck (CD deployment) - <http://kibana.onap.info:5601/app/kibana#/dashboard/AWAtvpS63NTXK5mX2kuS>

- ~~Status: RED - Michael O'Brien will need to address what looks like some outages in the tool~~
- 20181219: The kibana image I am using saturates after a couple months - reverted to a Sept 2018 image - running OK now - from my AWS account
- I lost my spot 64G vm last night to the market pricing - raised a new one this morning - results should be in in 2 hours
- see

 [TSG-79](#) - LF Nexus3 routing slowdown starting 20181217 - 80-100x slower download times totalling 120+ hours - using nexus3/4.onap.cloud proxy for now CLOSED


```
Issues with a couple pomba pods - are due to the fact that nexus3.onap.org has a 80x
routing slowdown since the 17th - I have raised a proxy nexus3.onap.cloud for casablanca
images and nexus4.onap.cloud for master images - but due to the speed - the pomba images
won't be on the server until late friday (35 hour download of 40G)
19:43:27 onap onap-pomba-pomba-contextaggregator-d9f888c4-thtkn 0
/1 Init:0/1 4 45m 10.42.41.97 ip-172-31-23-144.us-east-2.
compute.internal <none>
19:43:27 onap onap-pomba-pomba-networkdiscovery-555f4cff77-m6s6t 1
/2 CrashLoopBackOff 13 45m 10.42.10.178 ip-172-31-23-144.us-east-2.
compute.internal <none>
```

- Something broken? Not giving update updates. Still broken as of last night.

- General Status


- Casablanca

- Bugs closed since last meeting:


-  [LOG-895](#) - Network Discovery ContextBuilder Error CLOSED

- Dublin

- Stories in progress (to be delivered this week):


-  [LOG-484](#) - Post Orchestration Audit – Data Dictionary Interface CLOSED

-  [LOG-764](#) - POMBA: A&AI Context Builder: pnf CLOSED


-  [LOG-514](#) - POMBA : Security and Performance Enhancements CLOSED : Network Discovery


Asynchronous Response: HTTPS only


- Stories to be formally verified before closure:


-  [LOG-779](#) - Rules Update for Attribute Comparison (SDNC) CLOSED

- Bugs in progress:

-  [LOG-852](#) - POMBA: Some pods do not ship with filebeat CLOSED

-  [LOG-904](#) - Pomba SDNC Context aggregator doesn't allow HTTP for SDNC CLOSED

-  [LOG-909](#) - POMBA: ND should not expose user / pass credentials when querying OpenStack CLOSED

-  [LOG-908](#) - POMBA Kibana access for HTTPS only and documentation is missing CLOSED

- Bugs to be verified:

- [LOG-803](#) - POMBA: SDNC Context Builder passes lockedBoolean attribute with yes/no instead of the already established true/false CLOSED
- [LOG-807](#) - AAI Context Builder should include SSL auth support so it can connect to AAI that support it CLOSED
- [LOG-808](#) - SDNC Context Builder should include SSL auth support so it can connect to AAI that supports it CLOSED
- [LOG-857](#) - POMBA data router is not setting resources CLOSED
- [LOG-875](#) - SDNC Context Builder must process lists of VM from GENERIC_RESOURCE_API CLOSED

- Bugs closed off since last meeting:

- [LOG-904](#) - NDCB -> ND connectivity timeout? CLOSED

- *We are a little behind in our verification efforts and are hoping to make this up over the holidays while there's not so much other stuff going on!*

- **Technical Discussion**

- Integration Team discussion
 - When we know the Openstack/network discovery info will work in ONAP, we shall reach out to Brian and the Integration team again.
 - Logs now fixed, finding some additional bugs, but now easier to address. When resolved, can communicate.
 - How to test L2 Fabric
 - Some of that information may not be available in ONAP
 - But the resources will be, even if for other reason.
- Consider demo schedules
 - [David Stangl](#) has identified some timeframes where demos would probably make sense based on current forecast
 - Data Dictionary & Network Discovery- Dec 20
 - Done
 - L2 Network data - beginning of Feb?
 - Set a more specific date in January
 - Network Audit - end of Feb?
- Added process page for new (or current) contributors:
 - [POMBA Development Process](#)

- **Making the PTL Happy**

- ONAP Casablanca Maintenance? [Michael O'Brien](#) as of now Logging and Pomba are not in 3.0.1-ONAP - only critical fixes should go in if we have any
 - Consider porting bugs into maintenance (add label for candidates)
 - Only high and highest ones. Ones that impact other components, prevent POMBA from launching or the audit to even start.
 - Note the following date to submit bug fixes into Casablanca - Dec 10 (M1), Jan 10 (Docker Release Image), Jan 24 (Release Notes)
- Dublin
 - Should look at milestones and ensure we are in good shape.
 - Feature commitment Jan 17
 - Functionality freeze Feb 14
 - API freeze is March 14th.