

2019-01-17 (Jan 17)

Agenda

- Status and Stucks
- Technical Discussion
- Making the PTL Happy

Notes

- **Status and Stucks**

- Current POMBA Dublin Stories (Logging Project) -
 - [Dublin Pomba Stories](#)
- Current Code Inspections
 - <https://gerrit.onap.org/r/#/q/status:open+pomba>
- POMBA hourly healthcheck (CD deployment) - <http://kibana.onap.info:5601/app/kibana#/dashboard/AWAtpS63NTXK5mX2kuS>
- General Status
 - Casablanca (Maintenance)
 - Tasks to be closed off (just a technicality):

-  [LOG-456](#) - Design the solution to make SDNC Context Builder OOM Compatible CLOSED


- Move to Dublin since this is where the work was actually done


-  [LOG-470](#) - Add helm deployment of POMBA SDNC Context builder to OOM CLOSED


- Move to Dublin since this is where the work was actually done

- **Dublin**

- Stories in progress:

-  [LOG-768](#) - POMBA: SDNC Context Builder: network CLOSED


-  [LOG-765](#) - POMBA: A&AI Context Builder: p-interface CLOSED

-  [LOG-762](#) - POMBA: A&AI Context Builder: pserver CLOSED

- Stories to be formally verified before closure:

-  [LOG-764](#) - POMBA: A&AI Context Builder: pnf CLOSED

-  [LOG-779](#) - Rules Update for Attribute Comparison (SDNC) CLOSED

-  [LOG-404](#) - Post Orchestration Audit – Data Dictionary Interface CLOSED

- Bugs to enter:


- Latest security scan results show ~9 medium issues that should be recorded (but aren't severe enough to merit immediate work).

- Bugs entered in last week:


- N/A


- Bugs in progress:

-  [LOG-852](#) - POMBA: Some pods do not ship with filebeat CLOSED


-  [LOG-803](#) - POMBA: SDNC Context Builder passes lockedBoolean attribute with yes/no instead of the already established true/false CLOSED


(Verify in OOM fails, assigned back to design)


-  [LOG-916](#) - POMBA: Validation service should not throw violation errors when a builder returns null CLOSED

-  [LOG-917](#) - SDNCContext Builder substitutes attribute names when not present CLOSED (high)


- Bugs to be verified:

-  [LOG-897](#) - AAI Context Builder should include SSL auth support so it can connect to AAls that support it CLOSED

-  [LOG-808](#) - SDNC Context Builder should include SSL auth support so it can connect to AAI that supports it CLOSED


-  [LOG-857](#) - POMBA data router is not setting resources CLOSED

- Need to ping Sylvain. (Catherine pinged last week.)

 [LOG-875](#) - SDNC Context Builder must process lists of VM from GENERIC_RESOURCE_API

 [LOG-909](#) - POMBA: ND should not expose user / pass credentials when querying OpenStack

• Bugs closed off since last meeting:

 [LOG-909](#) - POMBA: ND should not expose user / pass credentials when querying OpenStack

- **Technical Discussion**

- Note OOM changes should be done when manifest changes are done. Should not wait for integration team to do this work for us.
 - Did we miss these in Casablanca?
 - Pomba data router missed this yes, resulting in a last minute change
 - Gary from Integration had to do it.
 - We will have to do this for Dublin in two months.
 - Create task to track [J. Ram Balasubramanian](#)
- Organizing Models and Swaggers between releases
 - Basic navigation should take us to current
 - It should also be possible to get Casablanca information
 - Wiki needs some reorganization
- Integration Team discussion
 - When we know the Openstack/network discovery info will work in ONAP, we shall reach out to Brian and the Integration team again.
 - Logs now fixed, finding some additional bugs, but now easier to address. When resolved, can communicate.
 - How to test L2 Fabric
 - Some of that information may not be available in ONAP
 - But the resources will be, even if for other reason.
- Consider demo schedules
 - [J. Ram Balasubramanian](#) will forecast demos as development progresses
 - Data Dictionary & Network Discovery- Dec 20
 - Done
 - L2 Network data - beginning of Feb?
 - Set a more specific date in January
 - Network Audit and/or additional enhancement - end of Feb/mid March?

- **Making the PTL Happy**

- ONAP Casablanca Maintenance? [Michael O'Brien](#) as of now Logging and Pomba are not in 3.0.1-ONAP - only critical fixes should go in if we have any
 - Consider porting bugs into maintenance (add label for candidates)
 - Only high and highest ones. Ones that impact other components, prevent POMBA from launching or the audit to even start.
 - Note the following date to submit bug fixes into Casablanca - Dec 10 (M1), Jan 10 (Docker Release Image), Jan 24 (Release Notes)
 - Supposed to go out today, but Michael doesn't think we are not ready. There are 5 OOM patches, including one for POMBA.
 - ensure you paste results of a CD deploy when creating code inspection. Don't rely on integration team.
 - cube CTL
 - health check
 - get pods
- Ensure that the ONAP wiki is complete and accurate for deployment instructions
 - undercloud instructions for the cluster
- Dublin
 - Should look at milestones and ensure we are in good shape.
 - Feature commitment Jan 17 pushed one week. Jan 24th.
 - Prudence is supporting Michael for this activity.
 - Functionality freeze Feb 14
 - API freeze is March 14th.