

2019-02-07 Meeting notes

Date

07 Feb 2019

Attendees

- [Adolfo Perez-Duran](#)

Goals

- Review backlog, review status of work items

Discussion items

Item	Notes
Review Dublin Epics	Done
Removing unnecessary dependencies	<p>Team agrees on the following approach:</p> <ul style="list-style-type: none">• First pass<ul style="list-style-type: none">◦ Will focus on migrating the base image◦ Address (mitigate) package installation at runtime◦ Sometimes you don't access to internet• Second pass<ul style="list-style-type: none">◦ We can suggest the removal of unnecessary libraries and dependencies◦ We will flag in the JIRA ticket what can be removed in the second pass.
Review Dublin Scope	Done
Backlog review	<ul style="list-style-type: none">• Frank Sandoval will work on DMaaP next• Sylvain Desbureaux will work on Portal next
Status of work items	<p>Paul-Ionut Vaduva finished AA&I work.</p> <ul style="list-style-type: none">• Will sync up with the team because there is an opportunity to do "bulk" changes.• Common image changes will be added to the CI pipeline• AA&I graph-admin image debugging: Java exception showing up on arm to be tackled on the arm pipeline.
Discuss Blockages (if any)	

Action items

