

# 2019-02-14 (Feb 14)

## Agenda

- Status and Stucks
- Technical Discussion
- Making the PTL Happy

## Notes

- **Status and Stucks**

- Current POMBA Dublin Stories (Logging Project) -

- [Dublin Pomba Stories](#)


- Current Code Inspections



- <https://gerrit.onap.org/r/#/q/status:open+pomba>



- POMBA hourly healthcheck (CD deployment) - <http://kibana.onap.info:5601/app/kibana#/dashboard/AWAtpS63NTXK5mX2kuS>
  - General Status

- Dublin

- Stories in progress:

-  [LOG-958](#) - Attribute comparison rule: PNF 

-  [LOG-957](#) - Attribute comparison rule: network 


-  [SDNC-637](#) - Netork Discovery - ports 



- May be missing ONAP stories for some current work



- Action Sharon.



- Found them (closed)



- Stories to be formally verified before closure:

-  [LOG-778](#) - POMBA: SDNC Context Builder: pnf 



-  [LOG-763](#) - POMBA: A&AI Context Builder: network 


-  [SDNC-475](#) - Netork Discovery - network  : For network resource only and should be split into Network Discovery and ND context builder.

-  [LOG-779](#) - Rules Update for Attribute Comparison (SDNC) 



-  [LOG-404](#) - Post Orchestration Audit – Data Dictionary Interface 

- Stories closed since last meeting:

-  [LOG-768](#) - POMBA: SDNC Context Builder: network 

-  [LOG-765](#) - POMBA: A&AI Context Builder: p-interface 

-  [LOG-762](#) - POMBA: A&AI Context Builder: pserver 

-  [LOG-938](#) - POMBA: Cheap and cheerful Openstack Network Discovery Robustness 



-  [LOG-937](#) - POMBA: Cheap and cheerful : continue after error from context builder 



-  [LOG-764](#) - POMBA: A&AI Context Builder: pnf 



- Bugs to enter:

- Latest security scan results show ~9 medium issues that should be recorded (but aren't severe enough to merit immediate work).

- Bugs entered in last week:


-  [LOG-967](#) - POMBA: Do not consider model names to be instance names in audit 

-  [LOG-966](#) - dublin pomba-validation-service crashes on start - with staging integration manifest override 

-  [LOG-965](#) - pomba-networkdiscovery crashes on start 


- Bugs in progress:

-  [LOG-852](#) - POMBA: Some pods do not ship with filebeat 


 [LOG-916](#) - POMBA: Validation service should not throw violation errors when a builder returns null


 CLOSED

- Bugs to be verified:


 [LOG-887](#) - AAI Context Builder should include SSL auth support so it can connect to AAls that support

it  CLOSED


 [LOG-893](#) - POMBA: SDNC Context Builder passes lockedBoolean attribute with yes/no instead of the

already established true/false  CLOSED

(Verify in OOM fails, assigned back to design)

 [LOG-898](#) - SDNC Context Builder should include SSL auth support so it can connect to AAI that

supports it  CLOSED

 [LOG-917](#) - SDNCctx Builder substitutes attribute names when not present  CLOSED

- Bugs closed off since last meeting:

- **Technical Discussion**



- Cross context builder dependencies, documented

- [POMBA Cross Data Source Dependencies](#)



- Note we need to be careful about breaking POMBA when in the middle of incremental updates, where OOM isn't yet done.

- Pulling OOM back into the project will fix this. This is currently not planned, and requires resources from OOM project to do this, so defer.

- both master and any MR

-  [LOG-950](#) - periodic pomba-pomba-networkdiscoveryctxbuilder pod in CrashLoopBackoff due to timing  CLOSED

- Sharon to create task for this for El Alto backlog.

-  [LOG-971](#) - POMBA: Bring OOM components to project  CLOSED

- Chesla has been adding content to the backlog.

- Good to have a look. (Sharon to look)

- Using the tag 'POMBA'? Yes.

- Note: Architecture driven versus Use Case driven

- Map the two?

- Organizing Models and Swaggers between releases

- Summary table

- [POMBA Releases](#)

- Note technically there was Swagger for the network discovery API in Casablanca, but it could not be used out of the box and has changed so much, we decided to remove it.

- Basic navigation should take us to current. Need to verify this

- Close for now

- Consider demo schedules

- [J. Ram Balasubramanian](#) will forecast demos as development progresses

- ~~Data Dictionary & Network Discovery - Dec 20~~

- ~~Done~~

- L2 Network data

- Let's demo with some rules.

- If we want validation run on new data, then Feb 21st makes more sense

- Additional enhancement - March 21st

- Should ping the automation team on POMBA usage

- Chesla to ping Brian.

- Makes more sense when we can demo some additional openstack content (we can currently demo VM info)

- Invite to next week's demo.

- Can we run in integration lab to get some data? Even if just saved and not live?

- We did this at one point in Casablanca.

- **Making the PTL Happy**

- Casablanca

- Release notes being prepared.

- Dublin

- Should look at milestones and ensure we are in good shape.

- Feature commitment Jan 17 pushed one week. Jan 24th. (M1)

- Prudence is supporting Michael for this activity.

- <https://wiki.onap.org/display/DW/Logging+Dublin+Deliverables+for+Planning+Milestone+Checklist+Template>

- <https://wiki.onap.org/display/DW/Logging+Dublin+M1+Release+Planning>

- Functionality freeze Feb 14

- Not sure if this was impacted by M1 slip - nope - still the 14th

- API freeze is March 14th.