2019-03-19 VVP Project Team Meeting

Agenda:

Antitrust Policy Statement: Meetings of the ONAP Project involve participation by industry competitors, and it is the intention of the Project to conduct all of its activities in accordance with applicable antitrust and competition laws. It is therefore extremely important that attendees adhere to meeting agendas, and be aware of and not participate in any activities that are prohibited under applicable U.S. state, federal or foreign antitrust and competition laws. Examples of types of actions that are prohibited at ONAP Project meetings and in connection with ONAP Project activities are described in the The Linux Foundation Antitrust Policy. If you have questions about these matters, please contact your company counsel or Andrew Updegrove, of the firm of Gesmer Updegrove LLP, which provides legal counsel to The Linux Foundation. Linux Foundation Antitrust Policy: https://www.linuxfoundation.org/antitrust-policy

Assemble/Welcome (5 min)

#	Objective	How Achieved	Participant Preparation required	Action items out
2	Review JIRA Backlog. Participants should be comfortable that they understand the backlog of tasks for our project (5 min)	Gerrit Merged & Open SONAR Nexus Walk through the JIRA backlog to check for completeness		create JIRA Tasks
3	Develop Next Sprint Participants should be comfortable with an achievable development sprint scope (5 min)	Reassign tasks between JIRA Backlog and Sprint		Create / edit JIRA Tasks
4	Relationships with other projects ? (5 min)	review project handoffs	review handoffs with DOCS VNFRQTS VNF SDK Modelling LFN CVC ONS Announce others?	create any necessary User Stories
5	Release Planning: Dublin: M4: April 4, 2019 RC0: April 25, 2019 RC1: May 09, 2019 RC2: May 23, 2019 Signoff: May 30, 2019 El Alto	VVP Dublin Release - consolidate the feature list proposed for Dublin • Epics • Stories • Work Scope vs VNFSDK	Use case slide/s	

6. Any other Business? (5 min)

Meeting record

updated ONS announce slide