

2019-02-28 (Feb 28)

Agenda

- 8:00am Eastern
 - Status and Stucks
 - Technical Discussion
 - Making the PTL Happy

Notes

- **Status and Stucks**

- Current POMBA Dublin Stories (Logging Project) -

- [Dublin Pomba Stories](#)



- Current Code Inspections



- <https://gerrit.onap.org/r/#/q/status:open+pomba>

- POMBA 6 hour healthcheck (full 200G CD deployment) - <http://kibana.onap.info:5601/app/kibana#/dashboard/AWAtpS63NTXK5mX2kuS>
 - General Status



- Dublin



- Stories in progress:

-  [LOG-959](#) - Attribute comparison rule: P-Interface 

-  [LOG-766](#) - POMBA: A&AI Context Builder: I-interface 



-  [LOG-767](#) - POMBA: A&AI Context Builder: logical link 



-  [LOG-551](#) - POMBA: X-ONAP-RequestID and X-FromAppId support 



-  [LOG-665](#) - Post Orchestration Audit - Reporting - data Quality 



- Stories to be formally verified before closure:



-  [LOG-778](#) - POMBA: SDNC Context Builder: pnf 



-  [SDNC-475](#) - Netork Discovery - network  : For network resource only and should be split into Network Discovery and ND context builder.

-  [LOG-779](#) - Rules Update for Attribute Comparison (SDNC) 



-  [LOG-957](#) - Attribute comparison rule: network 

-  [SDNC-637](#) - Netork Discovery - ports 

-  [LOG-958](#) - Attribute comparison rule: PNF 

-  [LOG-404](#) - Post Orchestration Audit – Data Dictionary Interface 



- Stories closed since last meeting:



-  [LOG-763](#) - POMBA: A&AI Context Builder: network 

- Bugs to enter:



- Latest security scan results show ~9 medium issues that should be recorded (but aren't severe enough to merit immediate work).



- Bugs entered in last week:



-  [LOG-996](#) - ND-Ctx-Buildr: using wrong p-interface description attribute 



-  [AAI-2202](#) - Cannot execute POMBA on latest master due to A&AI Issue 



- Team focusing effort here. Will follow up with A&AI team for help

-  [LOG-994](#) - Logging missing from POMBA Kibana 

-  [LOG-993](#) - POMBA DataRouter logging does not log to proper log files 

-  [LOG-988](#) - AaiCtxBuilder:Handle empty value of attributes and remove attribute "resourceVersion" from all components 

-  [LOG-987](#) - SDNC-context-builder unable to populate all networks 

-  [LOG-986](#) - Some POMBA pods are not shipping logs to central logging ELK stack 


- Bugs in progress:

- LOG-852 - POMBA: Some pods do not ship with filebeat CLOSED
 - LOG-975 - POMBA Model and Mapping Inconsistencies: Network CLOSED
 - LOG-976 - POMBA Model and Mapping Inconsistencies: PNF CLOSED
 - LOG-967 - POMBA: Do not consider model names to be instance names in audit CLOSED
 - LOG-946 - POMBA: Validation service should not throw violation errors when a builder returns null CLOSED
 - Bugs to be verified:
 - LOG-887 - AAI Context Builder should include SSL auth support so it can connect to AAls that support it CLOSED
 - LOG-893 - POMBA: SDNC Context Builder passes lockedBoolean attribute with yes/no instead of the already established true/false CLOSED
(Verify in OOM fails, assigned back to design)
 - LOG-898 - SDNC Context Builder should include SSL auth support so it can connect to AAI that supports it CLOSED
 - LOG-984 - SDNC Ctx Builder received empty Json for an existing serviceInstance audit and then dump exception CLOSED
 - Bugs closed off since last meeting:
 - LOG-965 - pomba-networkdiscovery crashes on start CLOSED
 - LOG-966 - dublin pomba-validation-service crashes on start - with staging integration manifest override CLOSED

• Technical Discussion

- Consider demo schedules
 - J. Ram Balasubramanian will forecast demos as development progresses
 - Data Dictionary & Network Discovery - Dec 20
 - Done
 - L2 Network data (Feb 21)
 - video available
 - Additional enhancement - March 21st
 - additional resources and rules
 - potentially other enhancements
 - Bugs raised; Issues fixed.
 - Chesla to review mapping and provide feedback
 - common model: <https://wiki.onap.org/display/DW/POMBA+Common+Model>
 - This is out of date.
 - common model mapping: <https://wiki.onap.org/display/DW/Dublin+Common+Model+Mapping>
 - Reflects what has been implemented after some updates
 - Not all containers have health check enabled
 - The gaps should be tracked. Action J.Ram.
 - Validation Service and adding rules
 - Action Yong to improve page or create a new one with better steps.
 - Work has been done and Brian has seen
 - Still looking for feedback from various folks and will update as appropriate.
 - Step by step now available.
 - Issues raised in integration environment, we don't know how they have deployed. Need to figure out how to better work with integration team.
 - This relates to the POD issues, where it was a problem with their manifest.
 - We have no visibility of their current setup.
 - PTLs will discuss with integration team to decide best path.
 - There might be a late change to the PNF model
 - We might get impacted
 - Will they be backwards compatible? ie, versioned
 - Sharon to follow up Jimmy.
 - Making the PTL Happy**
 - Casablanca
 - Release notes being prepared.
 - Still seems to be open.
 - Data router version was upped. So, POMBA needed to update its version. This was integrated.
 - There was a bug and the A&AI team fixed it. Integration team tested the fix, but perhaps did not test POMBA
 - J. Ram will quickly test.
 - Michael O. did test already that the POD comes up and passes health check.
 - J. Ram will confirm we did an audit.
 - Updated on LOG-2099 - aai-data-router pod enters CrashLoopBackOff state CLOSED
 - Dublin

- If you have concerns bring them to the TSC or the PTL meet - as I have a hard time convincing the TSC about issues without more developer voices
- Also for committer promotion - the template needs more data - 90/180/360 day commits, jira, discuss groups, wiki, reviewed commits, meeting attendance - as one of the committers for integration was rejected last week - any developer listed for committer promotion must attend the TSC 9-1030 to promote themselves and answer questions
- (+) 20190228: manifest confusion being addressed in [TSC 2019-02-28](#) for

 [LOG-966](#) - dublin pomba-validation-service crashes on start - with staging integration manifest override CLOSED

- Should look at milestones and ensure we are in good shape.
 - Feature commitment Jan 17 pushed one week. Jan 24th. (M1)
 - Prudence is supporting Michael for this activity.
 - we are at M2 not M1
 - [Logging Dublin M2 Deliverables for Functionality Freeze Milestone Checklist](#)
 - <https://wiki.onap.org/display/DW/Logging+Dublin+Deliverables+for+Planning+Milestone+Checklist+Template>
 - <https://wiki.onap.org/display/DW/Logging+Dublin+M1+Release+Planning>
 - Functionality freeze Feb 21/28
 - Any new APIs are supposed have draft definition, but this doesn't really apply to us
 - Michael has filled in the templates for POMBA. Should be good to go.
 - API freeze is March 14th (or has this slipped?)
 - Michael is starting to put together M3 checklist.