

LOG Meeting Minutes 2019-03-19

Meeting every 2 weeks at 1100 EST Tue - <https://zoom.us/j/519971638> - backup is my <https://zoom.us/j/7939937123> next meet on April 2nd

<https://lists.onap.org/g/onap-discuss/topics>

<http://onap-integration.eastus.cloudapp.azure.com:3000/group/onap-integration>

<https://jira.onap.org/secure/RapidBoard.jspa?rapidView=143&view=planning.nodetail&epics=visible>

Attendees


[Dave Williamson](#) , [Michael O'Brien](#) , [Lorraine Welch](#)





15 min



Agenda

- Meetings every 2 weeks now
- M3 passed
- Will fill in our state in [Dublin Risks](#) - especially our lack of resources available currently
- Try to get some metric tie in - have been asked a couple times about non-application logs and metrics
- Need to finish spec example
- Review last week [LOG Meeting Minutes 2019-03-05](#)
- Fix committer list
- Had to delete our large CMR cluster on openlab to free up 224G for the integration team - will address OOM resources tomorrow
- OOM meet tomorrow (Mike back on the 25th) - [OOM Meeting Notes - 2019-03-20](#)
- [Lorraine Welch](#) setting up fluentd instance - nice
- [Michael O'Brien](#) will try to key back pv/pvc work done internally to LOG persistence/rotation - including work from [Lorraine Welch](#)

Items

PRI	Title	Responsible	Status	In Dublin	Last Worked on	Start	Notes
			<div>OPEN</div> <div>DONE</div>				
	Security Vulnerability template	Michael O'Brien	Ongoing	IN		20190122	
	<i>M1 template</i>	Michael O'Brien Prudence Au	<div>DONE</div>	IN	20190124	20190122	
	ONS NA 2019 April Talk proposal	Michael O'Brien	<div>DONE</div>	IN		20190122	pending 20190208 decision <div> LOG-947 - ONS NA 2019 April demo code/presentation <div>CLOSED</div></div>
	Use manifest generation over raw oom values. yaml docker image tag names	Michael O'Brien	<div>DONE</div>	IN	20190124	20190117	pending documentation in RTD Team, In the TSC it was decided to treat the diff between oom and the manifest by alway Casablanca and RC0-2 work Working out the details in https://jira.onap.org/browse/LOG-929 https://onap.readthedocs.io/en/casablanca/submodules/integration.git/docs/index.html /michael

S3P Logging compliance TSC /PTL	Michael O'Brien	IN PROGRESS	IN	20190115	20190114	PTL 2019-01-14 Log Streaming Compliance and API discussed at last PTL meet with Jason Hunt 
El-Alto 1.4 logging spec change - plan only todo merge with Dave's below	Michael O'Brien Dave Williamson	IN PROGRESS	IN	20190122		
Dublin Scope Planning	Michael O'Brien	DONE	IN	20190124		 Logging Dublin M1 Release Planning
RTD documentation	Michael O'Brien	OPEN	IN	20180129		Attending Thu 1130-1230 meets
restart log4j format and files example	Michael O'Brien	IN PROGRESS	IN	20190115	20190108	https://gerrit.onap.org/r/#/c/62405/ for  and  Log Streaming Compliance and API#DeploymentProfiles

Work with portal /sdk library	Michael O'Brien	IN PROGRESS	IN	20190129	20190115	<p>Update: 20190129 - Existing eclipse environ for the RI being retrofitted</p> <p>At the pom stage bringing in the jar via</p> <p>portal/sdk in use by aai, dmaap, sdk, vid (vid link into so maybe?)</p> <pre><groupId>org.onap.portal.sdk</groupId></pre> <p>epic</p> <p> LOG-600 - Align with Portal/SDK logging library - investigate/run/modify to cor</p> <p>Jira</p> <p> PORTAL-348 - Investigate/Run/Use/Modify Portal/SDC Logging library to align</p> <p>review investigation in</p> <p>Logging Developer Guide</p> <p>Log Streaming Compliance and API#ExistingLibraryResearch\</p> <p>Luke Parker discussion</p> <p>need to use the portal library in an initiating project for tx processing</p> <p>working likely with the SO team - via the work we are doing for them in https://gerrit.o</p> <p>(check the original spec - ODL specific - check appc/sdnc use of ccSdk)</p>
New Committers		OPEN		20190115		<p>We have room for 2-5 committers and will be reviewing the list</p> <p>Logging Enhancements Project Proposal#KeyProjectFacts</p> <p>add your details to</p> <p>Logging Committer Promotion Requests</p> <p>20190129 status - waiting on contributor documentation from each contributor</p>
OPNFV /ONAP Paris		DONE		20190108		<p>https://ddfplugfest19.sched.com/ Tue-Thu</p> <p>Clover Gambia on prior https://zoom.us/j/115579117 - 7 hours ahead</p> <p>https://ddfplugfest19.sched.com/event/K1Gy/opnfv-clover-utilizing-cloud-native-tech</p>
Security badging	Michael O'Brien	IN PROGRESS	IN	20190129		Need to restart this
Security Vulnerabilities	Michael O'Brien Prudence Au	IN PROGRESS	IN	20190129		lower - but for M4
s3p Secure https endpoints LOG + POMBA	for Jason Hunt	OPEN	IN			<p>Discussion on whether we need to lock down the nodeport exposed ports</p> <p>Can key off POMBA work already done</p> <p>todo: get s3p page</p>

Format compliance - working with AAI team + perf	Michael O'Brien	IN PROGRESS	IN	20190115	20181101	<p> 20190115 - casablanca cherry pick in queue logstack 5 to 3 and 1</p> <p>https://gerrit.onap.org/r/#/c/75702/</p> <p>(+) 20190109 from aai team</p> <p>https://wiki.onap.org/display/DW/2019-01-17+AAI+Developers+Meeting+Open+Agenda "hector has discovered that the stress test jar (liveness probe?) in aai-cassandra is suspected that may cause pod rescheduling) "</p> <p>#6 on 2018-12-20 AAI Developers Meeting around</p> <p> LOG-376 - Logstash full saturation of 8 cores with AAI deployed on one of the</p> <p>Discussion with @Sanjay Agraharam and [-pau2882] on checking how cassandra is use labelling to split aai-cs and ls - no DaemonSet</p> <p>Michael O'Brien to reduce core count for ls to 1 from 3</p> <p><input checked="" type="checkbox"/> LOG-915 - Reduce Logstash core limit to 1 from 3 until LOG-LS and AAI-CS p</p> <p>edited 2019-01-10 AAI Developers Meeting</p> <p>for the 10th</p>
AAI team - 2 types of logging AOP /non-AOP		OPEN	IN		20181101	<p>#22 on 2018-12-20 AAI Developers Meeting</p>
Logging requests from Vendors		OPEN				<p> LOG-877 - S3P: Logging streaming/format alignment for dublin - China Telec</p> <p> LOG-876 - S3P: Logging for Core Service/VNF state and transition model - De</p> <p>#15,19 and 37 on SP priorities for Dublin</p>
LOG Streaming compliance		IN PROGRESS	IN			<p>Log Streaming Compliance and API</p> <p> LOG-487 - LOG Pipeline Integrity: Docker to Filebeat to Logstash to ElasticSe</p> <p> LOG-487 - LOG Pipeline Integrity: Docker to Filebeat to Logstash to ElasticSe</p> <p> LOG-852 - POMBA: Some pods do not ship with filebeat CLOSED</p> <p>and</p> <p>PTL 2019-01-14</p>
opentracing via https://opentracing.io/			IN (planning /POC for sure)	20190123		<p>@Sanjay</p> <p>discuss integration - out of band processing - LOG-484 - Investigate Jaeger /</p> <p>see zipkin arch https://zipkin.io/pages/architecture.html</p> <p>possibly tie both as a client of es ?</p> <p>Tie in to ONS NA 2019 April demo booth for LF</p> <p>https://lists.onap.org/g/onap-discuss/message/15066?p=,,,20,0,0,0::Created,,opentr</p>
discussion - remove				20190108		<p>discuss tick/tack logging spec behaviour - cassablanca implemented in dublin, dublr</p> <ul style="list-style-type: none"> • Capture any changes to the Casablanca spec to be implemented in Dublin Ac Dublin • verified but take care to keep the baseline spec - keep separation for any char
Log Checker	Cheuk Yiu Horace Ip Lee Breslau		OUT	20190109		<p>Mike to review with Horace</p>
Search Guard	Michael O'Brien	OPEN	Maybe	20180109		<p> LOG-484 - Use Search Guard Community Edition for TLS REST encryption</p>

	spec changes for Dublin	Dave Williamson		IN (planning)	20190109	20190109	Dublin spec changes for Elalto environment name release name check mail for reply Michael O'Brien Prudence Au proposal of renaming the log file name itself for the release ie: 3.0.0-OL
	Cluster logging behavior S3P	Dave Williamson Michael O'Brien Prudence Au		IN			server name in clustered environments - I will add the details and the Jira right after
	LOG ELK stack indexing /dashboards with Prometheus below		OPEN	IN	20190123		
	Casablanca 3.0.1 work until 10th Jan Including POMBA	Michael O'Brien	DONE		20190122	20190113	LOG-913 - POMBA: 1 of 11 pods failing on sequenced startup on 3.0.0-ONAF revert Jira for data-router off TSC-92 - pending merge of https://gerrit.onap.org/r/#/c/75999/
	LOG openlab tenant devops cluster creation /testing	Michael O'Brien	Done pending vFW	IN			We have 2 clusters a 1+4 and 1+13 used for testing deployments and running the vfw Logging DevOps Infrastructure
	Wiki edits, RTD review	Michael O'Brien	OPEN	IN			Requiring Updates, Merges or Marked Deprecated
	Metric Streaming and Prometheus	Michael O'Brien Vaibhav Chopra	IN PROGRESS	IN	20181207		LOG-944 - Add Prometheus charts for kubernetes metric streaming into the L... LOG-773 - Prometheus integration with the Logging ELK stack for OPS CLOSED LOG-864 - Dynamic/Live Dashboard for Log Streaming Containers CLOSED work with Vaibhav Chopra OEM-1504 - Health monitoring for ONAP Platform CLOSED @Sanjay - note the prom chart assumes a k8s environment - what about bare metal
	Finish SO filebeat additions	Michael O'Brien	IN PROGRESS	IN	20181207		SO-1440 - Re-add Filebeat sidecars to SO after 2-9 container refactor CLOSED https://gerrit.onap.org/r/#/c/69947/
	Finish LOG common charts	Michael O'Brien	OPEN	OUT to Elalto	20190123	20181207	James MacNider - bring in Prianka's common eLK charts and use them in Clamp, L... https://gerrit.onap.org/r/#/c/64767/ LOG-943 - Common ONAP Elasticstack Artifacts CLOSED revert to El-alto under LOG-936 - Common ELK Helm Charts CLOSED

	Team Members Thank you and review		OPEN	IN			<ul style="list-style-type: none"> Shane Daniel to be removed - moved on to AI work - thanks for everything doi Lee Breslau Luke Parker Michael O'Brien Dave Williamson @Sanjay Agraharam Lorraine Welch James MacNider Prudence Au Anthony Manuel Cheuk Yiu Horace Ip
del	Review last 4 weeks since LOG Meeting Minutes 2018-12-05		IN PROGRESS				<ul style="list-style-type: none"> TSC-79 - LF Nexus3 routing slowdown starting 20181217 - 80-100x slo https://lists.onap.org/g/onap-discuss/topic/onap_helpdesk_65866/28800220? https://wiki.onap.org/display/DW/Cloud+Native+Deployment#CloudNativeDepl
	TSC /PTL meet actions		IN PROGRESS				<ul style="list-style-type: none"> TSC 2018-12-20 TSC 2019-01-03 PTL 2019-01-07
	OOM transfer chart owners hip to teams LOG is part of poc	Michael O'Brien Mike Elliott	IN PROGRESS	IN	20190107		<p>Starting - will have a training session - will send out any meetings to onap-discuss</p> <p>We may have the same symlink repo folder like we do for doc</p> <p>Last discussed TSC 20180109</p>
	OOM Deployment priority base platform includes LOG	Michael O'Brien Mike Elliott	IN PROGRESS	OUT todo review with Mike Elliott	20190123	20181207	<p>Q2) priority of system level containers like the ELK stack - OOM has a common serv</p> <p>There is a cd.sh retrofit that sequences the pods in order for deployment stability - th</p> <div> LOG-898 - ONAP Deployment Resiliency changes to deploy without POD fail </div> <div> LOG-326 - CD: OOM automated deployment script CLOSED </div> <p>https://gerrit.onap.org/r/#/c/75422/ via ONAP Development#WorkingwithJSONPath</p> <div> DCAEGEN2-1067 - Deploying DCAEGEN2 late in a sequenced deployment w </div>
	k8s manifest or oom values. yaml for docker tags - truth	Michael O'Brien	IN PROGRESS		20190123		<div> TSC-86 - Lock down docker image tag name source of truth - oom values.yam </div> <p>TODO: paste TSC review - manifest is truth</p> <p>RTD doc link to run the script to get the yaml override</p>
	Nexus3 routing slowdown	Michael O'Brien	DONE		20181222		<div> TSC-79 - LF Nexus3 routing slowdown starting 20181217 - 80-100x slower dc </div> <p>20181217-22</p> <div> LOG-898 - ONAP Deployment Resiliency changes to deploy without POD fail </div>
	LOG compliance diagram /exercise	Michael O'Brien @Sanjay Agraharam	IN PROGRESS		20181205		<p>Log Streaming Compliance and API</p> <p>part of prometheus work now</p> <p>Sanjay - diagram FB must be split between using AOP and AOP+spec compliant - o</p>
	Ongoing						
	CI/CD pipeline TSC poc	Michael O'Brien	IN PROGRESS		20180107		<div> TSC-25 - Task Force to implement CD (Continuous Deployment) CLOSED </div> <p>LOG is part of this poc</p> <p>https://lists.onap.org/g/onap-discuss/topic/cd_task_force_tsc_25_meetings/2900164</p>

Notes