

2019-03-07 (March 07)

Agenda

- 8:00am Eastern
 - Status and Stucks
 - Technical Discussion
 - Making the PTL Happy

Notes

- **Status and Stucks**

- Current POMBA Dublin Stories (Logging Project) -

- [Dublin Pomba Stories](#)






- Current Code Inspections

- <https://gerrit.onap.org/r/#/q/status:open+pomba>








- POMBA 6 hour healthcheck (full 200G CD deployment) - <http://kibana.onap.info:5601/app/kibana#/dashboard/AWAtpS63NTXK5mX2kuS>
 - General Status

- Dublin

- Stories in progress:

-  [LOG-959](#) - Attribute comparison rule: P-Interface CLOSED
 -  [LOG-766](#) - POMBA: A&AI Context Builder: I-interface CLOSED
 -  [LOG-767](#) - POMBA: A&AI Context Builder: logical link CLOSED
 -  [LOG-551](#) - POMBA: X-ONAP-RequestID and X-FromAppId support CLOSED
 -  [LOG-665](#) - Post Orchestration Audit - Reporting - data Quality CLOSED

- Stories to be formally verified before closure:

-  [LOG-778](#) - POMBA: SDNC Context Builder: pnf CLOSED
 -  [SDNC-475](#) - Netork Discovery - network CLOSED : For network resource only and should be split into Network Discovery and ND context builder.
 -  [LOG-779](#) - Rules Update for Attribute Comparison (SDNC) CLOSED
 -  [LOG-957](#) - Attribute comparison rule: network CLOSED
 -  [SDNC-637](#) - Netork Discovery - ports CLOSED
 -  [LOG-958](#) - Attribute comparison rule: PNF CLOSED
 -  [LOG-404](#) - Post Orchestration Audit – Data Dictionary Interface CLOSED





- Stories closed since last meeting:

-  [LOG-763](#) - POMBA: A&AI Context Builder: network CLOSED



- Bugs to enter:

- Latest security scan results show ~9 medium issues that should be recorded (but aren't severe enough to merit immediate work).

- Bugs entered in last week:

-  [AAI-2202](#) - Cannot execute POMBA on latest master due to A&AI Issue CLOSED
 - Team focusing effort here. Will follow up with A&AI team for help
 -  [LOG-1001](#) - Pomba: AAI Ctx Builder Internal Server Error - no error logged. CLOSED
 -  [LOG-999](#) - POMBA SDNC Context Builder: Use direct GET instead of search query to get service instance CLOSED
 -  [LOG-998](#) - POMBA AAI Context Builder: Use direct GET instead of search query to get service instance CLOSED


- Bugs in progress:


-  [LOG-993](#) - POMBA DataRouter logging does not log to proper log files CLOSED
 -  [LOG-994](#) - Logging missing from POMBA Kibana CLOSED

- LOG-996 - ND-Ctx-Builder: using wrong p-interface description attribute CLOSED
 - LOG-852 - POMBA: Some pods do not ship with filebeat CLOSED
 - LOG-988 - AaiCtxBuilder: Handle empty value of attributes and remove attribute "resourceVersion" from all components CLOSED
 - LOG-975 - POMBA Model and Mapping Inconsistencies: Network CLOSED
 - LOG-986 - Some POMBA pods are not shipping logs to central logging ELK stack CLOSED
 - LOG-987 - SDNC-context-builder unable to populate all networks CLOSED
 - LOG-976 - POMBA Model and Mapping Inconsistencies: PNF CLOSED
 - LOG-967 - POMBA: Do not consider model names to be instance names in audit CLOSED
 - LOG-916 - POMBA: Validation service should not throw violation errors when a builder returns null CLOSED
 - Bugs to be verified:
 - LOG-893 - POMBA: SDNC Context Builder passes lockedBoolean attribute with yes/no instead of the already established true/false CLOSED
(Verify in OOM fails, assigned back to design)
 - LOG-898 - SDNC Context Builder should include SSL auth support so it can connect to AAI that supports it CLOSED
 - Bugs closed off since last meeting:
 - LOG-897 - AAI Context Builder should include SSL auth support so it can connect to AAI that support it CLOSED
 - LOG-652 - POMBA AAI context Builder doesn't support API versioning CLOSED
 - LOG-981 - SDNC Ctx Builder received empty Json for an existing serviceInstance audit and then dump exception CLOSED

• Technical Discussion

- Consider demo schedules
 - J. Ram Balasubramanian will forecast demos as development progresses
 - Data Dictionary & Network Discovery — Dec 20
 - Done
 - L2 Network data (Feb 21)
 - video available
 - Additional enhancement - March 21st
 - additional resources and rules
 - potentially other enhancements
 - Or do Tuesday at 11 in logging meeting to get more people?
 - send email to advertise
 - Sharon to follow up with Michael O.
 - Note Logging meeting only happens every two weeks, although the zoom is available.
 - Note we have discovered a number of discrepancies between the model definition in the wiki and the code. We are now raising bugs on specific issues found and will resolve as appropriate.
 - Bugs raised; Issues fixed.
 - Chesla to review mapping and provide feedback
 - common model: <https://wiki.onap.org/display/DW/POMBA+Common+Model>
 - This is out of date.
 - common model mapping: <https://wiki.onap.org/display/DW/Dublin+Common+Model+Mapping>
 - Reflects what has been implemented after some updates
 - Not all containers have health check enabled
 - The gaps should be tracked. Action J.Ram.
 - Validation Service and adding rules
 - Action Yong to improve page or create a new one with better steps.
 - Work has been done and Brian has seen
 - Still looking for feedback from various folks and will update as appropriate.
 - Status: Closed
- There might be a late change to the PNF model
 - We might get impacted
 - Will they be backwards compatible? I.e, versioned
 - Sharon to follow up Jimmy.
 - The plan of record in Dublin has the key of the PNF object changing from pnf-name to pnf-id. This means a migration in systems that use the PNF object.
 - There are still discussions underway to reduce impact to clients, and we don't have the official path forward on how this works (and there are also discussions about NOT introducing a breaking change in the API). I think we'll have a path forward next week, I'll loop you in when I know which direction it's going.
 - This would impact POMBA if we do get by id, this will impact us. If we are using a query string, we would be fine.

- Action J.Ram to confirm which we use.
- **Making the PTL Happy**
 - Casablanca
 - Release notes being prepared.
 - Still seems to be open.
 - Data router version was upped. So, POMBA needed to update its version. This was integrated.
 - There was a bug and the A&AI team fixed it. Integration team tested the fix, but perhaps did not test POMBA
 - ~~J. Ram will quickly test.~~
 - ~~Michael O. did test already that the POD comes up and passes health check.~~
 - ~~J. Ram will confirm we did an audit.~~
 - Updated on  ~~AAI-2099~~ - aai-data-router pod enters CrashLoopBackOff state CLOSED
 - Closed
 - Dublin
 - From PTL
 - If you have concerns bring them to the TSC or the PTL meet - as I have a hard time convincing the TSC about issues without more developer voices
 - Also for committer promotion - the template needs more data - 90/180/360 day commits, jira, discuss groups, wiki, reviewed commits, meeting attendance - as one of the committers for integration was rejected last week - any developer listed for committer promotion must attend the TSC 9-1030 to promote themselves and answer questions
 - details of what people have contributed, Jira, etc
 - Action Sharon: Send information.
 - Action Yong : follow up to get information
 - (+) 20190228: manifest confusion being addressed in [TSC 2019-02-28](#) for

 ~~LOG-966~~ - dublin pomba-validation-service crashes on start - with staging integration manifest override CLOSED

 - This is related to integration testing using predictable environments
 - No resolution yet, but it is being discussed.
 - Should look at milestones and ensure we are in good shape.
 - API freeze is March 14th (or has this slipped?)
 - Michael is starting to put together M3 checklist.
 - POMBA is ok for M3, according to Michael O.