

2019-03-14 (March 14)

Agenda

- 8:00am Eastern
 - Status and Stucks
 - Technical Discussion
 - Making the PTL Happy

Notes

- **Status and Stucks**
 - Current POMBA Dublin Stories (Logging Project) -
 - **Dublin Pomba Stories**
 - Current Code Inspections
 - <https://gerrit.onap.org/r/#/q/status:open+pomba>
 - POMBA 6 hour healthcheck (full 200G CD deployment) - <http://kibana.onap.info:5601/app/kibana#/dashboard/AWAtvpS63NTXK5mX2kus>
 - General Status
 - Dublin
 - Stories in progress:
 - [LOG-959](#) - Attribute comparison rule: P-Interface CLOSED
 - [LOG-551](#) - POMBA: X-ONAP-RequestID and X-FromApplId support CLOSED
 - [LOG-665](#) - Post Orchestration Audit - Reporting - data Quality CLOSED
 - Stories to be formally verified before closure:
 - [LOG-779](#) - Rules Update for Attribute Comparison (SDNC) CLOSED
 - [LOG-957](#) - Attribute comparison rule: network CLOSED
 - [LOG-404](#) - Post Orchestration Audit – Data Dictionary Interface CLOSED
 - Stories closed since last meeting:
 - [LOG-766](#) - POMBA: A&AI Context Builder: I-interface CLOSED
 - [LOG-767](#) - POMBA: A&AI Context Builder: logical link CLOSED
 - [LOG-778](#) - POMBA: SDNC Context Builder: pnf CLOSED
 - [SDNC-475](#) - Netork Discovery - network CLOSED For network resource only and should be split into Network Discovery and ND context builder.
 - [SDNC-637](#) - Netork Discovery - ports CLOSED
 - [LOG-958](#) - Attribute comparison rule: PNF CLOSED
 - Bugs to enter:
 - Latest security scan results show ~9 medium issues that should be recorded (but aren't severe enough to merit immediate work).
 - Bugs entered in last week:
 - [LOG-1014](#) - Pomba: SDN-C Ctx Builder: Fix model-id mapping for service, VNF, Network CLOSED
 - [LOG-1013](#) - Pomba: AAI Ctx builder vnfc.uuid reports model-id CLOSED
 - Bugs in progress:
 - [LOG-712](#) - SDC Context Builder uses model version ID for POMBA uuid instead of service instance ID CLOSED
 - [LOG-658](#) - POMBA SDC context Builder doesn't support API versioning CLOSED
 - [LOG-987](#) - SDNC-context-builder unable to populate all networks CLOSED
 - Bugs to be verified:
 - [LOG-803](#) - POMBA: SDNC Context Builder passes lockedBoolean attribute with yes/no instead of the already established true/false CLOSED
(Verify in OOM fails, assigned back to design)

- [LOG-808](#) - SDNC Context Builder should include SSL auth support so it can connect to AAI that supports it CLOSED
 - [LOG-1001](#) - Pomba: AAI Ctx Builder Internal Server Error - no error logged. CLOSED
 - [LOG-988](#) - AaiCtxBuilder:Handle empty value of attributes and remove attribute "resourceVersion" from all components CLOSED
 - [LOG-975](#) - POMBA Model and Mapping Inconsistencies: Network CLOSED
 - [LOG-976](#) - POMBA Model and Mapping Inconsistencies: PNF CLOSED
 - Bugs closed off since last meeting:
 - [LOG-999](#) - POMBA SDNC Context Builder: Use direct GET instead of search query to get service instance CLOSED
 - [LOG-998](#) - POMBA AAI Context Builder: Use direct GET instead of search query to get service instance CLOSED
 - [LOG-996](#) - ND-Ctx-Builder: using wrong p-interface description attribute CLOSED
 - [LOG-996](#) - ND-Ctx-Builder: using wrong p-interface description attribute CLOSED
 - [LOG-839](#) - Posting to DMAAP seems to be intermittent CLOSED
- Technical Discussion
 - Consider demo schedules
 - J. Ram Balasubramanian will forecast demos as development progresses
 - Data Dictionary & Network Discovery – Dec 20
 - Done
 - L2 Network data (Feb 21)
 - video available
 - Additional enhancement - March 21st
 - additional resources and rules
 - potentially other enhancements
 - We shall do in Logging Timeslot (11am eastern), Tuesday March 26th
 - Note we have discovered a number of discrepancies between the model definition in the wiki and the code. We are now raising bugs on specific issues found and will resolve as appropriate.
 - Bugs raised; Issues fixed. Found a few more issues yesterday, which are being worked.
 - Chesla to review mapping and provide feedback
 - common model: <https://wiki.onap.org/display/DW/POMBA+Common+Model>
 - This has been updated
 - common model mapping: <https://wiki.onap.org/display/DW/Dublin+Common+Model+Mapping>
 - Reflects what has been implemented after some updates
 - Chesla has reviewed SDC and we are tracking issues in Jira
 - She has not looked at the rest of it, and to provide extra validation beyond what has already been done requires getting real data, which she may have time for.
 - Some concerns over VNF type. If it not used correctly in practice, but so long as it is being used consistently
 - There might be a late change to the PNF model
 - We might get impacted
 - Will they be backwards compatible? Ie, versioned
 - Sharon to follow up Jimmy.
 - The plan of record in Dublin has the key of the PNF object changing from pnf-name to pnf-id. This means a migration in systems that use the PNF object.
 - There are still discussions underway to reduce impact to clients, and we don't have the official path forward on how this works (and there are also discussions about NOT introducing a breaking change in the API). I think we'll have a path forward next week, I'll loop you in when I know which direction it's going.
 - This would impact POMBA if we do get by id, this will impact us. If we are using a query string, we would be fine.
 - Action J.Ram to confirm which we use.
 - Given the way we were using this field in the GET, we are fine.
 - we were using PNF ID as the index already, assuming PNF-name is the same as PNF-id
 - GET path/PNF/<pnf-name> but we pass in GET path/PNF/<pnf-id>
-  [LOG-1026](#) - SDC Context Builder: Support additional VNF attributes CLOSED
- How are our health checks
 - Missing from certain components (only on three containers now, and standard deployment runs 12 containers)
 - SDC CB
 - SDNC CM
 - Kabana
 - etc
 - We may want to address this as part of our bug scrub. Perhaps after the 'high' priority bugs? Or during it.
- Making the PTL Happy
 - Casablanca
 - Dublin
 - From PTL
 - If you have concerns bring them to the TSC or the PTL meet - as I have a hard time convincing the TSC about issues without more developer voices

- Also for committer promotion - the template needs more data - 90/180/360 day commits, jira, discuss groups, wiki, reviewed commits, meeting attendance - as one of the committers for integration was rejected last week - any developer listed for committer promotion must attend the TSC 9-1030 to promote themselves and answer questions
 - details of what people have contributed, Jira, etc
 - Action Sharon: Send information.
 - https://onap.biterg.io/app/kibana#/dashboard/Overview?_g=h@44136fa&_a=h@3c6f7fd
 - Action Yong : follow up to get information
 - Will discuss further offline
- (+) 20190228: manifest confusion being addressed in [TSC 2019-02-28](#) for

● **LOG-966** - dublin pomba-validation-service crashes on start - with staging integration manifest override
CLOSED

 - This is related to integration testing using predictable environments
 - No resolution yet, but it is being discussed.
 - Closed
- Should look at milestones and ensure we are in good shape.
 - API freeze is March 14th (or has this slipped?)
 - Michael is starting to put together M3 checklist.
 - POMBA is ok for M3, according to Michael O.