

5G - PNF Pre-Onboarding / Onboarding Development Status

SDC Status

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution	Fix Version /s	Sub-Tasks
SDC-2113	copy the on boarding artifacts into the right SDC artifact type		Feb 06, 2019	Mar 27, 2019		Unassigned	None		CLOSED	Done	Dublin Release	
SDC-2112	Add a copy of the onboarded package under artifact folder		Feb 06, 2019	Mar 27, 2019		Unassigned	None		CLOSED	Done	Dublin Release	
SDC-2111	Manually PNF onboard procedure (create VSP)		Feb 06, 2019	Apr 08, 2019		Unassigned	None		CLOSED	Won't Do		
SDC-2110	Add PNF manually (without using vsp)		Feb 06, 2019	Apr 10, 2019		Unassigned	None		CLOSED	Done	Dublin Release	SDC-2155 SDC-2156
SDC-2109	Adding additional artifacts		Feb 06, 2019	Mar 27, 2019		Unassigned	None		CLOSED	Done	Dublin Release	
SDC-2108	Import VSP and Create PNF internal csar		Feb 06, 2019	Apr 26, 2019		Unassigned	None		CLOSED	Done	Dublin Release	SDC-2159 SDC-2160 SDC-2219
SDC-2072	Create VSP from VNF csar		Jan 22, 2019	Oct 21, 2019		Unassigned	None		CLOSED	Done	EI Alto Release	SDC-2402
SDC-1980	Supporting onboarding packaging security		Dec 04, 2018	Jun 30, 2023		Unassigned	None		CLOSED	Done	Dublin Release	SDC-2161 SDC-2162 SDC-2163 SDC-2195
SDC-1979	Allowing the dedicated artifact folder with Entry-point in TOSCA.meta		Dec 04, 2018	Apr 05, 2019		Unassigned	None		CLOSED	Done	Dublin Release	SDC-2148 SDC-2149 SDC-2150 SDC-2151 SDC-2153 SDC-2190 SDC-2204
SDC-1978	Ensure descriptor name matches name used in generated TOSCA.meta in VSP		Dec 04, 2018	Mar 27, 2019		Unassigned	None		CLOSED	Done	Dublin Release	
SDC-1977	Display VSP Resource Type (VF/PNF) in Import VSP UI		Dec 04, 2018	Apr 10, 2019		Unassigned	None		CLOSED	Done	Dublin Release	SDC-2157 SDC-2158
SDC-1976	Supporting PNFD (SOL001) mapping to AID model		Dec 04, 2018	Apr 26, 2019		Unassigned	None		CLOSED	Done	Dublin Release	
SDC-1975	Design time catalog to associate artifacts with PNF (Test)		Dec 04, 2018	Mar 27, 2019		Unassigned	None		CLOSED	Done	Dublin Release	
SDC-1974	Supporting PNF manifest file in the onboarding package		Dec 04, 2018	Apr 05, 2019		Unassigned	None		CLOSED	Done	Dublin Release	SDC-2141 SDC-2147 SDC-2152 SDC-2173

SDC-1973	Create VSP package from PNF onboarding package		Dec 04, 2018	Apr 10, 2019	Unassigned	None		CLOSED	Done	Dublin Release
INT-947	Provide PNF Package for Integration Test		Mar 06, 2019	Apr 26, 2019	Unassigned	None		CLOSED	Done	Dublin Release INT-948 INT-949 INT-1017

16 issues

VNFSDK Status

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution	Fix Version /s	Sub-Tasks
VNFSD K-396	Support packaging security SOL004: Option 1		Apr 25, 2019	Sep 11, 2019		Unassigned	None		CLOSED	Done	EI Alto Release	
VNFSD K-395	Support packaging security SOL004: Option 2a - zip contains 2 files		Apr 25, 2019	Oct 15, 2019		Unassigned	None		CLOSED	Done	EI Alto Release	
VNFSD K-342	Support packaging security SOL004: Option 2b - zip contains 3 files		Dec 05, 2018	Jul 18, 2019		Unassigned	None		CLOSED	Done	Dublin Release	
VNFSD K-341	Basic PNFD validation based on SOL001		Dec 05, 2018	Jul 31, 2019		Unassigned	None		CLOSED	Done	Dublin Release, EI Alto Release	
VNFSD K-340	Supporting PNFD manifest file		Dec 05, 2018	Jul 18, 2019		Unassigned	None		CLOSED	Done	Dublin Release	VNFSDK-375 VNFSDK-376 VNFSDK-377 VNFSDK-378 VNFSDK-379 VNFSDK-383 VNFSDK-384 VNFSDK-388
VNFSD K-339	Support PNF CSAR structure based SOL004		Dec 05, 2018	Jul 18, 2019		Unassigned	None		CLOSED	Done	Dublin Release	VNFSDK-391
VNFSD K-338	Extend project scope to support PNF Package		Dec 05, 2018	Jul 18, 2019		Unassigned	None		CLOSED	Done	Dublin Release	VNFSDK-385 VNFSDK-386

7 issues

VNFRQTS Status

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution	Fix Version /s	Sub-Tasks
VNFRQ TS-625	correct text on 5.1.6.4. VNF Package Authenticity		Apr 15, 2019	Apr 23, 2019		Unassigned	None		CLOSED	Done	Dublin Release	

VNFRQ TS-618	overlapped PNF node type requirements	🔴	Apr 05, 2019	Apr 10, 2019	Unassigned	None	⬇️	CLOSED	Done	Dublin Release
VNFRQ TS-617	overlapped image requirements	🔴	Apr 05, 2019	Apr 17, 2019	Unassigned	None	⬇️	CLOSED	Done	Dublin Release
VNFRQ TS-616	overlapped license requirements	🔴	Apr 05, 2019	Apr 17, 2019	Unassigned	None	⬇️	CLOSED	Done	Dublin Release
VNFRQ TS-613	remove 5.1.11. VES Requirements	🟩	Mar 29, 2019	Mar 29, 2019	Unassigned	None	⬆️	CLOSED	Done	Dublin Release
VNFRQ TS-612	move tosca file demo to correct place	🟩	Mar 29, 2019	Mar 29, 2019	Unassigned	None	⬆️	CLOSED	Done	Dublin Release
VNFRQ TS-604	Adding xNF Package security based on ETSI SOL004	🟩	Mar 25, 2019	Mar 29, 2019	Unassigned	None	⬆️	CLOSED	Done	Dublin Release
VNFRQ TS-601	VNF/PNF package extension	🟩	Mar 19, 2019	Mar 27, 2019	Unassigned	None	⬆️	CLOSED	Done	Dublin Release
VNFRQ TS-595	VES registration requirement	🔴	Mar 18, 2019	Aug 12, 2023	Unassigned	None	▬▬	CLOSED	Done	Dublin Release
VNFRQ TS-594	R30278 rewording	🔴	Mar 18, 2019	Apr 01, 2019	Unassigned	None	▬▬	CLOSED	Done	Dublin Release
VNFRQ TS-589	Update R-43958	🔴	Mar 15, 2019	Mar 27, 2019	Unassigned	None	⬆️	CLOSED	Done	Dublin Release
VNFRQ TS-588	Update R-96634	🔴	Mar 15, 2019	Aug 12, 2023	Unassigned	None	▬▬	CLOSED	Done	Dublin Release
VNFRQ TS-587	Update R-26881	🔴	Mar 15, 2019	Mar 27, 2019	Unassigned	None	⬆️	CLOSED	Done	Dublin Release
VNFRQ TS-586	Update R-35851	🔴	Mar 15, 2019	Mar 28, 2019	Unassigned	None	▬▬	CLOSED	Done	Dublin Release
VNFRQ TS-585	Remove R-27711	🔴	Mar 15, 2019	Aug 12, 2023	Unassigned	None	⬆️	CLOSED	Done	Dublin Release
VNFRQ TS-584	Update R-98617	🔴	Mar 15, 2019	Mar 28, 2019	Unassigned	None	▬▬	CLOSED	Done	Dublin Release
VNFRQ TS-583	Update R-66070	🔴	Mar 15, 2019	Mar 28, 2019	Unassigned	None	▬▬	CLOSED	Done	Dublin Release
VNFRQ TS-582	Remove R-77707	🔴	Mar 15, 2019	Mar 27, 2019	Unassigned	None	▬▬	CLOSED	Done	Dublin Release
VNFRQ TS-581	PNF package metadata in manifest file	🟩	Mar 15, 2019	Mar 28, 2019	Unassigned	None	⬆️	CLOSED	Done	Dublin Release
VNFRQ TS-580	VNF package metadata in manifest file	🟩	Mar 15, 2019	Mar 28, 2019	Unassigned	None	⬆️	CLOSED	Done	Dublin Release
VNFRQ TS-579	Add PolicyType requirements for PNF Descriptor chapter	🟩	Mar 14, 2019	Jul 27, 2023	Unassigned	None	▬▬	CLOSED	Done	Dublin Release
VNFRQ TS-578	Add NodeType requirements for PNF Descriptor chapter	🟩	Mar 14, 2019	Jul 27, 2023	Unassigned	None	⬆️	CLOSED	Done	Dublin Release
VNFRQ TS-577	Add RelationshipType requirements for PNF Descriptor chapter	🟩	Mar 14, 2019	Jul 27, 2023	Unassigned	None	⬆️	CLOSED	Done	Dublin Release
VNFRQ TS-576	Add CapabilityType requirements for PNF Descriptor chapter	🟩	Mar 14, 2019	Jul 27, 2023	Unassigned	None	⬆️	CLOSED	Done	Dublin Release
VNFRQ TS-575	Add DataType requirements for PNF Descriptor chapter	🟩	Mar 14, 2019	Jul 27, 2023	Unassigned	None	⬆️	CLOSED	Done	Dublin Release

VNFRQ TS-574	Add general requirements for PNF Descriptor chapter		Mar 14, 2019	Jul 27, 2023	Unassigned	None		CLOSED	Done	Dublin Release
VNFRQ TS-573	Update the no-supported types in PNF Descriptor Chapter		Mar 14, 2019	Mar 27, 2019	Unassigned	None		CLOSED	Done	Dublin Release
VNFRQ TS-572	Adding non-manual artifacts requirements in PNF package on 5.1.6.3		Mar 14, 2019	Aug 12, 2023	Unassigned	None		CLOSED	Done	Dublin Release
VNFRQ TS-570	Add PNF CSAR Package on chapter 5.1.6 title/subtitle		Mar 13, 2019	Mar 27, 2019	Unassigned	None		CLOSED	Done	Dublin Release
VNFRQ TS-568	Adding PNF onboarding package Artifacts requirements in R-01123 on 5.1.6.3		Mar 08, 2019	Mar 28, 2019	Unassigned	None		CLOSED	Done	Dublin Release
VNFRQ TS-567	Adding VNF / PNF TOSCA.meta file requirements		Mar 08, 2019	Aug 12, 2023	Unassigned	None		CLOSED	Done	Dublin Release
VNFRQ TS-566	Adding VNF / PNF log file requirements		Mar 08, 2019	Mar 27, 2019	Unassigned	None		CLOSED	Done	Dublin Release
VNFRQ TS-565	Adding PNF package requirements in R-87234 on 5.1.6.2		Mar 08, 2019	Mar 28, 2019	Unassigned	None		CLOSED	Done	Dublin Release
VNFRQ TS-564	Adding PNF requirements in section 5.1.5		Mar 08, 2019	Mar 27, 2019	Unassigned	None		CLOSED	Done	Dublin Release
VNFRQ TS-563	update ETSI reference		Mar 08, 2019	Mar 27, 2019	Unassigned	None		CLOSED	Done	Dublin Release
VNFRQ TS-562	Add PNF requirements in 5.1.1		Mar 08, 2019	Mar 29, 2019	Unassigned	None		CLOSED	Done	Dublin Release
VNFRQ TS-561	Adding PNFD requirements		Mar 08, 2019	Mar 27, 2019	Unassigned	None		CLOSED	Done	Dublin Release
VNFRQ TS-560	Adding PNF Modeling requirements		Mar 08, 2019	Mar 27, 2019	Unassigned	None		CLOSED	Done	Dublin Release
VNFRQ TS-554	Clarifications on the documentation requirements in section 7.2		Feb 08, 2019	Apr 24, 2019	Unassigned	None		CLOSED	Done	Dublin Release
VNFRQ TS-553	R-90632 is VNF only		Feb 08, 2019	Mar 29, 2019	Unassigned	None		CLOSED	Done	Dublin Release
VNFRQ TS-508	Add New Chapter structure for PNF Descriptor requirements		Dec 05, 2018	Aug 12, 2023	Unassigned	None		CLOSED	Done	Dublin Release
VNFRQ TS-507	Update project scope to support PNF package		Dec 05, 2018	Jul 27, 2023	Unassigned	None		CLOSED	Done	Dublin Release
VNFRQ TS-505	Adding PNF onboarding package Artifacts requirements in R-10087 on 5.1.6.3		Dec 05, 2018	Aug 12, 2023	Unassigned	None		CLOSED	Done	Dublin Release
VNFRQ TS-499	PNF on boarding CSAR Package		Nov 24, 2018	Jul 27, 2023	Unassigned	None		CLOSED	Done	Dublin Release
VNFRQ TS-498	Adding VES Event Registration requirement to PNF package		Nov 23, 2018	Jul 27, 2023	Unassigned	None		CLOSED	Done	Casablanca Release
VNFRQ TS-497	Adding xNF Package security based on ETSI SOL004		Nov 23, 2018	Jul 27, 2023	Unassigned	None		CLOSED	Done	Dublin Release

VNFRQ TS-496	Supporting Ansible mechanism in PNF		Nov 22, 2018	Mar 27, 2019	Unassigned	None		CLOSED	Done	Casablanca Release
-----------------	--	---	-----------------	-----------------	------------	------	---	---------------------	------	-----------------------

[47 issues](#)