

Integration Weather Board for Dublin Release

- This page should be filled by PTLs as "self-grade" check list.
- For Maturity column, please mark it as green when your project met what you have defined in [Dublin Release Platform Maturity](#)

Project Name	Project Tech. Lead	Health Check (OOM)	Pair Wise Testing Checklist	Maturity
A & AI	James Forsyth	PASS	A&AI Pair Wise Testing	
Application Authorization Framework	Jonathan Gathman	PASS http://onapci.org/jenkins/job/windriver-release-daily/7/robot/ONAP%20CI/Health-Check/Basic%20AAF%20Health%20Check/	AAF Pair Wise Testing	
AAF-SMS	Jonathan Gathman	PASS http://onapci.org/jenkins/job/windriver-release-daily/7/robot/ONAP%20CI/Health-Check/Basic%20AAF%20SMS%20Health%20Check/	OOF AAF-SMS Pass	
APPC	Takamune Cho	PASS	APPC Pair Wise Testing	
CLAMP	Gervais-Martial Ngueko	PASS	CLAMP Pair Wise Testing	
Common Controller SDK	Dan Timoney	N/A	N/A	
DCAE	Vijay Venkatesh Kumar	PASS	DCAE Pair Wise Testing	
DMaaP	Ramprasad Koya	DMAAP: PASS	DMaaP Pair Wise Testing	
Documentation	Sofia Wallin	N/A	N/A	
External API Framework	Matthieu Geerebaert	PASS	ExternalAPI Pair Wise Testing	
Holmes	Guangrong Fu	PASS	Holmes Pair Wise Testing	
Integration	Yang Xu	PASS	Robot Pair Wise Testing	
Logging Enhancements Project POMBA	Michael O'Brien Backup: Prudence Au	Logging PASS Pomba: PASS  LOG-1042 - POMBA 2 of 7 healthchecks failing - see LOG-1018 CLOSED	Logging Pair Wise Testing Initial testing complete. Working defect with SO blocked URL SO-1110	
Microservices Bus	HuabingZhao	PASS	N/A	
Modeling	Hui Deng	N/A	Modeling Pair Wise Testing	
Multi VIM /Cloud	Bin Yang	PASS(5) FAIL(2) fcaps FAIL	MultiVIM Pair Wise Testing	
Music	Bharath Balasubramanian	NA since both OOF and Portal use MUSIC internally. Hence even though we have provided the necessary helm charts to OOM and can be deployed as a common service, to save integration pains for the larger community we disable this feature in this release.	MUSIC Pair Wise Testing for Dublin Release	
ONAP CLI	user-67d6f	PASS	CLI Pair Wise Testing	
ONAP Operations Manager	Mike Elliott	N/A	N/A	
ONAP Optimization Framework	Shankaranarayan Puzhavakath Narayanan	Homing PASS SNIRO PASS CMSO FAIL	OOF Pair Wise Testing.	
ONAP Usecase UI Project Proposal	Tao Shen	PASS	UI Pair Wise Testing	
Policy Framework Project Proposal	Pamela Dragosh	PASS	Policy Pair Wise Testing	
Portal Platform Project Proposal	Manoop Talasila	PASS	Portal Pair Wise Testing (missing Policy, SO, AAI -m waiting on ext. dependencies)	
SDN-C	Dan Timoney	PASS	SDNC Pair Wise Testing	

Service Design & Creation	Ofir Sonsino	PASS	SDC Pair Wise Testing	
Service Orchestrator	Seshu Kumar Mudiganti	PASS	SO Pair Wise Testing (PRH via DMaaP in process)	
VF-C: Virtual Function Controller	Yan Yang	PASS (15)	VFC Pair Wise Testing	
VID project	Ittay Stern	PASS	VID Pair Wise Testing	
VNF SDK	Weitao Gao	PASS http://onapci.org/jenkins/job/windriver-release-daily/11/robot/ONAP%20CI/Health-Check/Basic%20VNFSDK%20Health%20Check/	VNFSDK Pair Wise Testing	
VNF Requirements	Steven Wright	N/A (zero code project)	N/A	
VNF Validation (VVP)	Steven Wright	N/A (Standalone project)	N/A	
ONAP Benchmark	Yan Chen Approved as Integration Subproject	N/A	N/A	
CIA	Adolfo Perez-Duran	N/A	N/A	