

VID R4 RC0 Milestone Checklist

The following items are expected to be completed for the project to Pass the Release Candidate Milestone.

This template must be filled out for every Release Candidate Milestone (RC0, 1, 2, x)

[RC Release Candidate Milestone overview](#) is available in wiki.

Practice Area	Checkpoint	Yes /No	Evidences	How to?
Product Management	Are all tasks associated with the release been marked as "Closed" in Jira?	yes	Security Review is pending closure: <div> <div>Key</div> <div>Summary</div> <div>Reporter</div> <div>Status</div> </div> <div>No issues found</div>	
	Have all findings from previous milestones been addressed?	yes	⚠️ Resolution of outstanding vulnerabilities (inherited from PORTAL) deferred to EI Alto <div> <input checked="" type="checkbox"/> VID-474 - Use ONAP Portal SDK >2.5.0, where vulnerabilities addressed CLOSED </div>	
Development	Have all Defects of priority Highest and High been in status "Closed" in Jira?	yes	2 issues	
	Are all JIRA issues used as a reference in a commit in status "Closed" in Jira?	yes		Very often, some JIRA issue remains in status "Todo" in JIRA while the commit they are referenced to is successful.
	Is there any pending commit related to Highest and High priority issues older than 36 hours in Gerrit ? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.	no		Gerrit Query: status:open label:verified -is:draft -label:Code-Review=-1 AND -label:Code-Review=-2 AND is:mergeable age:1week
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	yes	https://jenkins.onap.org/view/vid/job/vid-master-merge-java/	https://jenkins.onap.org/view/Merge-Jobs/
	Has the project team reach the Automated Unit Test Code Coverage expectation? (Refer to artifacts available in Sonar)	yes	Goal: 55% for Incubation project in the current release Total coverage is 65%	Sonar Guidance on Code Coverage and Static Code Analysis Tools: Sonar
	Has the team delivered all their release artifacts in Nexus Release repo? There should be at least ONE version of each artifacts available in Nexus Release repo.	yes	https://nexus.onap.org/content/repositories/releases/org/onap/vid/vid-parent/4.0.0/	Refer to Independent Versioning and Release Process for procedure
	Check the certification expiry of your application. It should be valid for the next 9 months after RC0.	yes	Certificate valid until: March 12, 2020 (11 months)	
	Have all CSIT Use Cases (created by each project team) passed?	yes	https://jenkins.onap.org/view/vid/job/vid-master-csit-healthCheck/	
Integration and Testing	It should include at least 1 CSIT that will be run on Lab-xxx-OOM-Daily Jenkins Job			
	At RC0, has the Pair Wise testing table been filled out?	yes	VID Pair Wise Testing for Dublin Release	
	At RC0, have all OOM Release Healthcheck related to your project passed?	yes		
	At RC0, is there a Docker image in Nexus Docker-Release repo available for each repository?	yes	https://nexus3.onap.org/#browse/...	
	Has the project code successfully passed the Daily Build process?	yes		Goal is to ensure the latest project commit has not broken the Integration Daily Build
	Has the OOM deployment passed?	yes	Ensure in Jenkins External Labs all Health Check pass.	

	Has the project passed the Integration Sanity Tests?	yes		<div>Integration sanity tests in Dublin Release cover:</div> <ul style="list-style-type: none">• ONAP deployment• All components health check• VNF onboarding and service creation for vFW use case• Model distribution for vFW• vFW instantiation• vFW closed loop• vFW deletion <div>No test failure reported on http://onapci.org/grafana/d/8cGRqBOMz/daily-summary?orgId=1</div> <div>No Integration Blocking Issue with no workaround: Dublin Release Integration Test Blocking Issues</div>					
Documentation	For RC0, does the project team has solved their JIRA Documentation Tickets?	yes	Pending closure:	<u>JIRA Query (Bugs Only)</u>					
	<table><thead><tr><th>Key</th><th>Summary</th><th>Reporter</th><th>Status</th></tr></thead><tbody><tr><td colspan="4">No issues found</td></tr></tbody></table>		Key	Summary	Reporter	Status	No issues found		
Key	Summary	Reporter	Status						
No issues found									
	For RC1, has the team addressed all the remaining Documentation JIRA tickets ?			<u>JIRA Query</u>					
	For RC1, is the project prepared for the upcoming 'Ready to review'?			Documentation related patches should be reviewed by the documentation team to make sure everyone follows style guides.					
	For RC2, has the team addressed all the remaining Documentation JIRA tickets identified during the review?			<u>JIRA Query</u>					
				project != "Sandbox Project" AND project != "ONAP TSC" AND project != CI-Management AND (labels=Documentation OR project=Documentation) AND status != Closed ORDER BY fixVersion ASC, status DESC, priority DESC, updated DESC					