


SO Dublin RC1 Milestone Checklist Template

The following items are expected to be completed for the project to Pass the Release Candidate Milestone.

This template must be filled out for every Release Candidate Milestone (RC0, 1, 2, x)

[RC Release Candidate Milestone overview](#) is available in wiki.

 Usage

1. Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.

2. Fill out the Yes/No column

3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes /No	Evidences	How to?
Product Management	Are all tasks associated with the release been marked as "Closed" in Jira?	Yes	312 issues	
	Have all findings from previous milestones been addressed?	N/A	Provide link to JIRA findings	
Development	Have all Defects of priority Highest and High been in status "Closed" in Jira?	in Progress	<div><div>KeySummaryTCreatedUpdatedDueAssigneeReporterPStatusResolution</div><div>No issues found</div></div>	
	Are all JIRA issues used as a reference in a commit in status "Closed" in Jira?	Yes		Very often, some JIRA issue remains in status "Todo" in JIRA while the commit they are referenced to is successful.
	Is there any pending commit related to Highest and High priority issues older than 36 hours in Gerrit ? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.	No		Gerrit Query: status: open label: verified - is:draft - label: Code-Review=-1 AND - label: Code-Review=-2 AND is:mergeable age: 1week
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	Provide link to "Merge job" as evidence in Jenkins project tab	https://jenkins.onap.org/view/Merge-Jobs/
	Has the project team reach the Automated Unit Test Code Coverage expectation? (Refer to artifacts available in Sonar)	Yes		Sonar Guidance on Code Coverage and Static Code Analysis Tools: Sonar

	Has the team delivered all their release artifacts in Nexus Release repo? There should be at least ONE version of each artifacts available in Nexus Release repo. Check the certification expiry of your application. It should be valid for the next 9 months after RC0.	Yes	https://nexus.onap.org/#nexus-search:gav~org.onap.so~~1.4.1~~	Refer to Independent Versioning and Release Process for procedure
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed? It should include at least 1 CSIT that will be run on Lab-xxx-OOM-Daily Jenkins Job	Yes	Provide link to evidence. As things are moving fast, we want to ensure CSIT are still "green".	
	At RC0, has the Pair Wise testing table been filled out?	Yes	Integration Weather Board for Dublin Release	
	At RC0, have all OOM Release Healthcheck related to your project passed?	Yes		
	At RC0, is there a Docker image in Nexus Docker-Release repo available for each repository?	Yes	https://nexus.onap.org/#nexus-search:gav~org.onap.so~~1.4.1~~	
	Has the project code successfully passed the Daily Build process?	yes		Goal is to ensure the latest project commit has not broken the Integration Daily Build
	Has the OOM deployment passed?	yes	Ensure in Jenkins External Labs all Health Check pass.	

	Has the project passed the Integration Sanity Tests?	yes		<div>Integration sanity tests in Dublin Release cover:</div> <ul style="list-style-type: none">• O N A P de plo ym ent• All co mp on ent s he alt h ch eck• V N F on bo ar din g an d ser vic e cre ati on for v F W us e ca se• Mo del dis trib uti on for v F W• v F W ins tan tiat ion• v F W clo se d loop• v F W del eti on <div>No test failure reported on http://onapci.org/grafana/dashboard/8cGRqB0mz/daily-summary?orgId=1</div> <div>No Integration Blocking Issue with no workaround: Dublin Release Integration Test Blocking Issues</div>
--	--	-----	--	--

Documentation	<p>For RC0, does the project team has solved their JIRA Documentation Tickets?</p> <p>If not, what are the risks?</p>	N/A	RC0 question	<p><u>JIRA Query (Bugs Only)</u></p> <p>project != "Sandbox Project" AND project != "ONAP TSC" AND project != "CI-Management" AND (labels = Documentation OR project = Documentation) AND issueType = Bug AND fixVersion = "Dublin Release" AND status != Closed ORDER BY issueType DESC, fixVersion ASC, status DESC, priority DESC, updated DESC</p>
	For RC1, has the team addressed all the remaining Documentation JIRA tickets ?	In Progress	in progress starts from 5/11/2019	<p><u>JIRA Query</u></p> <p>project != "Sandbox Project" AND project != "ONAP TSC" AND project != "CI-Management" AND (labels=D o c u m e n t a t i o n OR project=D o c u m e n t a t i o n) AND status != Closed ORDER BY fixVersion ASC, status DESC, priority DESC, updated DESC</p>
	For RC1, is the project prepared for the upcoming 'Ready to review'?	Yes	After RC1, will start to submit documentation change	<p>Documentation related patches should be reviewed by the documentation team to make sure everyone follows style guides.</p>

	For RC2, has the team addressed all the remaining Documentation JIRA tickets identified during the review?	N/A	RC2 question	<u>JIRA</u> <u>Query</u> project != "Sandbox Project" AND project != "ONAP TSC" AND project != CI- Managem ent AND (labels=D ocumenta tion OR project=D ocumenta tion) AND status != Closed ORDER BY fixVersion ASC, status DESC, priority DESC, updated DESC
--	--	-----	--------------	--