

[portal-platform] 05-15-2019 portal weekly meeting



Attendees:


Lorraine Welch, Deven Panchal, @Sireesh Chintamani, Shireesha Kotta

Agenda:

Today's

This working session is to make the RC1 decision to open the defects and raise the blockers to ONAP TSC for Dublin release based on the pairwise testing issues and based on the open list of defects.

1. 2.5.0 docker images are released – any OOM script changes required? **Sunder and I will change this - versions need to be chged only**
 2. **Leimeng Shi** looking into the top menu items for 5G usecase. Once it is tested in internal VM, we push the changes into OOM scripts.
 - Lorraine will commit changes for Functional menu 5G use case links, at this time we only have landing page links until VID and Policy provide the actual 5G links
 - Needs to be put in OOM sql script ; it was put in App_Onboardig...sql, sdk Restricted Changes regular dml sql
 3. Pairwise testing issues - <https://wiki.onap.org/display/DW/Portal+Pair+Wise+Testing+for+Dublin+Release> – **Sireesha code checked it? , Sireesh looking into it.**
 - a. changes needed are communicated to VID, Policy, AAI and SO? - did the change deploy? - **Sireesha looking into it**
 - b. Associated defects opened on the respective apps?
 - c. <https://jira.onap.org/browse/PORTAL-579> - changes committed? - downgraded to medium assigned to El Alto
 - d. send them email asking them if they can bring up their app in OOM Staging-daily - AAI (Jimmy Forsyth), (Policy (Pamela Dragosh), SO-Monitoring (Eoin Hanan)
 4. Health check still failing 18 critical test, 2 passed, 16 failed – what is the reason? - <https://jenkins.onap.org/view/External%20Labs/job/lab-windriver-oom-staging-daily/244/robot/ONAP%20CI/portalApp/>
 - a. <http://onapci.org/jenkins/> is where the new health check jobs are - we are good
 5. JJB jobs failing – any reason? - <https://jenkins.onap.org/view/portal/> - **Sunder and Manoop - sunder will check**
 6. Dublin release notes changes into gerrit ready? – **Lorraine - no**
 - a. **New feature Language - going to disable , not add it - Sunder double check**
 - b. **5G Use case functional menu**
 - c. **Acumos onboarding**
 - d. **SO-Monitoring - ask Manoop**
 7. Security fixes patch review – is it ready to give OK to developer to submit the patch? – **replied in the Jira – Manoop, Farhan, Sunder**
 8. **Angular changes - is Saravanan still working this - ask Manoop**
-
- We have updates for Raptor (SDK), changes are in Codecloud, they have to be put in gerrit - Anand and Sundar R. will commit for review, local instance is working
 - **Leimeng Shi** looking into the top menu items for 5G usecase. Once it is tested in internal VM, we push the changes into OOM scripts.
 - Lorraine will commit changes for Functional menu 5G use case links, at this time we only have landing page links until VID and Policy provide the actual 5G links
 - Needs to be put in OOM sql script
 -  **PORTAL-330** - Angular Upgrade to latest version CLOSED - Deven and Saravanan started the userstories. - Action item - Manoop review and push to next release
 -  **PORTAL-507** - Develop SDK's "sample usage page" using polymer web component CLOSED - Saravanan to explore the new screens to identify best screen to upgrade polymer.
 -  **PORTAL-516** - Review the challenges in software stack upgrade CLOSED - Deven upgrading the springboot - starting with os, common (might not be needed) overlay projects to load the system.properties file.
 - all springboot dependancies were found and code is getting compiled
 - properties files (19) put in one folder: [\[portal/sdk.git\] / ecomp-sdk / epsdk-app-os / src / main / resources /](#)



- hibernate update needed to be compatible with springboot 2.1.3 - might possibly use jpa
- identify properties across app, where should they be put (should load at runtime) ; 2 ways to do it
 - external configuration or property placeholder configurator
 - app-os needs properties - need to combine from different file of different project - this will go in the resources section of app-os
 - in spring.xml there will be a property placeholder configurator section
 - spring application json is the other way - looking at it
- converting to springboot needs appl context has to be created from one class; discovering how to do this
- annotations or xml (or both)
- usually a java class to implement (starting point of springboot application) application context - needs more info on this concept
- will look at sample application to figure how configuration is stored
- started a sample springboot app - Deven still working on this

- **PORTAL-508** - Upgrade SDK's home page using Angular+Polymer CLOSED - Saravanan was working on Angular and Polymer
 - Last discussion was on to use Polymer or not - status??
 - Roles page -example is in Gitlab
 - Deven worked other projects this past week, will try and spend time this week on this - Deven not working this now

- Robot scripts will be updated in Dublin
 - Sireesh Chintamani - adding new robot tests for Dublin release
 - top menu change for 5G use cases, see if they broke the current robot test for top menu - Lorraine is commit sql script for this today, then it needs to be tested again
 - new language feature tests show feature is not working; will send us email results - Tao Shen delivered a fix, needs to be merged

- Highest and High Defects:

Issue Subscription									
Filter: 25011 (7 issues)									
Subscriber: lorraine@switch									
T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated
1	PORTAL-571	Can't access Portal UI	Sunder Tatavarada	Yang Xu	↑	CLOSED	Done	02/May/19	09/May/19
2	PORTAL-567	Not able to view different Language other than English	Sireesh Chintamani	Sireesh Chintamani	↑	CLOSED	Done	25/Apr/19	06/May/19
3	PORTAL-566	Language option is not having any name on the label	Sireesh Chintamani	Sireesh Chintamani	↑	CLOSED	Done	25/Apr/19	13/May/19
4	PORTAL-565	unknown language displayed - no reaction when selected	Leimeng Shi	Leimeng Shi	↑	CLOSED	Done	24/Apr/19	06/May/19
5	PORTAL-564	missing label on Language selection	Leimeng Shi	Leimeng Shi	↑	CLOSED	Done	24/Apr/19	06/May/19
6	PORTAL-547	DB connection error using portal SDK	ramprasad kotagiri	Vijay Venkatesh Kumar	↑	CLOSED	Done	27/Mar/19	10/Apr/19
7	PORTAL-497	unable to onboard link only application in Portal (master_dev)	Hima Elibetty	Leimeng Shi	↑	CLOSED	Done	11/Dec/18	06/Mar/19

- This message was sent by Atlassian JIRA (v7.10.18710002-af8a156c336)

- All portal bugs

key summary type created updated due assignee reporter priority status resolution

Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Dublin Release (May 2019)

- M1 Release Planning 17 Jan 2019
- M1 Release Planning Checklist 17 Jan 2019
- M2 Functionality Freeze 14 Feb 2019
- M3 API/Data Model Freeze 07 Mar 2019
- M4 Code Freeze 11 Apr 2019
- RC0 Checklist 18 Apr 2019
- RC1 Checklist 02 May 2019
- RC2 Checklist 16 May 2019
- Release Delivery 23 May 2019