

Logging Dublin RC2 Deliverables for RC2 Milestone Checklist




DRAFT PROPOSAL FOR COMMENTS

The following items are expected to be completed for the project to Pass the Release Candidate Milestone.

This template must be filled out for every Release Candidate Milestone (RC0, 1, 2, x)

[RC Release Candidate Milestone overview is available in wiki.](#)

in edit 20190524-20190526 EDT

Practice Area	Checkpoint	Yes /No	Evidences	How to?
Product Management	Are all tasks associated with the release been marked as "Closed" in Jira?	Yes	Link to JIRA https://jira.onap.org/secure/RapidBoard.jspa?rapidView=53&view=planning&selectedIssue=LOG-146	
	Have all findings from previous milestones been addressed?	Yes	Provide link to JIRA findings	
Development	Have all Defects of priority Highest and High been in status "Closed" in Jira?	Yes	Provide link to JIRA issue (type bug) of priority Highest and High.	new SO JIRA for filebeat - helping SO team 
	Are all JIRA issues used as a reference in a commit in status "Closed" in Jira?	Yes	Note about the reverse - there are JIRAs in other projects that are closed but the code is still in review (not submitted) - internal poc worked but ONAP is not finished	Very often, some JIRA issue remains in status "Todo" in JIRA while the commit they are referenced to is successful.
	Is there any pending commit related to Highest and High priority issues <u>older than 36 hours in Gerrit</u> ? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.	No	https://gerrit.onap.org/r/#/q/status:open+logging	
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	Provide link to "Merge job" as evidence in Jenkins project tab all merge, docker, verify jobs passing https://jenkins.onap.org/view/logging-analytics/	https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-pomba-pomba-network-discovery-context-builder-master-release-version-java-daily/ https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-pomba-pomba-network-discovery-context-builder-master-release-version-java-daily/ in progress (fixing license issue first) https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-pomba-pomba-sdc-context-builder-master-release-version-java-daily/ working https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-pomba-pomba-aai-context-builder-master-release-version-java-daily/
	Has the team delivered all their release artifacts in Nexus Release repo? There should be at least ONE version of each artifacts available in Nexus Release repo.	Yes	2 images already merged under https://gerrit.onap.org/r/#/c/87586/ - thanks Michael O'Brien 2 images pending merge on SDNC dependent changes - thanks Prudence Au https://gerrit.onap.org/r/#/c/87829/	Refer to Independent Versioning and Release Process for procedure
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	No	Provide link to evidence. As things are moving fast, we want to ensure CSIT are still "green". See use cases	
	At RC1, has the Pair Wise testing table been filled out?	Yes	Logging Pair Wise Testing for Dublin Release via 244g server http://cd.onap.info   http://cd.ons.zone:30253/app/kibana	

	At RC1, have all OOM Release Healthcheck related to your project passed?	Yes	<p>results below are intermittent - use my own deployment after for OK results http://onapci.org/grafana/d/8cGRqB0mz/daily-summary?orgId=1</p> <p>and 20190505 manual deployment on a 256g Azure VM https://lists.onap.org/g/onap-discuss/topic/log_pomba_healthcheck_ok_on/31530707?p=,,20,0,0,0::recentpostdate%2Fsticky,,20,2,0,31530707</p> <pre> Basic Log Elasticsearch Health Check PASS ----- Basic Log Kibana Health Check PASS ----- Basic Log Logstash Health Check PASS ----- Basic Pomba AAI-context-builder Health Check PASS ----- Basic Pomba SDC-context-builder Health Check PASS ----- Basic Pomba Network-discovery-context-builder Health Check PASS ----- Basic Pomba Service-Decomposition Health Check PASS ----- Basic Pomba Network-Discovery-MicroService Health Check PASS ----- Basic Pomba Pomba-Kibana Health Check PASS ----- Basic Pomba Elastic-Search Health Check PASS ----- Basic Pomba Sdnc-Context-Builder Health Check PASS ----- Basic Pomba Context-Aggregator Health Check PASS ----- </pre>	
	At RC1, is there a Docker image in Nexus Docker-Release repo available for each repository?	Yes	<p>Provide link to evidence</p> <p>pomba</p> <p>https://nexus3.onap.org/#browse/search=keyword%3Dpomba</p> <p>logging-analytics</p> <p>https://hub.docker.com/r/oomk8s/logging-demo-nbi</p>	
	Has the project code successfully passed the Daily Build process?	Yes	<p>except for the release/docker jobs pending release</p> <p>https://jenkins.onap.org/view/logging-analytics/</p>	Goal is to ensure the latest project commit has not broken the Integration Daily Build
	Has the OOM deployment passed?	Yes	<p>Ensure in Jenkins External Labs all Health Check pass.</p> <p>yes see daily build</p>	
Documentation	For RC0, for project delivering binaries, has the team populated and validated all the sections of either the Platform Component or SDK template?	No	<p>pending</p> <p>https://onap.readthedocs.io/en/latest/templates/sections/logging.html</p> <p>https://onap.readthedocs.io/en/latest/templates/sections/logging.html</p>	<p>Most teams have already created the high level file structures in readthedocs, and populated some actual documentation. However, the remaining sections of the appropriate template must be completed.</p> <p>Platform: A&AI, APP-C, CLAMP, CLI, DCAE, DMaaP, Holmes, MSB, OOM, Policy, Portal, SDN-C SDC, SO, UseCase UI, VFC, VID</p> <p>SDKs: AAF, CCSDK, External API Framework, Multi VIM /Cloud, VNFSDK</p>
	For RC1, has the team addressed any issue (recorded in JIRA) provided by the Documentation team?	yes	yes - none left	
	For RC2, for project delivering binaries, has the team populated and validated all the sections of the Release Notestemplate?	no	<p>pending</p> <div> <input checked="" type="checkbox"/> LOG-1057 - Add logging/pomba RC2 release notes for dublin CLOSED </div>	

For RC2, has the Documentation Team provided the final approval for your project documentation?	no	pending <div data-bbox="751 172 1094 224"><div><input checked="" type="checkbox"/> LOG-1858 - Dublin logging documentation team approval for RC2</div><div>CLOSED</div></div>	
---	----	---	--