

Dublin Release Integration Testing Status

Color Guide

For 2019-06-03 - ONLY Completed items should be green.

COMPLETED

PROGRESSING >= 90%

PROGRESSING <90%

#	Use Case Functional Requirement Nonfunctional Requirement	Test Cases	Lab	Integration Test Lead	Status (remaining days of effort)	Video URL	Detailed Test Status	Quick Notes
1	vFW Model Driven Control Loop Design	vFW (vDNS is part of scale out use case below #10)	Intel / Windriver	Brian Freeman / Marco Platania	COMPLETED on both SNAPSHOT and Release versions			Instantiate working for both. Closed Loop in progress vFW to VES : PASS VES to TCA : PASS TCA to Policy : Default policy needs to be changed : targetType: VM Policy to APPC: PASS with SNAPSHOT APPC to vPNG: PASS with SNAPSHOT. vFW: PASS. Waiting to regression test release containers INT-1078 - vFW VES reporter uses the wrong eventName TCA not matching policy CLOSED DCAECEN2-1510 - vFW TCA config - TargetType update CLOSED POLICY-1685 - Change the integration testsuite to call new apis for vFW testing CLOSED POLICY-1778 - Search Query to AAI fails on vFW Use Case CLOSED POLICY-1780 - PDP-D APPS CL - PDP-X: guard invocation fails which results in DENY handling for usecases CLOSED APPC-1604 - APPC Not Picking up Mesasges from Dmaap CLOSED APPC-1610 - Config vFW Netconf URI should be stream-count:stream-count instead of sample-plugin:pg-streams CLOSED

2	Use Case: Residential Broadband vCPE (Approved)	vCPE Integration Test Case	Intel / Windriver	Yang Xu / Brian Freeman	COMPLETED		vCPE (Heat) - Dublin Test Status Done VNF onboarding, service design for infra and rescust, model distribution, infra and customer services instantiation Closed loop tests have done VNF event generation, vescollector, DCAE(TCA), Policy and APPC SO-1927 - Fail on updating Generic VNF orchestration status in AAI CLOSED SO-1922 - 'mso-request-id' is not set by vCPE create rescust service flow CLOSED APPC-1614 - Failure in retrieving VNF Hierarchy in vCPE closed loop restart CLOSED SO-1906 - "Cannot serialize object in variable" Exception in vCPE custom workflow CLOSED SDC-2289 - Generic NeutronNet resourceType should be VL instead of VF in distribution notification CLOSED SO-1861 - vCPE infra vnf is not shown in vnf_resource table CLOSED SO-1873 - Default Generic NeutronNet Heat template has format error CLOSED AAI-2406 - Babel fails to parse vCPE rescust service model CLOSED PORTAL-571 - Can't access Portal UI CLOSED
3	vCPE with TOSCA	vCPE (tosca) with HPA - Integration test cases	Intel / Windriver	Huang Haibin Yan Yang	DESCOPEd (60% TEST COMPLETION)		vCPE (tosca) with HPA - Integration test status VFC-1397 - Can not get thread log use uswgi CLOSED VFC-1399 - Call multicloud v1 API with wrong data format CLOSED VFC-1402 - Lost connection to MySQL server during query in vnflicm CLOSED VFC-1406 - VNF instantiation failed CLOSED PORTAL-593 - Can not connect Portal CLOSED MULTICLOUD-657 - Can not get tenants using windriver API v1 CLOSED
4	5G - Realtime PM and High Volume Stream Data Collection	5G - Real Time PM and High Volume Stream Data Collection - Integration Test Cases	Intel / Windriver	Marcin Przyby sz Marek Pondel	COMPLETED		5G - Real Time PM and High Volume Stream Data Collection - Test Status Dublin
5	5G - PNF PnP	5G - PNF PnP - Integration Test Cases	Intel / Windriver	Marcin Przyby sz Krzysztof Kuzmicki	20.05.2019 COMPLETED ON STAGING 03.06.2019 COMPLETED ON RELEASE (SB02)		Dublin Release Integration Testing Status There is no possibility to distribute model for PNF due SDNC issues (lack of one table in SDNC db) SDNC-756 - SDNC Parser is failing to extract the PNF model CLOSED and SDNC-757 - PNF model distribution fails in SDNC CLOSED . After applying WO from SDNC-756 - SDNC Parser is failing to extract the PNF model CLOSED model has been distributed and everything works fine. Waiting for correction in SDNC Failed on Release lab WindRiver SB02 bug SDNC-756 - SDNC Parser is failing to extract the PNF model CLOSED reopened

6	5G - Bulk PM	5G - Bulk PM - Test Status	Intel / Windriver SB-02	user-3784d Liam Burke	COMPLETED			
7	5G - Configuration with NETCONF	5G - PNF Configuration via Netconf - Test Status	Intel/ Windriver	Rahul Tyagi Eric Moore Raj Gumma	COMPLETED ON ERICSSON LAB COMPLETED ON SB-02		This test is in continuity of PNF PnP test case which is at no. 5. Completed this test in Ericsson Local Lab with PnP PNF on-boarding. Starting to test it in Windriver Lab. Few Issues impacting this test are:  60-1857 - so gRPC client exception handling CLOSED Root cause of the exception is handled in jira,  60SDK-1354 - CDS Blueprint Processor: async response is not returning the proper payload to SO. CLOSED  60-1856 - Unable to get the timeout properties CLOSED  SO-1855 - unable to resolve blueprints-processor in so-bpmn-infra CLOSED  SDNC-750 - installScript.py doesn't allow for list of trusted certificates CLOSED Due to this issue SDNC-756 not able to deploy service using VID, using a WA to do that stated in the below bug.  SDNC-760 - onap-sdnc-cds-sdc-listener pod not starting CLOSED Unable to distribute the service.  SDNC-756 - SDNC Parser is failing to extract the PNF model CLOSED  60SDK-1318 - Fix the CBA path so sdc-listener parse the ZIP file correctly CLOSED Existing Blueprints failing due to a bug in CDS Config Deploy  60SDK-1384 - CDS - blueprint configuration_over_restconf's config-deploy action is failing CLOSED	

8	5G - PNF Pre-Onboarding & Onboarding	5G - Preonboarding /Onboarding - Test Status	Intel / Windriver	PNF Preonboarding (VNF SDK): Marcin Przybysz Krzysztof Kuzmicki Dermot Melia PNF Onboarding (SDC): Andy Walshe	PNF Onboarding (SDC) COMPLETED PNF Preonboarding (VNF SDK): COMPLETED - ONE BUG REPORTED FOR ELALTO logged medium level bug	5G - PNF E2E Pre-Onboarding & Onboarding Integration Test Status	Successfully completed PNF Onboarding testing in Ericsson and WindRiver labs. Manually applied workaround to db for SDNC-756 - SDNC Parser is failing to extract the PNF model CLOSED in WindRiver lab. Very old images used for VNFSDK and CLI in ONAP DUBLIN: CLI-168 - Old version of CLI image image is used in dublin release CLOSED VNFSDK-487 - Old version of VNFSDK image is used in Dublin release CLOSED Instruction in read the docks fro offline VTP platform setup is not correct VNFSDK-488 - Using VNF SDK Compliance Verification Program user is not able to setup and use VTP Deployable as docker container CLOSED Preonborading bugs for validation rules found by Dermot Melia VNFSDK-412 - Reason for failed check could be clearer when pnf package is missing TOSCA-Metadata directory CLOSED VNFSDK-410 - non_mano_artifact_sets not mandatory in latest version of requirement CLOSED VNFSDK-411 - Package showing as passed when pnf_release_date_time missing from manifest CLOSED VNFSDK-414 - VNF-SDK to handle signature in cms format for pnf package CLOSED VNFSDK-418 - Key name (source) in non_mano_artifact_set should be validated in VNFSDK as uppre case CLOSED
9	5G - OOF and PCI	5G - OOF and PCI - Integration Test Cases	Windriver	Swaminathan Seetharaman krishna moorthy	COMPLETED . - 2 known issues (Medium): CCSDK-1399 and CCSDK-1400	Integration Testing	Integration testing in Windriver lab. IT#017 test case will be performed again as soon as CCSDK-1399 and CCSDK-1400 are delivered BCAECEN2-1529 - SON-Handler to send messages to two different control loops, OOF rest client to use SSL CLOSED OPTFRA-505 - Make anrInputList optional so that SONHandler can send empty list CLOSED OPTFRA-508 - OOF not able to query cell info from Config DB api CLOSED 1 test case involving SDN-R could not be completed (IT#017). The following Jiras were raised related to this test case, and the code fixes are delivered. CCSDK-1364 - Bug with dmaap listener code for SDNR OOFPCI POC CLOSED SDNC-772 - Update dmaap-listener properties to support a single consumer CLOSED The DMaaP listener docker with the code fix is not yet deployed in SB-00 where the testing is done. The code, fix however, is already merged on to Dublin and Master branches. So, once the latest docker is deployed, we will continue and complete the test case either at Windriver. - We submitted additional bug fixes and hope that the new Jenkins release would be deployed in the integration labs for testing - Jira: CCSDK-1399 https://jira.onap.org/browse/CCSDK-1399 - Code commit: https://gerrit.onap.org/r/c/ccsdk/sli/northbound+/89792 - One bug/issue is still under investigation and has been reported onto the SDNC distribution list. https://lists.onap.org/g/onap-sdnc/message/386 - Jira: CCSDK-1400 (https://jira.onap.org/browse/CCSDK-1400)

10	Scale Out	Scale Out - Integration Test Cases and Status	Intel / Windriver	Scott Blandford, Marco Platania	100% COMPLETED			Scale Out with manual trigger has been tested by directly calling SO instead of using VID
11	CCVPN	CCVPN Integration Test Cases	CMCC	Yan Yang	100% COMPLETED Dublin Scope to be reviewed in alignment with what it is currently certified REDEFINED to match the scope of completed testing - Jim Baker 17 Jun 2019		CCVPN Test Status	SDC-2284 - SDC Pod couldn't start up CLOSED SDC-2286 - When reinstall SDC in an existing ONAP , SDC couldn't detect Dmaap service CLOSED OOM-1843 - Using the oom master branch, there is no aai chart ,this cause onap deploy failed CLOSED VFC-1376 - fix docker-entrypoint.sh file of catalog CLOSED SDNC-764 - SDNC integration test failed CLOSED SDNC-753 - Could not install software in SDNC using apk CLOSED POLICY-1774 - Incorrect SDNC API called for CCVPN Bandwidth on demand policy CLOSED The CMCC lab had a relocation plan at the beginning of this year. But for special reasons, the plan is now ahead of schedule. this week all equipment has to be powered off. For this particular reason, we can't continue our tests. so we plan to test the remaining test cases in the next release,
12	HPA vFW/vDNS	vFW/vDNS HPA Testing (Test Plan 1 in HPA & Cloud Agnostic Intent - R3 Test Plan)	Intel / Windriver	Itohan Ukpom mwan Eric Multanen	100% COMPLETED		vFW/vDNS with HPA Integration Test Status (Dublin)	SO-1871 - Request to OOF for homing solution fails CLOSED OPTFRA-499 - SO request for homing is not accepted CLOSED - Both SO1-871 and OPTFRA-499 refer to change from http to https on OOF API side. Found workaround, a fix has been submitted for the second issue and is currently being tested. OPTFRA-506 - Homing Response Error: InterfaceError exception occurred contacting external system "Plan is unable to reserve" CLOSED - Done OPTFRA-511 - local variable 'triage_data_trans' referenced before assignment - HAS Error CLOSED - We can work around 511 and have reduced to medium, removed integration tag. SO-1939 - user_directive parsing breaks with json oof_directive CLOSED - Done need to remove oof_directives from the user_directives parameter

13	Change Management - Flexible Designer & Orchestrator	Steps: 1) Designing custom workflows with Workflow Designer 2) Distributing custom workflows to SO 3) Deploying the custom workflow in SO 4) Sending workflow metadata to VID 5) Triggering custom workflow execution from VID 6) Executing custom workflows in SO	Intel / Windriver	Ajay Mahimkar Elena Kuleshov Priyanshu Agarwal Chris Rapposelli-Manzo	COMPLETED		SDC build discrepancy where Workflow Designer does not work in ONAP env. but does in SDC local env. SO-1811 - WORKFLOW ArtifactType Is Not In IConfiguration List CLOSED SO-1942 - Native Workflows Not In Catalog DB Permanently CLOSED SO-1923 - ActivitySpecs are not deployed to SDC automatically CLOSED SO-1925 - Null in the path to Workflow Resource in SDC Controller CLOSED Distribution of BPMN from SDC to SO is now resolved!!! We now have an issue on auto deploy of activity specs to SDC - SO-1996 (the specs get created, but SDC returns 201 instead of 200 specified in the Wiki, SO made a change to accept 201 too), it is merged and is in today's daily build (6/6 /19) Testing complete on the user-defined workflow with setting/unsetting in-maint flag. Testing for in-place software upgrade would be done in EI Alto
14	Traffic Distribution Change Management Dublin Extensions	Steps: 1) Creating VNF profile using CDT 2) Designing custom workflows with Workflow Designer 3) Distributing custom workflows to SO 4) Deploying the custom workflow in SO 5) Sending workflow metadata to VID 6) Triggering custom workflow execution from VID 7) Executing custom workflows in SO	Intel / Windriver	Lukasz Rajewski Michal Chabiera Tomek Osinski Ajay Mahimkar Elena Kuleshov	COMPLETED		OPTFRA-483 - Required/excluded candidates condition does not work CLOSED OPTFRA-492 - HAS API pod failure CLOSED OPTFRA-494 - HAS request 'limit' argument is ignored. CLOSED OPTFRA-498 - Policy loading problem CLOSED APPC-1576 - FileParameters content is wrongly processed CLOSED APPC-1604 - APPC Not Picking up Mesasges from Dmaap CLOSED APPC-1611 - VNF_DG_MAPPING and PROCESS_FLOW_REFERENCE tables are empty CLOSED APPC-1612 - InventoryNames parameter support for APPC Ansible LCM CLOSED APPC-1613 - Exception for LCM request with parameter read from A&AI CLOSED SDG-2287 - Distribution Issues with Workflow Artifact CLOSED POLICY-1766 - POLICY UI CANNOT OPEN in DUBLIN CLOSED GCSDK-1371 - Ansible server does not execute playbook CLOSED - vFWD service being deployed with robot - CDT configured for vPGN (DistributeTraffic and DistributeTrafficCheck LCMs) and for vFW (DistributeTrafficCheck) - Workflow build outside of SO with Python Script that uses REST APIs of OOF, AAI and APPC - OOF interaction works and OOF delivers candidates for traffic distribution. - DistributeTraffic and DistributeTrafficCheck playbooks implemented - APPC is able to send to execute DistributeTraffic and DistributeTrafficCheck LCM on Ansible server Note: SO workflow cannot be build with WorkFlow designer - we need it for workflow development. It is taken decision to move building workflow in SO/WorkFlow designer in EI Alto and to build DT workflow in Dublin outside of SO - with REST APIs of OOF, APPC and AAI. As a consequence we built use case workflow in Python

15	Change Management - 5G PNG Software Upgrade	Change Management - 5G PNF Software Upgrade Integration Test Status	Intel / Windriver	yaoguang wang Ruchira Agarwal	COMPLETED			Completed this test in Huawei Local Lab.
16	Change Management - Schedule Optimization		Intel / Windriver	Ajay Mahimkar Jerry Flood	COMPLETED			Completed!!
17	BBS Broadband Service Use Case (Dublin)	BBS Use Case Tracking (Dublin Release) #Testing	BBS Swisscom Lab	David Perez Caparros Daniel Balsiger	COMPLETED - Phase 1: Service creation and activation + Nomadic ONT (Test cases #[A-D]) COMPLETED - Phase 2 (moved to EI Alto): E2E Service Termination (Test cases #[E]). Jira SO-1994 Note: POLICY-1835 and POLICY-1831 should be included in Dublin		BBS Integration Test Cases	DCAEGEN2-1496 - Aling PRH blueprints defaults as the ones from VES CLOSED DCAEGEN2-1500 - Restconf collector deployment fails, ImagePullBackOff CLOSED DCAEGEN2-1499 - VES mapper blueprint deployment fails CLOSED INT-1675 - deploy.sh script hangs due to scp command CLOSED ☒ SO-1578 - Modify the So to support BBS usecase re-use SDN-C API CLOSED SO-1910 - Bug found in HandlePNF in object instantiation CLOSED SO-1913 - HandlePNF fails to allocate correlation-ID CLOSED SO-1928 - Wait for PNF complete in DoCreateResources CLOSED SO-1936 - Bug in HandlePNF BPMN CLOSED SO-1931 - Wrong resource instance name in CreateSDNCNetworkResource.groovy CLOSED SO-1933 - Rename accessid to remoteid in CreateSDNCNetworkResource.groovy CLOSED https://gerrit.onap.org/r/#/c/87497/ https://gerrit.onap.org/r/#/c/sol+/88935/ SDNC-783 - BBS SDNC DGs are not creating the relationship resources with the service instance CLOSED SDNC-784 - BBS SDNC DGs fail when writing to log file CLOSED DCAEGEN2-1506 - [BBS] PRH attachmentPoint --> attachment-point CLOSED SO-1903 - PNF Resource BPMN in continuous 'processing' status CLOSED POLICY-1831 - BBS Apex Policy vendor --> manufacturer CLOSED POLICY-1835 - BBS APEX policy not updating PNF attachment point after relocation CLOSED SDNC-791 - BBS SDNC DGs need logic to delete resource from AAI CLOSED EI Alto (not blockers for BBS in Dublin):

							SO-1894 - Error when deleting service instance CLOSED SO-1838 - Test PNF READY timeout (14 days) CLOSED EXTAPI-248 - ExtAPI should not be polling SDC-DISTR-NOTIF-TOPIC-AUTO without authenticating CLOSED EXTAPI-249 - Change to oom dockers causing permissions failing when toasca parsing CLOSED DCAECEN2-1611 - PRH re-location. Multiple logical-links/attachment points CLOSED
18	VSP Compliance Check within SDC (Dublin) - Phase 1	VSP Compliance Check within SDC - Integration Test Plan	Vodafone	Prabhu Balan	COMPLETED		
19	K8S based Cloud Region Support - vFW Use case	Deploy vFW Helm Chart using Multicloud K8s Plugin in Kubernetes Cloud	intel / Windriver	Akhila Kishore Ritu Sood	COMPLETED		MULTICLOUD-655 - OVN Connectivity issues from K8s plugin CLOSED Work around is found for R4. Actual fix will be made in R5.
20	K8S based Cloud Region Support - EdgeX Foundry Use case	Deploy EdgeX Foundry Helm Chart using Multicloud K8s Plugin in Kubernetes Cloud	Intel / Windriver	Akhila Kishore Kiran Kamineni	COMPLETED		MULTICLOUD-645 - Multicloud-k8s to SO responses don't match CLOSED SO-1907 - DEPLOY ERROR with artifact type CLOUD_TECHNOLOGY_SPECIFIC_ARTIFACT CLOSED MULTICLOUD-650 - k8s artifact forwarder meet port mismatch and return value judgement issue CLOSED
21	5G; Network Slicing Modeling		Amdocs	Borislav Glozman	N/A		No integration testing is expected. A potential model of network slice was presented using SDC features.
22	Consistent ID of a Cloud Region		Windriver	Bin Yang	DESCOPEd (50% TEST COMPLETION)	Bin: Prefer defer this requirement to EI Alto Release.	Use Case Tracking in Dublin Release VID-482 - grouping of lcp-regions ignores cloudOwner CLOSED MULTICLOUD-656 - MultiCloud plugin cannot load VF Module artifacts CLOSED MULTICLOUD-651 - notification data is incomplete and not json format CLOSED Service instantiation with GR API failed due to: SO-1894 - Service Instantiation fails when using GR APIs CLOSED SO-1905 - createInstance failed while cloudOwner is not "CloudOwner" CLOSED Creating VF Module failed with GR-API and selecting CloudRegion3 (CloudOwner3) (other than the default one); I am not sure which project (VID/SO /SDNC) should take care of this issue, sent email to discuss email list and wait for response Details can be found: Deploy vLB to Multiple Cloud Regions
23	Modularity			Seshu Kumar Mudiganti , Fari Behi	COMPLETE		
24	ETSI Alignment SO plugin to support SOL003 to connect to an external VNFM			Fernando Oliveira Byung-Woo Jun	COMPLETE	Create+instantiation is completed Note: Termination+Deletion is almost but has a minor issue, it will be done in EI Alto	Due to lack of SDC SOL004 VNF support in Dublin, automated CSIT testing has been deferred to EI Alto under SO-1899 - Test VNF Instantiation and Termination with Multiple VNFD on-boarded in one service CLOSED In Dublin, manual-based (sending REST requests) test has been done for SO /VNFM Adapter to test VNFM Adapter functionalities. Currently, VNFM Adapter API function testing with VNFM Simulator is completed, and the team is working on the SO workflows (which invoking VNFM Adapter) testing. VNF creation+ instantiation testing is 100% Terminate+Delete integration testing will be done in EI Alto Dublin test cases, SO VNFM Adapter Test Case

25	Improve our E2E Process Automation			Eric Debeau Alexis de Taihouët Abdelmuhammen Seaudi Yuriy Malakov Marco Platania	COMPLETE	VIDEO URL: E2E Automation vDNS w/ CDS Use Case - ONAP-03-Run Time-Video Demo for vDNS CDS Dublin	E2E Automation Testing Status with CDS	Dublin Highest Bugs: SO-1885 - Macro ConfigAssign/Deploy returning CDS BlueprintName /Version as null CLOSED SO-1882 - error from so-bpmn-infra when trying to assign&activate a new service instance using macro and cds CLOSED – Requires retest. SO-1870 - AssignVnfBB uses wrong homing variable CLOSED CCSDK-1344 - GR-API Fails to Send a JSON Object to CDS API CLOSED -Fix to be submitted 5/23. SO-1892 - CatalogDbClient - sql query error CLOSED - Steve S recommend to update the reference data to include "" for serviceType. Patch needs to be updated. OOM-1867 - CDS Chart update to align with processor-db=source-processor-db CLOSED High: SDNC-756 - SDNC Parser is failing to extract the PNF model CLOSED CCSDK-1330 - CDS UI: Artifact Naming is hard coded in the UI CLOSED - code merged to master. Cherry pick to dublin required. CCSDK-1331 - REST resource resolution doesn't fail if endpoint is not found. CLOSED SO-1889 - SO MariaDB northbound_request_ref_lookup CLOSED SO-1867 - so gRPC client exception handling CLOSED – .. waiting to be reviewed and merged to dublin/master branch.
26	S3P - Footprint Optimization (Integration with Alpine)			Eric Debeau Adolfo Perez-Duran Mike Elliott Michael O'Brien	N/A		No specific tests. Default containers used in OOM are optimized.	20190523 update - RKE 0.2.1 is now processor independent (no amd64 images - supporting arm now) OOM-1598 - Document a Highly-Available K8s Cluster Deployment (RKE 0.2.1 / K8S 1.13.5 / Helm (2.12.3 - not 2.13.1) / Docker 18.09.5) CLOSED Arm testing on LOG-331 - Oneclick Kubernetes install for ARM processor backed A1 AWS VMs CLOSED
27	Component /memory optimization: Ongoing Assessment			Eric Debeau Adolfo Perez-Duran Mike Elliott Michael O'Brien	N/A			
28	Global optimization (e.g. shared DB) - stretch goal=shared PostgreSQL; shared MariaDB			Eric Debeau Adolfo Perez-Duran Mike Elliott Michael O'Brien	COMPLETE	AAI - PASS SDC - PASS SO - PASS SDNC - PASS	Integration testing underway to validate.	AAI and SDC using Shared Cassandra delivered. SO and SDNC using Shared Mariadb-Galera delivered. PASS if application installs and functions on shared datastores.

29	S3P- Geo-Redundancy			Jason Hunt , Mike Elliott	COMPLETED			Basically the update is both OOF and Portal are successfully using MUSIC in Dublin (E2E testing has no MUSIC-related issue now) and their code exercise MUSIC geo-redundancy across the US more or less every day in production.
30	SOL 004 (VNF Package Security)	5G - Pre-onboarding / Onboarding - Test Status	Ericsson , Intel / Windriver	Samuli Kuusela	SDC: COMPLETED		5G - PNF E2E Pre-Onboarding & Onboarding Integration Test Status	Note: SOL004 test cases are an integral part of the 5G PNF pre-onboarding /onboarding test cases. For both SDC and VNF SDK following applies: SOL004 security is supported for PNF and VNF packages, but has not explicitly been verified with VNF package. VNF SDK: VNFSBK-414 - VNF-SDK to handle signature in cms format for pnf package CLOSED delivered Another bug has been found: VNFSBK-418 - Key name (source) in non_mano_artifact_set should be validated in VNFSBK as uppre case CLOSED
31	xNF communication security enhancements.			Marcin Przybysz	COMPLETED		xNF communication security enhancements - Tests Description and Status	DCAECEN2-1523 - VES Collector properties param auth.method is not in blueprints templates CLOSED DCAECEN2-1530 - Traffic is not send to pod because of failed rediness probe when auth.method other than noAuth CLOSED DCAECEN2-1440 - VES Collector - certBasicAuth CLOSED DCAECEN2-1541 - VEScollector basic auth not working CLOSED
32	Locale /Internationalization language support			Tao Shen	COMPLETED			PORTAL-565 - unknown language displayed - no reaction when selected CLOSED
33	Angular 6 Upgrade of ONAP Portal and SDK		Intel / Windriver	Manoop Talasila , Sireesh Chintamani	COMPLETED		Angular 6 Upgrade tests are run locally by the test lead (Sireesh Chintamani) on the portal /sdk screens after pairwise testing is passed on SDK - Portal Pair Wise Testing for Dublin Release	PORTAL-272 - Review new features and enhancements to add the test cases CLOSED
34	HPA vIPsec		Intel / Windriver	Ruoyu Ying	COMPLETED			Need double check for last step on vf module creation

35	Health Checks for PODS	Percentage coverage of Health Checks for Running PODS	Integrati on	Brian Freeman , Sylvain Desbureaux	Reporting only for Dublin N/A		55% Yes 22% No 23% Still being researched	 docker_containers.ods  docker_containers.xls