


MultiCloud R4 Deliverables for RC2 Milestone Checklist

The following items are expected to be completed for the project to Pass the Release Candidate Milestone.

This template must be filled out for every Release Candidate Milestone (RC0, 1, 2, x)

[RC Release Candidate Milestone overview](#) is available in wiki.

 Usage

1. Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.

2. Fill out the Yes/No column



3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes /No	Evidences
Product Management	Are all tasks associated with the release been marked as "Closed" in Jira?	Yes	<div><div>KeySummaryTCreatedUpdatedDueAssigneeReporterPStatusResolution</div><div>No issues found</div></div>
	Have all findings from previous milestones been addressed?	N/A	Provide link to JIRA findings
Development	Have all Defects of priority Highest and High been in status "Closed" in Jira?	Yes	<div><div>TKeySummaryAssigneeReporterPStatusResolutionCreatedUpdatedDue</div><div>No issues found</div></div>
	Are all JIRA issues used as a reference in a commit in status "Closed" in Jira?	No	
	Is there any pending commit related to Highest and High priority issues older than 36 hours in Gerrit? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.	No	
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	https://jenkins.onap.org/view/multicloud/

	Has the project team reach the Automated Unit Test Code Coverage expectation? (Refer to artifacts available in Sonar)	No	Goal: 55% for Incubation project in the current release https://sonar.onap.org/projects?search=multicloud&sort=-analysis_date Only Azure plugin is below the goal. Which has been requested waiver to TSC
	Has the team delivered all their release artifacts in Nexus Release repo? There should be at least ONE version of each artifacts available in Nexus Release repo.	Yes	
	Check the certification expiry of your application. It should be valid for the next 9 months after RC0.	Yes	
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed? It should include at least 1 CSIT that will be run on Lab-xxx-OOM-Daily Jenkins Job	Yes	Provide link to evidence. As things are moving fast, we want to ensure CSIT are still "green". https://jenkins.onap.org/view/multicloud/
	At RC0, has the Pair Wise testing table been filled out?	N/A	Integration Weather Board for Dublin Release
	At RC0, have all OOM Release Healthcheck related to your project passed?	N/A	
	At RC0, is there a Docker image in Nexus Docker-Release repo available for each repository?	N/A	Provide link to evidence
	Has the project code successfully passed the Daily Build process?	Yes	
	Has the OOM deployment passed?	Yes	Ensure in Jenkins External Labs all Health Check pass.

	Has the project passed the Integration Sanity Tests?	Yes	
--	--	-----	--

Documentation	For RC0, does the project team has solved their JIRA Documentation Tickets? If not, what are the risks?	N/A	
	For RC1, has the team addressed all the remaining Documentation JIRA tickets ?	N/A	
	For RC1, is the project prepared for the upcoming 'Ready to review'?		

For RC2, has the team addressed all the remaining Documentation JIRA tickets identified during the review?	Yes										
		Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status
		MULTIC LOUD-1498	Kohn Release Note not updated		Nov 30, 2022	Dec 05, 2022		Unassigned	Thomas Kulik		<div>OPEN</div>
		1 issue									