

Logging Dublin Deliverables for Release Sign-Off Milestone Checklist Template

DRAFT PROPOSAL FOR COMMENTS

The following items are expected to be completed for the project to Pass Release Sign-Off Milestone.

[Release Sign-Off Milestone overview is available in wiki.](#)

Usage

1. Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.
2. Fill out the Yes/No column
3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes /No	Evidences									
Product Management	Are committed Product Backlog Stories been coded and marked as "Closed" in Jira?	Yes	Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status
			LOG-1041	Dublin pairwise testing for logging /pomba		May 01, 2019	Aug 12, 2023		Unassigned	None		CLOSED
			LOG-992	RKE 0.16 / Docker 18.06 for ONAP installation - migrate from Rancher for Dublin - script support		Nov 05, 2018	Jul 10, 2019		Unassigned	None		CLOSED
			LOG-1045	achieve CII Badging passing level for Dublin		May 08, 2019	May 08, 2019	May 21, 2019	Unassigned	Amy Zwarico		CLOSED
			LOG-770	Pairwise testing for Casablanca		Oct 17, 2018	Aug 12, 2023		Unassigned	None		CLOSED
			LOG-265	Migrate OOM CD job to Azure public - run by jenkins. onap.org		Dec 05, 2017	May 20, 2019		Unassigned	None		CLOSED
			LOG-289	CNCF CrossCloud Deployment /CI Integration with ONAP		Oct 11, 2017	May 20, 2019		Unassigned	None		CLOSED
			LOG-984	Logging /POMBA Dublin M3 Arch review wiki/meet		Feb 21, 2019	May 20, 2019		Unassigned	None		CLOSED
			LOG-1050	POMBA: Release /Revert 4 (now 2) remaining POMBA SNAPSHOT /STAGING images		May 13, 2019	May 16, 2019		Unassigned	None		CLOSED

LOG-405	Post Orchestration Audit - Data Dictionary Ingestion into Rules		May 16, 2018	Dec 10, 2018		Unassigned	None		CLOSED
LOG-938	POMBA: Cheap and cheerful Openstack Network Discovery Robustness		Jan 21, 2019	Aug 12, 2023		Unassigned	None		CLOSED
LOG-779	Rules Update for Attribute Comparison (SDNC)		Oct 19, 2018	Aug 12, 2023		Unassigned	None		CLOSED
LOG-404	Post Orchestration Audit – Data Dictionary Interface		May 16, 2018	Aug 12, 2023		Unassigned	None		CLOSED
LOG-959	Attribute comparison rule: P-Interface		Feb 04, 2019	Aug 12, 2023		Unassigned	None		CLOSED
LOG-957	Attribute comparison rule: network		Feb 04, 2019	Aug 12, 2023		Unassigned	None		CLOSED
LOG-767	POMBA: A&AI Context Builder: logical link		Oct 15, 2018	Aug 12, 2023		Unassigned	None		CLOSED
LOG-763	POMBA: A&AI Context Builder: network		Oct 15, 2018	Aug 12, 2023		Unassigned	None		CLOSED
LOG-958	Attribute comparison rule: PNF		Feb 04, 2019	Aug 12, 2023		Unassigned	None		CLOSED
LOG-766	POMBA: A&AI Context Builder: I-interface		Oct 15, 2018	Aug 12, 2023		Unassigned	None		CLOSED
LOG-778	POMBA: SDNC Context Builder: pnf		Oct 18, 2018	Aug 12, 2023		Unassigned	None		CLOSED
LOG-937	POMBA: Cheap and cheerful : continue after error from context builder		Jan 21, 2019	Aug 12, 2023		Unassigned	None		CLOSED
Showing 20 out of 58 issues									

Are all tasks associated with committed Product Backlog Stories been marked as "Closed" in Jira?

No

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status
LOG-860	Lower logstash replicaSet from 5 to 3 and set to 1 in dev.yaml		Nov 23, 2018	Aug 12, 2023		Unassigned	None		CLOSED
LOG-1055	Please add Jim Baker to your project CII badging editors		May 22, 2019	Jul 05, 2019		Unassigned	Pawe Pawlak		CLOSED

LOG-1057	Add logging /pomba RC2 release notes for dublin	<input checked="" type="checkbox"/>	May 24, 2019	Aug 12, 2023	Unassigned	None	=	CLOSED
LOG-934	remove logging committers shane and georab	<input checked="" type="checkbox"/>	Jan 18, 2019	Aug 12, 2023	Unassigned	None	=	CLOSED
LOG-85	Update mso logging to persistent storage on dockerdata-nfs	<input checked="" type="checkbox"/>	Oct 23, 2017	Aug 12, 2023	Unassigned	None	=	CLOSED
LOG-355	Add Nexus proxy procedure for ONAP deployments - LF Nexus3 is timing out periodically	<input checked="" type="checkbox"/>	Mar 22, 2018	Aug 12, 2023	Unassigned	None	=	CLOSED
LOG-1065	Update java manifest for Dublin release	<input checked="" type="checkbox"/>	Jun 13, 2019	Sep 14, 2021	Unassigned	None	=	CLOSED
LOG-878	Update POMBA Network Discovery Context Builder to use HTTPS when talking to Network Discovery	<input checked="" type="checkbox"/>	Nov 30, 2018	Jan 08, 2020	Unassigned	None	=	CLOSED
LOG-285	OOM on IBM Cloud and Cloud Container Service	<input checked="" type="checkbox"/>	Dec 18, 2017	Jul 10, 2019	Unassigned	None	=	CLOSED
LOG-757	Pomba Dublin Release Documentation - release notes	<input checked="" type="checkbox"/>	Oct 10, 2018	Jul 09, 2019	Unassigned	None	=	CLOSED
LOG-225	[SPIKE] POMBA: consul healthcheck	<input checked="" type="checkbox"/>	Apr 13, 2018	Jun 06, 2019	Unassigned	None	=	CLOSED
LOG-1056	Make POMBA able to detect dummy notifications	<input checked="" type="checkbox"/>	May 24, 2019	Jun 04, 2019	Unassigned	None	=	CLOSED
LOG-386	CD: Review Spinnaker and collaborate with OPNFV Wenjing Chu	<input checked="" type="checkbox"/>	May 10, 2018	May 20, 2019	Unassigned	None	=	CLOSED
LOG-383	VPC/private-subnet/nat /peering based lockdown of vulnerable public master	<input checked="" type="checkbox"/>	May 08, 2018	May 20, 2019	Unassigned	None	=	CLOSED
LOG-378	cluster deletion strategy required to avoid --grace-period --force specific pod deletes	<input checked="" type="checkbox"/>	May 04, 2018	May 20, 2019	Unassigned	None	=	CLOSED

LOG-330	Oneclick Federated Kubernetes template	<input checked="" type="checkbox"/>	Feb 18, 2018	May 20, 2019	Unassigned	None	=	CLOSED
LOG-329	CD: Oneclick Google Container Engine template for Kubernetes VM install and OOM deployment	<input checked="" type="checkbox"/>	Feb 17, 2018	May 20, 2019	Unassigned	None	=	CLOSED
LOG-328	CD: Oneclick Google GCE template for Kubernetes VM install and OOM deployment	<input checked="" type="checkbox"/>	Feb 17, 2018	May 20, 2019	Unassigned	None	=	CLOSED
LOG-327	CD: Oneclick Rancher 2.0 kubernetes setup script	<input checked="" type="checkbox"/>	Feb 17, 2018	May 20, 2019	Unassigned	None	=	CLOSED
LOG-309	LF: Mitigation procedure to handle Tagged dockers under test - until they pass/fail	<input checked="" type="checkbox"/>	Feb 01, 2018	May 20, 2019	Unassigned	None	=	CLOSED

Showing 20 out of 29 issues

Provide the project features list under the form of a bulleted list.

Yes

See Release Notes

Summarize any functionalities that were planned at Release planning and not delivered at Release Sign-Off

Yes

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
-----	---------	---	---------	---------	-----	----------	----------	---	--------	------------

No issues found

Release Management

Have all issues pertaining to FOSS been addressed?

Yes

Have all findings from previous milestones been addressed?

Yes

Development

Are all the Jenkins jobs successfully passed (verify + merge jobs)?

No

Failed since oparent 2.0.0 update, however the images were released before this change.

Are all binaries available in Nexus Release repository?

Yes

<https://nexus.onap.org/#nexus-search:quick-onap/logging>

Are all Docker images available in Nexus?

Yes

<https://nexus3.onap.org/#browse/search=keyword%3Dpomba%20AND%20version%3D1.4.0>

Are the [Java](#) and [Docker](#) manifest updated with the same version as in Nexus Release repository?

No

OOM to Tag Release + Version in Helm Chart

Yes

Integration and Testing	<p>Have all CSIT Use Cases (created by each project team) passed?</p> <p>It should include at least 1 CSIT that will be run on</p> <p>Lab-xxx-OOM-Daily Jenkins Job</p>	No	
	Has the project code successfully passed the Daily Build process?	No	Builds were passing until the parent 2.0.0 update, however the images were released before this change.
	Has the project passed the Integration Sanity Tests	Yes	
	Has the project done the integration testing with related dependent projects?	Yes	POMBA - Functional Test Cases (Dublin)
Documentation	<p>Has your team completed (reviewed, submitted and cherry picked) all documentation planned for the Dublin Release?</p> <ol style="list-style-type: none"> 1. Release Notes 2. Project Documentation 3. No remaining Documentation tickets 	No	<p>https://docs.onap.org/en/dublin/submodules/logging-analytics.git/docs/release-notes.html</p> <p>Provide Link to ReadTheDocs Project Documentation</p>